



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**CENTRAL OFFICE**  
Manila



MAY 07 2024

**MEMORANDUM**

**FOR :** **MANUEL M. BONOAN**  
Secretary  
This Department

This refers to the memorandum dated March 6, 2024 of **DPWH Region III Director ROSELLER A. TOLENTINO**, endorsing the Project Modification requested by District Engineer **GREGORIO D. AUDEA, JR.** Pampanga 2<sup>nd</sup> District Engineering Office, under the FY 2024 General Appropriations Act (GAA), RA 11975, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310101101483000 Project ID: P00801981LZ					
ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System – Asset Preservation Program – Preventive Maintenance – Primary Roads			ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System – Asset Preservation Program – Preventive Maintenance – Primary Roads		
Jose Abad Santos Ave (JASA) – K0078 + 000 – K0078 + 275			Jose Abad Santos Ave (JASA) – K0090 + 000 – K0090 + 299.50		
Type of Work/Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW-1 – Preventive Maintenance: Concrete Reblocking/ 1.65 Lane Km	5,568.775758 / Lane Km	9,188.48	CW-1 – Preventive Maintenance: Asphalt Overlay/ 0.599 Lane Km	15,339.6995/ Lane Km	9,188.48
EAO	-	187.52	EAO	-	187.52
Total:		9,376.00	Total:		9,376.00
Justifications provided by the requesting Implementing Office:					
1. Change in physical target of 1.65 lane km to revised of 0.599 lane km based on actual detailed engineering and on the quantities and terms of works considered in the approved POW.					
2. Change in station limits due to K0078 + 000 – K0078 + 275 is under warranty and K0090 + 000 – K0090 + 299.50 which is in "Fair" condition was considered.					
3. Attached are the Modification Form Request, Certificate of Reasonableness, Certificate of Availability of Allotment, Program of Works with Detailed Unit Price Analysis, Geotagged Photos, GIS Location Map and Detailed Engineering Plan to support the said request.					

Having complied with all the documentary requirements under Department Order No. 23, Series of 2023 and other supplemental guidelines, we are respectfully requesting that the abovementioned project under FY 2024 GAA be modified.

For the Secretary's favorable consideration

**NERIE D. BUENO, CESO III**  
Assistant Secretary for Regional Operations  
in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

**RECOMMENDING APPROVAL:**

**MARIA CATALINA E. CABRAL, Ph.D., CESO I**  
Undersecretary for Planning and  
Public-Private Partnership Service


**ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Regional Operations  
in NCR, Regions III, IV-A, IV-B, V, VI,  
VII and VIII

**APPROVED/DISAPPROVED:**

**MANUEL M. BONOAN**  
Secretary

3.3 KC5/NDB/RRB

Department of Public Works and Highways  
Office of the Secretary



Website: [www.dpwh.gov.ph](http://www.dpwh.gov.ph)  
Tel. No(s): 5304-3000/ (02) 165-02

