



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila



MEMORANDUM

FOR

ROBERTO R. BERNARDO

Undersecretary for Regional Operations in NCR,
Regions III, IV-A, IV-B, V, VI, VII, and VIII

This refers to the memorandum dated May 28, 2024 of **Regional Director ROSELLER A. TOLENTINO** – **DPWH Regional Office III**, requesting for the approval of **Modification** of the project under the FY 2024 General Appropriations Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310207100308000 Project ID: P00800427LZ ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Off-Carriageway Improvement - Primary Roads Daang Maharlika (LZ) - K0085 + (-916) - K0085 + (-385), K0085 + (-374) - K0085 + 535, K0085 + 545 - K0085 + 758, K0085 + 768 - K0086 + 104, K0086 + 114 - K0086 + 321, K0086 + 331 - K0086 + 880, K0086 + 910 - K0087 + 076, K0087 + 106 - K0090 + 420			ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Off-Carriageway Improvement - Primary Roads Daang Maharlika (LZ) - K0095 + 451 - K0097 + 421		
Type of Work / Physical Target	Unit Cost (P'000)	Allocation (P'000)	Type of Work / Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW-1- Off-Carriageway Improvement: Construction of Sidewalk / 14,934 Square meters	₱9.45672 8606/ Square meter	₱141,226.785	CW-1- Off-Carriageway Improvement: Construction of Sidewalk / 13,041.60 Square meters	₱10.8289 4622/ Square meter <i>₱21.6 M/k</i>	₱141,226.785
EAO		₱5,122.215	EAO		₱5,122.215
Total		₱146,349.00	Total		₱146,349.00
Justification based on the attachment of the Implementing Office:					
<ul style="list-style-type: none">Modified station limits due to Road Right of Way Issue in the original station of the project. Therefore, prioritized the proposed stations since additional required width for the construction of sidewalk, curb and gutter is feasible.Increased in derived unit cost due to inclusion of shoulder improvement and drainage structure (i.e., Item 706(1) - Concrete, Clay, Plastic and Fiber Pipe) on both sides of the proposed section.					


Ar

Attached are the following supporting documents.

- Certificate of Reasonableness of Cost Estimate, Certificate of Availability of Funds, Program of Works, Detailed Unit Price Analysis, Geotagged Photos, GIS Map, Straight-Line Diagram and Detailed Engineering Design

Having complied with all the documentary requirements under Department Order No. 23, Series of 2023 and other supplemental guidelines, we are respectfully requesting that the abovementioned project under FY 2024 GAA be modified.

For the Undersecretary's favorable consideration.



NERIE D. BUENO, CESO III

Assistant Secretary for Regional Operations in NCR,
Regions III, IV-A, IV-B, V, VI, VII and VIII

RECOMMENDING APPROVAL:



MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning and
Public-Private Partnership Service

APPROVED / ~~DISAPPROVED~~:



ROBERTO R. BERNARDO, CESO I

Undersecretary for Regional Operations in NCR,
Regions III, IV-A, IV-B, V, VI, VII, and VIII

3.3 CAVM/NDB

Project ID: P00800427LZ