



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila



MEMORANDUM

FOR : **ROBERTO R. BERNARDO, CESO I**
Undersecretary for Operations in NCR,
Regions III, IV-A, IV-B, V, VI, VII and VIII

This refers to the memorandum dated June 11, 2024 of **Regional Director ROSELLER A. TOLENTINO** – **DPWH Regional Office III**, requesting for the approval of **Modification** of the project under the FY 2024 General Appropriations Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310104100649000 Project ID: P00802480LZ			ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads		
ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads			ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads		
Jose Abad Santos Ave (JASA) - K0084 + 540 - K0085 + 000			Jose Abad Santos Ave (JASA) – K0084 + 391 – K0084 + 540, K0084 + 540 – K0085 + 000, K0085 + 000 – K0085 + 088.50		
Type of Work / Physical Target	Unit Cost ('000)	Allocation ('000)	Type of Work / Physical Target	Unit Cost ('000)	Estimated Cost ('000)
CW-1- Rehabilitation of Paved Road / 1.212 Lane Km	₱19,591.41089/ Lane Km	P23,744.79	CW-1- Reconstruction to Concrete Pavement / 1.687 Lane Km	₱14,075.15708/ Lane Km	P23,744.79
EAO	-	₱861.21	EAO	₱28 M / <i>ma</i>	₱861.21
Total		₱24,606.00	Total		₱24,606.00

Justifications based on the attachments submitted by the Implementing Office:

- Modified station limits. Added **K0084 + 391 – K0084 + 540** and **K0085 + 000 – K0085 + 088.50** in the priority stations since they were identified to be in poor to bad condition.
- Decreased in derived unit cost. The proposed new pavement for the carriageway was designed with 380mm thickness in order to increase the strength of the concrete sustaining the stress caused by huge volume of traffic and heavy loaded vehicles that often uses the road section.
- Change in Type of Work. Since the final output of the project is a 380mm thick PCCP, Reconstruction to Concrete Pavement is the appropriate type of work.

Attached are the following supporting documents.


- Certificate of Reasonableness of Cost Estimate, Certificate of Availability of Funds, Program of Works, Detailed Unit Price Analysis, Geotagged Photos, GIS Map, and Detailed Engineering Design

Q



Having complied with all the documentary requirements under Department Order No. 23, series of 2023 and other supplemental guidelines, we are respectfully requesting that the abovementioned project under FY 2024 GAA be modified.

For the Undersecretary's favorable consideration


NERIE D. BUENO, CESO III

Assistant Secretary for Regional Operations in NCR,
Regions III, IV-A, IV-B, V, VI, VII and VIII

RECOMMENDING APPROVAL:


MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning and
Public-Private Partnership Services

APPROVED/~~DISAPPROVED~~


ROBERTO R. BERNARDO, CESO I

Undersecretary for Regional Operations in NCR,
Regions III, IV-A, IV-B, V, VI, VII and VIII