



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**CENTRAL OFFICE**  
Manila



**MEMORANDUM**

**FOR :** **ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Regional Operations in NCR, NIR,  
Regions III, IV-A, IV-B, V, VI, VII and VIII

This refers to the memorandum dated March 20, 2025 of **Region III Regional Director ROSELLER A. TOLENTINO**, requesting for the approval of **Modification** of the project under FY 2025 General Appropriations Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. : 310101101643000 Project ID : P00918899LZ					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation - Preventive Maintenance - Primary Roads			Asset Preservation - Preventive Maintenance - Primary Roads		
Maharlika Highway - K0109 + 164 - K0109+ 617			Maharlika Highway - K0111 + 385 - K0112 + 220		
Physical Target	Unit Cost (P '000)	Allocation (P '000)	Physical Target	Unit Cost (P '000)	Estimated Cost (P '000)
CW1- Preventive Maintenance of Road: Asphalt Overlay / 1.812 Lane Km	20,576.548013 245/ Lane Km	37,284.705	CW1- Preventive Maintenance of Road: Asphalt Overlay / 3.376 Lane Km	11,044.047689 573/ Lane Km P 22.0 M/Km	37,284.705
EAO	-	1,352.295	EAO	-	1,352.295
Total:		38,637.00	Total:		38,637.00


**Justifications provided by the requesting Implementing Office:**

1. Modified station limits to prioritized the proposed new stations which are identified to be in fair to poor condition and in need of immediate asphalt overlay to prevent further damages.
2. Decreased in unit cost, the proposed asphalt overlay was designed with 50mm thickness and with the addition of anti-rutting additive to prolong the lifespan of the new asphalt pavement.
3. Further, asphalt overlay of the shoulder is also included in the scope of the project to level the shoulder with the final surface of the proposed asphalt.

Attached are the following supporting documents: Annual Infrastructure Program (AIP 2025), Form for Evaluation of Modification Request (DPWH-QMSP-03-01 Rev 01), Certificate of Availability of Funds (CAF), Geotagged Photos, Location Map, Certificate of Reasonableness of Cost Estimate, Approved Program of Works (POW), Detailed Unit Price Analysis (DUPA), Detailed Engineering Design (DED) Plan, and Straight Line Diagram (SLD).


Having complied with all the documentary requirements under Department Order No. 23, Series of 2023 and other supplemental guidelines, we are respectfully requesting that the above-mentioned project under FY 2025 GAA be modified.

For the Undersecretary's favorable consideration

  
**NERIE D. BUENO, CESO III**

Assistant Secretary for Regional Operations in NCR, NIR,  
Region III, IV-A, IV-B, V, VI, VII and VIII

**RECOMMENDING APPROVAL:**

  
**MARIA CATALINA E. CABRAL, Ph.D., CESO I**

Undersecretary for Planning and  
Public-Private Partnership Service

**APPROVED / ~~DISAPPROVED~~:**

  
**ROBERTO R. BERNARDO, CESO I**

Undersecretary for Regional Operations in NCR, NIR,  
Region III, IV-A, IV-B, V, VI, VII and VIII