



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila



MAY 07 2024
MEMORANDUM

FOR : **MANUEL M. BONOAN**
Secretary
This Department

This refers to the memorandum dated February 27, 2024 of **DPWH Region III Director ROSELLER A. TOLENTINO**, endorsing the Project Modification requested by District Engineer **NEIL C. FARALA, Tarlac 1st District Engineering Office**, under the FY 2024 General Appropriations Act (GAA), RA 11975, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310106101048000 Project ID: P00806433L2 ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System – Asset Preservation Program – Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads -Tertiary Roads Capas – San Jose – Mayantoc – Malacampa Road, Tarlac			ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System – Asset Preservation Program – Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads -Tertiary Roads Capas – San Jose – Mayantoc – Malacampa Road, Tarlac K0162 + 070, K0163 + 508 - K0006 + 460		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1 – Reconstruction to Concrete Pavement/ 10.446 Lane Km	9,237.985832/ Lane Km	96,500.00	CW1 – Reconstruction to Concrete Pavement/ 5.56 Lane Km	17,356.11511 / Lane Km	96,500.00
EAO	-	3,500.00	EAO	34.6 M/Km	3,500.00
Total:		100,000.00	Total:		100,000.00
Justification: The modification is hereby sought due to the following reasons: <ol style="list-style-type: none"> 1. Inclusion of Station Limits K0162 + 070 – K0163 + 460 due to poor conditions that needs reconstruction works. 2. The decrease in physical target from 10.446 to 5.56 lane km and from 280mm slab to 380mm slab was based on pavement design analysis and due to the existing design thickness of the said section. 					
Attached are the following supporting documents: Approved Program of Works (POW), Detailed Unit Price Analysis (DUPA), Detailed Engineering Design (DED), Certificate of Availability of Funds, Certification for Reasonableness of Cost, Certificate of Availability of Funds, Geotagged Photos and GIS Map.					

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

NERIE D. BUENO, CESO III
Assistant Secretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

RECOMMENDING APPROVAL:

MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning and
Public-Private Partnership Service

ROBERTO R. BERNARDO, CESO I
Undersecretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, VI,
VII and VIII

APPROVED/DISAPPROVED:

MANUEL M. BONOAN
Secretary

3.3 GAN/NDB

Department of Public Works and Highways
Office of the Secretary
WIN4XY00181