



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**CENTRAL OFFICE**  
Manila



JUN 19 2024  
**MEMORANDUM**

**FOR :** **MANUEL M. BONOAN**  
Secretary  
This Department

This refers to the Memorandum dated February 23, 2024 of **ROSELLER A. TOLENTINO**, **Regional Director – DPWH Regional Office III**, endorsing the request of District Engineer **EDWARD RICARDO G. RAMOS – DPWH Tarlac 2<sup>nd</sup> DEO**, for the approval of **Modification** of the project under the FY 2024 General Appropriations Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310101101490000 Project ID: P00801989LZ ✓					
ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Primary Roads			ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Primary Roads		
Tarlac-Sta Rosa Rd - K0134 + 540 - <b>K0135 + 417</b>			Tarlac-Sta Rosa Rd - K0134 + 540 - <b>K0134 + 937.60</b>		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW-1- Preventive Maintenance of Road: Asphalt Overlay/ <b>3.472</b> Lane Km	<b>₱8,355.4</b> <b>03226/</b> Lane Km	₱ 29,009.96	CW-1- Preventive Maintenance of Road: Asphalt Overlay/ <b>1.5904</b> Lane Km	<b>₱18,240.</b> <b>66901/</b> Lane Km <b>36.4 M/km</b>	₱ 29,009.96
EAO	-	₱ 592.04	EAO	-	₱ 592.04
Total:		<b>₱29,602.00</b>	Total:		<b>₱29,602.00</b>

**Justification based on the attachment of the Implementing Office:**

- The original proposed budget for this project is Php 65 Million. However, Only Php 29.602 Million was released. Thus. Adjustment on station limit is necessary  
Change in physical target was based on cost per lane-km in the approved Program of Works based on actual PDE and using the latest approved Construction Material Price Data (CMPD)

Attached are the following supporting documents.

- Unit Cost Evaluation from Bureau of Construction dated May 20, 2024 by Director Allan S. Borromeo, CESO III, Certificate of Reasonableness of Cost Estimate, Certificate of Availability of Funds, Program of Works, Detailed Unit Price Analysis, Geotagged Photos, GIS Map, Straight-Line Diagram and Detailed Engineering Design


*(Handwritten signature)*

*(Handwritten signature)*




Having complied with all the documentary requirements under Department Order No. 23, Series of 2023 and other supplemental guidelines, we are respectfully requesting that the abovementioned project under FY 2024 GAA be modified.

For the Secretary's favorable consideration.

  
**NERJE D. BUENO, CESO III**

Assistant Secretary for Regional Operations in NCR,  
Regions III, IV-A, IV-B, V, VI, VII and VIII

**RECOMMENDING APPROVAL:**


  
**MARIA CATALINA E. CABRAL, Ph.D., CESO I**

Undersecretary for Planning and  
Public-Private Partnership Service

  
**ROBERTO R. BERNARDO, CESO I**

Undersecretary for Regional Operations in NCR,  
Regions III, IV-A, IV-B, V, VI, VII and VIII

**APPROVED/~~DISAPPROVED~~:**

  
**MANUEL M. BONOAN**  
Secretary

3.3 CAVM/NDB

Project ID: P00801989LZ

Department of Public Works and Highways  
Office of the Secretary



WIN4XY00269