



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila



MEMORANDUM


FOR : **ROBERTO R. BERNARDO, CESO I**
Undersecretary for Operations in NCR,
Regions III, IV-A, IV-B, V, VI, VII and VIII

This refers to the memorandum dated February 27, 2024 of **ROSELLER A. TOLENTINO, Regional Director – DPWH Regional Office III**, endorsing the request of District Engineer **HERMON G. INES – DPWH Zambales 1st DEO**, for the approval of **Modification** of the project under the FY 2024 General Appropriations Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310105101013000 Project ID: P00802644LZ					
ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads			ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads		
Olongapo-Bugallon Rd - K0233 + 000 - K0233 + 530, K0243 + 000 - K0244 + 000			Olongapo-Bugallon Rd - K0233 + 000 - K0233 + 530, K0243 + 900 - K0244 + 619, K0245 + 619 - K0246 + 950		
Type of Work / Physical Target	Unit Cost (P'000)	Allocation (P'000)	Type of Work / Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW-1- Rehabilitation of Paved Road/ 4.198 Lane Km	P22,987.13673/ Lane Km	P 96,500.00	CW-1- Rehabilitation of Paved Road/ 7.312 Lane Km	P13,197.48359/ Lane Km	P 96,500.00
EAO		P 3,500.00	EAO	P 20.24/km	P 3,500.00
Total		P100,000.00	Total		P100,000.00
Justification:					
The modification is hereby sought due to the following reasons;					
<ul style="list-style-type: none"> • Correction in station limits occurred during ocular inspection and the Preliminary Detailed Engineering phase due to an overlap with another project. Consequently, the physical target increased • The derived unit cost was based on the approved DUPA and POW with reference to the corresponding Construction Materials Price Data/Canvass. 					
Attached are the following supporting documents.					
<ul style="list-style-type: none"> • Certificate of Reasonableness of Cost Estimate, Certificate of Availability of Funds, Program of Works, Detailed Unit Price Analysis, Geotagged Photos, GIS Map, and Detailed Engineering Design 					

Q

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for the Undersecretary's consideration and approval.


NERIO D. BUENO, CESO III

Assistant Secretary for Operations in NCR,
Regions III, IV-A, IV-B, V, VI, VII and VIII

Recommending Approval:


MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning and
Public-Private Partnership Service

APPROVED/DISAPPROVED:


ROBERTO R. BERNARDO, CESO I

Undersecretary for Operations in NCR,
Regions III, IV-A, IV-B, V, VI, VII and VIII

3.3 GJAN/KCS/NDB

Project ID: P00802644LZ