

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
CENTRAL OFFICE  
Manila



**FOR** : **ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Operations in NCR,  
Regions III, IV-A, IV-B, V, VI, VII and VIII

This refers to the memorandum dated February 27, 2024 of **ROSELLER A. TOLENTINO, Regional Director – DPWH Regional Office XII**, endorsing the request of District Engineer **HERMON G. INES – DPWH Zambales 1<sup>st</sup> DEO**, for the approval of **Modification** of the project under the FY 2024 General Appropriations Act (GAA), to wit;

Appropriations Act (GAA), t. wit,

As per GAA/Original			As Modified		
Project Description					
UACS No. 310102101483000 Project ID: P00803523LZ			ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Secondary Roads		
Olongapo - Bugallon Rd - K0232 + 000 - K0233 + 000, K0233 + 000 - K0233 + 530, K0243 + 000 - K0243 + 519, K0243 + 519 - K0244 + 000			Olongapo - Bugallon Rd - K0164 + 149 - K0164 + 930, K0232 + 000 - K0234 + 026, K0234 + 128 - K0235 + 000, K0243 + 000 - K0244 + 000		
Type of Work / Physical Target	Unit Cost (P'000)	Allocation (P'000)	Type of Work / Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW-1- Preventive Maintenance of Road: Asphalt Overlay/ 5.162 Lane Km	P18,694.30453/ Lane Km	P 96,500.00	CW-1- Preventive Maintenance of Road: Asphalt Overlay/ 11.03 Lane Km	P8,748.866 727/ Lane Km	P 96,500.00
EAO		P 3,500.00	EAO		P 3,500.00
Total		P100,000.00	Total		P100,000.00
Justification: The modification is hereby sought due to the following reasons;					
<ul style="list-style-type: none"><li>Correction in station limits occurred during ocular inspection and the Preliminary Detailed Engineering phase due to an overlap with another project.</li><li>The derived unit cost was based on the approved DUPA and POW with reference to the corresponding Construction Materials Price Data/Canvass.</li></ul>					
Attached are the following supporting documents.					
Certificate of Reasonableness of Cost Estimate, Certificate of Availability of Funds, Program of Works, Detailed Unit Price Analysis, Geotagged Photos, GIS Map, and Detailed Engineering Design					

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for the Undersecretary's consideration and approval.

  
**NERIE D. BUENO, CESO III**

Assistant Secretary for Operations in NCR,  
Regions III, IV-A, IV-B, V, VI, VII and VIII

**Recommending Approval:**

  
**MARIA CATALINA E. CABRAL, Ph.D., CESO I**

Undersecretary for Planning and  
Public-Private Partnership Service

**APPROVED/DISAPPROVED:**

  
**ROBERTO R. BERNARDO, CESO I**

Undersecretary for Operations in NCR,  
Regions III, IV-A, IV-B, V, VI, VII and VIII

3.3 GJAN/KCS/NDB

Project ID: P00803523LZ