



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**CENTRAL OFFICE**  
Manila



**MEMORANDUM**

**FOR :** **ROBERTO R. BERNARDO**  
Undersecretary for Regional Operations in NCR,  
Regions III, IV-A, IV-B, V, VI, VII, and VIII

This refers to the Memorandum dated March 7, 2024 of **ROSELLER A. TOLENTINO, Regional Director – DPWH Regional Office III**, endorsing the request of District Engineer **ROSBE S. DIZON – DPWH Zambales 2<sup>nd</sup> DEO**, for the approval of **Modification** of the project under the FY 2024 General Appropriations Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
<b>UACS No. 310111100629000</b> <b>Project ID: P00803553LZ</b>  ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System- Asset Preservation Program Construction/ Upgrading/ Rehabilitation of Drainage along National Roads- Secondary Roads  Olongapo-Bugallon Rd- <b>K0133 + 000 - K0135 + 000</b>			ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System- Asset Preservation Program Construction/ Upgrading/ Rehabilitation of Drainage along National Roads- Secondary Roads  Olongapo-Bugallon Rd- <b>K0133+040, K0133+223.30, K0133+305.15, K0133+353.70, K0133+404.45, K0133+550, K0135+300, K0135+332, K0135+372.70</b>		
Type of Work / Physical Target	Unit Cost (P'000)	Allocation (P'000)	Type of Work / Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW-1 Construction of Drainage Structure along Road / <b>4012</b> Lineal Meters	<b>₱ 17.3180</b> <b>4586/</b> Lineal Meters	₱ 69,480.00	CW-1 Construction of Drainage Structure along Road / <b>4134</b> Lineal Meters	<b>₱ 16.80696</b> <b>662/</b> Lineal Meters	₱ 69,480.00
EAO		₱ 2,520.00	EAO		₱ 2,520.00
<b>Total</b>		<b>₱72,000.00</b>	<b>Total</b>		<b>₱72,000.00</b>

**Justification:**


The modification is hereby sought due to the following reasons;

- Change in Station limits at Olongapo-Bugallon Rd, K0133 + 000 - K0135 + 000 to Olongapo-Bugallon Rd- K0133+040, K0133+223.30, K0133+305.15, K0133+353.70, K0133+404.45, K0133+550, K0135+300, K0135+332, K0135+372.70 based on actual site condition it serve as an outfall across the national road. Since, during rainy season, the road section is usually flooded due to inadequate drainage system form the peak of the mountain.
- Decrease in unit cost based on final approved DED and POW consist of Construction of Drainage Lined Canal 3870 l.m. (1.3m x 1.2m height with manhole 0.6m x 0.6m), 264l.m. (Structured Wall Pipe- High Density Polyethylene Pipe), 1200mm diameter. Furthermore, prevailing prices of materials given on the 4th quarter CMPD of CY 2023, labor rates as of December 2023, Equipment Rental Rate affected by fuel price Increase were also considered in the Approved Program of Works.

Attached are the following supporting documents.

- Certificate of Reasonableness of Cost Estimate, Certificate of Availability of Funds, Program of Works, Detailed Unit Price Analysis, Geotagged Photos, GIS Map, and Detailed Engineering Design

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for the Undersecretary's consideration and approval.

  
**NERIE D. BUENO, CESO III**

Assistant Secretary for Regional Operations in NCR,  
Regions III, IV-A, IV-B, V, VI, VII and VIII

**RECOMMENDING APPROVAL:**

  
**MARIA CATALINA E. CABRAL, Ph.D., CESO I**

Undersecretary for Planning and  
Public-Private Partnership Service

**APPROVED/DISAPPROVED:**

  
**ROBERTO R. BERNARDO, CESO I**

Undersecretary for Regional Operations in NCR,  
Regions III, IV-A, IV-B, V, VI, VII, and VIII

3.3 CAVM/NDB

Project ID: **P00803553LZ**