



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
OFFICE OF THE SECRETARY  
Manila



MAY 17 2024

MEMORANDUM

FOR : **MANUEL M. BONOAN**  
Secretary  
This Department

This refers to the Memorandum dated March 7, 2024 of **ROSELLER A. TOLENTINO**, Regional Director – **DPWH Regional Office III**, endorsing the request of District Engineer **ROSBE S. DIZON** – **DPWH Zambales 2<sup>nd</sup> DEO**, for the approval of **Modification** of the project under the FY 2024 General Appropriations Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310111100675000 Project ID: P00803555LZ					
ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System- Asset Preservation Program Construction/ Upgrading/ Rehabilitation of Drainage along National Roads- Secondary Roads			ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System- Asset Preservation Program Construction/ Upgrading/ Rehabilitation of Drainage along National Roads- Secondary Roads		
Olongapo-Bugallon Rd, K0153 + 320 - K0153 + 944			Olongapo-Bugallon Rd - K0153 + 387 - K0153 + 944		
Type of Work / Physical Target	Unit Cost (P'000)	Allocation (P'000)	Type of Work / Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW-1 Construction of Drainage Structure along Road: 1248 Lineal Meters	₱ 27,4839 7436/ Lineal Meters	₱ 34,300.00	CW-1 Construction of Drainage Structure along Road: 763 Lineal Meters	₱ 44,954 12844/ Lineal Meters	₱ 34,300.00
EAO		₱ 700.00	EAO	-	₱ 700.00
Total		₱ 35,000.00	Total		₱ 35,000.00

**Justification:**


The modification is hereby sought due to the following reasons;

- Change in Station limits at Olongapo-Bugallon Rd, K0153 + 320 - K0153 + 944 to Olongapo-Bugallon Rd - K0153 + 387 - K0153 + 944 due to the newly constructed Drainage Structure along Road from the GAA FY 2023 Project "Network Development Program- Road Widening - Secondary Roads- Olongapo-Bugallon Road (OBR), K0153 + 001.50 - K0153 + 944, San Marcelino, Zambales" with Project ID **P00714751LZ-CW1** and UACS Number **310202101258000**.
- Increase in unit cost based on final approved DED and POW consist of Construction of Drainage 666 l.m. (Structured Wall Pipe- High Density Polyethylene Pipe), 1000mm dia. with manhole every 10m including curb and gutter (1m width b/s), sidewalk (1.2m width b/s).
- Furthermore, prevailing prices of materials given on the 4th quarter CMPD of CY 2023, labor rates as of December 2023, Equipment Rental Rate affected by fuel price increase were also considered in the Approved Program of Works.


Attached are the following supporting documents.


- Certificate of Reasonableness of Cost Estimate, Certificate of Availability of Funds, Program of Works, Detailed Unit Price Analysis, Geotagged Photos, GIS Map, and Detailed Engineering Design

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.


  
**NERI D. BUENO, CESO III**  
Assistant Secretary for Operations in NCR,  
Regions III, IV-A, IV-B, V, VI, VII and VIII

**Recommending Approval:**

  
**MARIA CATALINA E. CABRAL, Ph.D., CESO I**  
Undersecretary for Planning and  
Public-Private Partnership Service

  
**ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Operations in NCR,  
Regions III, IV-A, IV-B, V, VI, VII and VIII

**APPROVED / ~~DISAPPROVED~~**

  
**MANUEL M. BONOAN**  
Secretary

3.3  **MAN/NDB**

Project ID: P00803555LZ

Department of Public Works and Highways  
Office of the Secretary



WIN4XY00207