



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila

Reference
Number:

VI-005

Project ID:

P00908657VS

BAGONG PILIPINAS

MEMORANDUM

FOR : **ROBERTO R. BERNARDO, CESO I**
Undersecretary for Regional Operations
In NCR, NIR, Regions III, IV-A, IV-B, V, VI, VII and VIII

This refers to the memorandum dated February 24, 2025 of **DPWH Region VI Regional Director SANNY BOY O. OROPEL, CESE**, endorsing the request for the approval of the **Modification of District Engineer Cecil Lawrence M. Cruz, Capiz 1st District Engineering Office**, of the project under FY 2025 General Appropriations Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. : 310102102455000 Project ID : P00908657VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation - Preventive Maintenance - Secondary Roads			Asset Preservation - Preventive Maintenance - Secondary Roads		
Iloilo-Capiz Rd (New Route) - K0116 + (-173) - K0116 + 100, K0116 + 400 - K0118 + 100			Iloilo-Capiz Rd (New Route) - K0116 + (-173) - K0116 + 100, K0116 + 400 - K0117 + 080		
Physical Target	Unit Cost ('000)	Allocation ('000)	Physical Target	Unit Cost ('000)	Estimated Cost ('000)
CW1 - Preventive Maintenance of Road: Asphalt Overlay: 3.982 Lane Km	₱ 8,982.92 / Lane Km	₱ 35,770.00	CW1 - Preventive Maintenance of Road: Asphalt Overlay: 3.817 Lane Km	₱ 9,371.23 / Lane Km ₱ 18.6 M/Km	₱ 35,770.00
EAO	-	₱ 730.00	EAO	-	₱ 730.00
Total:		₱36,500.00	Total:		₱36,500.00

Justifications provided by the requesting Implementing Office:

- Adjustment in the station limits due to the increase in unit cost per lane km of CW1 based on updated canvassed prices (CMPD 2024 4th Quarter) and labor rates (December 2024) which resulted to the decrease in the physical target of CW1 from 3.982 lane km to 3.817 lane km.


Attached are the following supporting documents: Form for Evaluation of Modification Request (DPWH-QMSP-03-01 Rev 01), BP 202, Certificate of Availability of Funds (CAF), Geotagged Photos, Location Map, Certificate of Reasonableness of Cost Estimate, Approved Program of Works (POW), Detailed Unit Price Analysis (DUPA), Detailed Engineering Design (DED) Plan, and Straight Line Diagram.

Website: <https://www.dpwh.gov.ph>
Tel. No(s): 5304-3000 / (02) 165-02




Having complied with all the documentary requirements under Department Order No. 23, Series of 2023 and other supplemental guidelines, we are respectfully requesting that the above-mentioned project under FY 2025 GAA be modified.


For Undersecretary's favorable consideration


NERIE D. BUENO, CESO III
Assistant Secretary for Regional Operations
In NCR, NIR, Region III, IV-A, IV-B, V, VI, VII and VIII

RECOMMENDING APPROVAL:


MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning and
Public-Private Partnership Service

APPROVED/ DISAPPROVED:


ROBERTO R. BERNARDO, CESO I
Undersecretary for Regional Operations
In NCR, NIR, Regions III, IV-A, IV-B, V, VI, VII and VIII