



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila

Reference Number: **VI-003**
Project ID: **P00908675VS**

BAGONG PILIPINAS

MEMORANDUM

FOR : **ROBERTO R. BERNARDO, CESO I**
Undersecretary for Regional Operations
In NCR, NIR, Regions III, IV-A, IV-B, V, VI, VII and VIII

This refers to the memorandum dated February 24, 2025 of **DPWH Region VI Regional Director SANNY BOY O. OROPEL, CESE**, endorsing the request for the approval of the **Modification of District Engineer Cecil Lawrence M. Cruz, Capiz 1st District Engineering Office**, of the project under FY 2025 General Appropriations Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. : 310103101857000 Project ID : P00908675VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation - Preventive Maintenance - Tertiary Roads			Asset Preservation - Preventive Maintenance - Tertiary Roads		
Roxas City Bdry-Panitan-Bailan Rd - K0112 + (-268) - K0113 + 434, K0115 + 110 - K0118 + 000, K0118 + 402 - K0120 + 850			Roxas City Bdry-Panitan-Bailan Rd - K0112 + (-268) - K0113 + 434, K0116 + 606 - K0118 + 000, K0118 + 402 - K0118 + 920		
Physical Target	Unit Cost ('000)	Allocation ('000)	Physical Target	Unit Cost ('000)	Estimated Cost ('000)
CW1 - Preventive Maintenance of Road: Asphalt Overlay: 14.164 Lane Km	₱ 10,015.18 / Lane Km	₱ 141,855.00	CW1 - Preventive Maintenance of Road: Asphalt Overlay: 14.382 Lane Km	₱ 9,863.37 / Lane Km ₱ 19.6 M/Km	₱ 141,855.00
EAO	-	₱ 5,145.00	EAO	-	₱ 5,145.00
Total: ₱147,000.00			Total: ₱147,000.00		

Justifications provided by the requesting Implementing Office:

- Adjustment in the station limits due to overlapping of station limits with other asphalt overlay project funded under FY 2025 GAA. Also, prioritizing full coverage of the carriageway for asphalt overlay which resulted in the increase in the physical target of CW1 from 14.164 lane km to 14.382 lane km.

Attached are the following supporting documents: Form for Evaluation of Modification Request (DPWH-QMSP-03-01 Rev 01), BP 202, Certificate of Availability of Funds (CAF), Geotagged Photos, Location Map, Certificate of Reasonableness of Cost Estimate, Approved Program of Works (POW), Detailed Unit Price Analysis (DUPA), Detailed Engineering Design (DED) Plan, and Straight Line Diagram (SLD).

Website: <https://www.dpwh.gov.ph>
Tel. No(s): 5304-3000 / (02) 165-02



Having complied with all the documentary requirements under Department Order No. 23, Series of 2023 and other supplemental guidelines, we are respectfully requesting that the above-mentioned project under FY 2025 GAA be modified.

For Undersecretary's favorable consideration



NERIE D. BUENO, CESO III

Assistant Secretary for Regional Operations

In NCR, NIR, Region III, IV-A, IV-B, V, VI, VII and VIII

RECOMMENDING APPROVAL:



MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning and
Public-Private Partnership Service

APPROVED/ DISAPPROVED:



ROBERTO R. BERNARDO, CESO I

Undersecretary for Regional Operations

In NCR, NIR, Regions III, IV-A, IV-B, V, VI, VII and VIII

3.3 JSM/KCS/NDB/RRB

Project ID: P00908675VS