



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**CENTRAL OFFICE**  
Bonifacio Drive, Port Area, Makati

Reference  
Number:

VI-001

Project ID:

P00908638VS

BAGONG PILIPINAS

**MEMORANDUM**

**FOR :** **ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Regional Operations in NCR, NIR,  
Regions III, IV-A, IV-B, V, VI, VII and VIII

This refers to the memorandum dated February 20, 2025 of **Assistant Regional Director Jose Al V. Fruto, CESO IV**, DPWH Regional Office VI, endorsing the request of **District Engineer Randolph A. Melosantos**, DPWH Guimaras DEO, for the approval of **Modification** of the project under FY 2025 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310102102194000 Project ID: P00908638VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation - Preventive Maintenance - Secondary Roads			Asset Preservation - Preventive Maintenance - Secondary Roads		
Guimaras Circumferential Rd (S00028GR) K0101 + 392 - K0102 + 494, K0103 + 376 - K0104 + 348			Guimaras Circumferential Rd (S00028GR) <del>K0098 + 732</del> - <del>K0098 + 801</del> , K0103 + 376 - K0104 + <del>380</del> , <del>K0105 + 800</del> - <del>K0106 + 800</del>		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1 - Preventive Maintenance of Road: Asphalt Overlay: 8.312 lane km	11,551.67 / lane km	96,017.50	CW1 - Preventive Maintenance of Road: Asphalt Overlay: <del>7.874</del> lane km	<del>12,194.25</del> / lane km	96,017.50
EAO	-	3,482.50	EAO	-	3,482.50
Total:		99,500.00	Total:		99,500.00
Justification based on the attachment of the Implementing Office:					
1. Change in the station limits to avoid overlapping since the original limits, K0101 + 392 - K0102 + 494, are already funded under FY 2025 GAA. The revised stations limits are remaining priority gap sections for homogeneity along the road section which resulted to the change in physical target from 8.312 lane km to 7.874 lane km.					
Attached are the following supporting documents: Certificate of Reasonableness of Cost Estimate, Program of Works, Detailed Unit Price Analysis, Geotagged Photos, GIS Map, Straight-Line Diagram and Detailed Engineering Design					


Having complied with all the documentary requirements under Department Order No. 23, Series of 2023 and other supplemental guidelines, we are respectfully requesting that the abovementioned project under FY 2025 GAA be modified.

For the Undersecretary's favorable consideration.

  
**NERIE D. BUENO, CESO III**

Assistant Secretary for Regional Operations in NCR, NIR,  
Regions III, IV-A, IV-B, V, VI, VII and VIII

**RECOMMENDING APPROVAL:**

  
**MARIA CATALINA E. CABRAL, Ph.D., CESO I**  
Undersecretary for Planning and  
Public-Private Partnership Service

**APPROVED/DISAPPROVED:**

  
**ROBERTO R. BERNARDO, CESO I**

Undersecretary for Regional Operations in NCR, NIR,  
Regions III, IV-A, IV-B, V, VI, VII and VIII

3.3 CAVM/NDB

PROJECT ID: P00908638VS