



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

March 17, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 13 March 2017 of **DPWH Region II Director MELANIO C. BRIOSOS**, endorsing the request of Nueva Vizcaya 1st District Engineering Office **District Engineer Rodolfo M. Torralba, Jr.** for the modification of the project stated hereunder:

LOCATION	PROJECT DESCRIPTION		PHYSICAL TARGET / COST	
	Per GAA UACS:103004010310800	As modified	Per GAA/Original	As modified
Ambaguio, Bayombong , Nueva Vizcaya	Locally-Funded Projects: Local Infrastructure Program: Buildings and Other Structures: Multipurpose / Facilities: Construction of Multi Purpose Bldg., Ambaguio Central School, Ambaguio, Bayombong, Nueva Vizcaya	Locally-Funded Projects: Local Infrastructure Program: Buildings and Other Structures: Multipurpose / Facilities: Construction of Multi-Purpose Bldg., Ambaguio Central School, Ambaguio, Nueva Vizcaya	<u>Physical Target</u>	<u>Physical Target 1 Building</u>
			<u>Unit Cost P</u>	<u>Unit Cost P2M/ Building</u>
			<u>Allocation: P2M</u>	<u>Estimated Cost: P2M</u>

Justification: Ambaguio and Bayombong are both Municipalities of Nueva Vizcaya. Hence, project modification is sought to correct the appropriate location of the project.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended to the Secretary.

EUGENIO R. PIPO, JR.
Assistant Secretary for Luzon Operations
Officer-in-Charge

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

NOTE: Copies of the approved project modification requests are forwarded to the Office of the Undersecretary Maria Catalina E. Cabral, PhD, CESO I.

