



MAY 24 2024

MEMORANDUM

FOR : **MANUEL M. BONOAN**
Secretary
This Department

This refers to the memorandum dated February 5, 2024 of **DPWH Region VI Director SANNY BOY O. OROPEL, CES E**, endorsing the Project Modification requested by **OIC - District Engineer ETHEL B. MORALES**, Iloilo 1st District Engineering Office, under FY 2024 General Appropriations Act (GAA), to wit:

As per Original			As Modified		
Project Description					
UACS No.: 310202101543000 Project ID: P00800018VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Network Development - Road Widening - Secondary Roads			Network Development - Road Widening - Secondary Roads		
Iloilo-Antique Rd - K0032 + 083 - K0032 + 724, K0035 + 000 - K0035 + 056, K0035 + 205 - K0035 + 828			Iloilo-Antique Rd - K0032+083 - K0032+724, K0039+000 - K0039+094, K0039+658 - K0039+696, K0039+852 - K0040+105		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Road Widening: 2.64 lane km	18,406.64/ lane km	48,593.54	CW1- Road Widening: 2.024 lane km	24,008.72/ lane km	48,593.54
EAO	-	1,762.46	EAO	P 48 M/km -	1,762.46
Total:		50,356.00	Total:		50,356.00
Justification based on the attachment of the Implementing Office:					
1. Adjustment in the station limits to reflect the actual remaining unwidened road sections within populated town proper area and for better transition of the existing 4 lane – Tumagbok Bridge which resulted to the decrease in physical target from 2.64 lane km to 2.024 lane km					
2. Increase in the unit cost per lane km of CW1 to include the provision of concrete lined canal along the road to prevent the newly widened road from flooding and also paved shoulders, curb and gutter.					
3. Attached are the following supporting documents: Approved Program of Works (POW), Detailed Engineering Design (DED), Straight Line Diagram (SLD), Certificate of Availability of Funds, Certification for Reasonableness of Cost dated February 5, 2024.					

Having complied with all the documentary requirements under Department Order No. 23, Series of 2023 and other supplemental guidelines, we are respectfully requesting that the abovementioned project under FY 2024 GAA be modified.

For the Secretary's favorable consideration.

NERIE D. BUENO, CESO III
Assistant Secretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

RECOMMENDING APPROVAL:

MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning and
Public-Private Partnership Service

ROBERTO R. BERNARDO, CESO I
Undersecretary for Regional Operations in NCR
Regions III, IV-A, IV-B, V, VI, VII and VIII

APPROVED/DISAPPROVED:

MANUEL M. BONOAN
Secretary

3.3 KCS/NDB/RRB

Department of Public Works and Highways
Office of the Secretary

