



18 JUL 2024

MEMORANDUM

FOR :

ROBERTO R. BERNARDO, CESO I
Undersecretary for Regional Operations in NCR,
Regions III, IV-A, IV-B, V, VI, VII and VIII

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila

Reference Number: VIII-087
Project ID: P00800077VS

BAGONG PILIPINAS

This has reference to the memorandum dated June 7 2024 of **DPWH Regional Director EDGAR B. TABACON, CESO IV, DPWH Region VIII**, endorsing the request for the approval of the **Modification** of **Domcelio M. Natividad, District Engineer, Eastern Samar District Engineering Office**, Borongan City, Eastern Samar, of the project under FY 2024 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No.: 310202101747000 Project ID: P00800077VS OO1: Ensure Safe and Reliable National Road System Network Development - Road Widening - Secondary Roads Jct Taft-Oras-Sn Policarpo-Arteche Rd - K0891 + (-501) - K0891 + 000, K0892 + 613 - K0894 + 100, K0895 + 200 - K0896 + 350, K0896 + 876 - K0897 + 014			OO1: Ensure Safe and Reliable National Road System Network Development - Road Widening - Secondary Roads Jct Taft-Oras-Sn Policarpo-Arteche Rd - K0891 + (-501) - K0891 + 000, K0892 + 613 - K0893 + 618		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW1-Road Widening: 2.674 Lane Km	₱ 18,259,738.22/ Lane Km	₱ 48,826,540	CW1-Road Widening: 2.674 Lane Km	₱ 18,259,738.22 / Lane Km	₱ 48,826,540
EAO		₱ 996,460	EAO	₱ 36.5 M/k.	₱ 996,460
Total:		₱ 49,823,000	Total:		₱ 49,823,000
Initiated by the Implementing Office:					

Justifications based on the attachments submitted by the Implementing Office:

- This modification is requested due to change in station limits. Some of the original station limits (based on AIP 2024) were changed from road widening 2 to 3 lanes to road widening 2 to 4 lanes, including drainage and slope protection for better road traffic and road service.

Attached are the following supporting documents: Form for Evaluation of Modification Request (2023, V1.0); BP 202; Certificate of Availability of Funds (CAF); Approved Program of Works (POW); Detailed Engineering Design Plans (DED); Geotagged Photos; Certificate of Reasonableness of Cost Estimate; and Location Map.



Handwritten signature/initials

Having complied with all the documentary requirements under Department Order No. 23, series of 2023 and other supplemental guidelines, we are respectfully requesting that the abovementioned project under FY 2024 GAA be modified.

For the Undersecretary's favorable consideration



NERIE D. BUENO, CESO III

Assistant Secretary for Regional Operations in NCR,
Regions III, IV-A, IV-B, V, VI, VII and VIII

RECOMMENDING APPROVAL:


MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning and
Public-Private Partnership Services

APPROVED/~~DISAPPROVED~~:


ROBERTO R. BERNARDO, CESO I
Undersecretary for Regional Operations in NCR,
Regions III, IV-A, IV-B, V, VI, VII and VIII