



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila



May 10, 2024

MEMORANDUM

TO : **REYNALDO C. ALCONCEL**
Regional Director
DPWH-Region II
Tuguegarao City, Cagayan

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS REGIONS AND MANAGEMENT SECTION	
Reference No.	1577-908
Date/Time	MAY 16 2024
Received by	[Signature]

ATTENTION : **MARIFEL T. ANDES**
District Engineer
Nueva Vizcaya 1st District Engineering Office
Bayombong, Nueva Vizcaya

Transmitted herewith is the **APPROVED** request for the **modification** of hereunder stated project:

1. Organizational Outcome 1: Ensure Safe and Reliable National Road System - Network Development - Road Widening - Tertiary Roads Bagabag Div Rd - **K0284+205 - K0284+480, K0285+472 - K0286+000 - - - P17,351,000.00**


Please be reminded that all approved modifications **shall be posted in the DPWH website within five (5) days** from its approval. Failure to comply with this requirement shall be dealt with accordingly.

REY PETER B. GILLE, D.M.

Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

2.3 mksa/AVS/RPBG/ERP





Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila



April 23, 2024

MEMORANDUM

FOR : **EUGENIO R. PIPO, JR.**
Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII
This Department

This refers to the memorandum dated April 18, 2024 of **DPWH Region II Assistant Regional Director EDITHA R. BABARAN, CSEE**, endorsing the memorandum of **District Engineer MARIFEL T. ANDES, CSEE, Nueva Vizcaya 1st District Engineering Office**, requesting for the **modification** of the project under FY 2024 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No.310203100803000 Project ID: P00800153LZ Organizational Outcome 1: Ensure Safe and Reliable National Road System - Network Development - Road Widening - Tertiary Roads Bagabag Div Rd - K0284+(-565) – K0284+(-134)			Organizational Outcome 1: Ensure Safe and Reliable National Road System - Network Development - Road Widening - Tertiary Roads Bagabag Div Rd - K0284+205 - K0284+480, K0285+472 - K0286+000		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Road Widening 0.862 lane Km	₱19,726,194.90/ lane km	₱ 17,003,980.00	CW1-Road Widening 1.62 lane km	₱10,496,283.95/ lane km <i>₱ 20.8 M / km</i>	₱ 17,003,980.00
EAO	–	₱ 347,020.00	EAO	–	₱ 347,020.00
Total:		₱17,351,000.00	Total:		₱17,351,000.00

Justification:

Modification is sought due to the following:

- The decrease in unit cost from 19,726,194.90/lane km to 10,496,283.95/lane km and increase in physical target from 0.862 lane km to 1.62 lane km are due to minimal utilization of road features such as slope protection and drainage that are less needed in the design due to the flat terrain and existing drainage system. Hence, most of the construction only involves items 311(1)b1, 311(1)c1, 311(1)e1 (PCCP) which comprise 56.96% of the allocation.
- The change in station limits from K0284 + (-565) – K0284 + (-134) to K0284 + 205 – K0284 + 480, K0285 + 472 – K0286 + 000 is due to RROW challenges in the original limits. Hence, modified sections were prioritized to continue existing road widening. (Please see attached straight line diagram)

Q

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.



REY PETER B. GILLE, D.M.

Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

RECOMMENDING APPROVAL:



MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning and Public-Private Partnership Services

APPROVED/~~DISAPPROVED~~:



EUGENIO R. PIRO, JR.

Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII