


MANUEL M. BONOAN  
Secretary  
This Department

This refers to the memorandum dated February 5, 2024 of **DPWH Region VI Director SANNY BOY O. OROPEL, CES E**, endorsing the Project Modification requested by **District Engineer DENE B. BALDONADO, JR.**, Negros Occidental 1<sup>st</sup> District Engineering Office, under FY 2024 General Appropriations Act (GAA), to wit:

As per Original			As Modified		
Project Description					
UACS No.: 310201101404000 Project ID: P00800174VS					
ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System			ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System		
Network Development – Road Widening – Primary Roads			Network Development – Road Widening – Primary Roads		
Bacolod North Rd – K0082+804 – K0082+893			Bacolod North Rd – <b>K0082+040 – K0082+140</b>		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Road Widening: 0.178 lane km	24,896.4044 9/ lane km	4,431.56	CW1-Road Widening: <b>0.200</b> lane km	<b>13,407.78</b> <b>55/ lane km</b> <b>26.8 M/k.</b>	<b>2,681.55710</b>
			<b>ROW Acquisition: 500 Square Meters</b>	<b>3.5/ Square Meters</b>	<b>1,750.00</b>
EAO	-	90.44	EAO		90.44
Total:		4,522.00	Total:		4,522.00
Justification based on the attachment of the Implementing Office:					
1. Change in station limits because the original station is already widened resulting to increase in physical target from 0.178 lane km to 0.200 lane km.					
2. Inclusion of ROW Component to settle ROW acquisition at this station.					
3. Attached are the following supporting documents: Approved Program of Works (POW), Detailed Engineering Design (DED), Straight Line Diagram, Certificate of Availability of Funds and Certificate of Reasonableness of Cost dated January 30, 2024					

Having complied with all the documentary requirements under Department Order No. 23, Series of 2023 and other supplemental guidelines, we are respectfully requesting that the abovementioned project under FY 2024 GAA be modified.

For the Secretary's favorable consideration.


  
**NERIE D. BUENO, CESO III**  
Assistant Secretary for Regional Operations  
in NCR, Region III, IV-A, IV-B, V, VI, VII and VIII

**RECOMMENDING APPROVAL:**

  
**MARIA CATALINA E. CABRAL, Ph.D., CESO I**  
Undersecretary for Planning and  
Public-Private Partnership Service

  
**ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Regional Operations  
NCR, Region III, IV-A, IV-B, V, VI, VII & VIII

**APPROVED/DISAPPROVED:**

  
**MANUEL M. BONOAN**  
Secretary

3.3 KCS/NDB/RRB

Department of Public Works and Highways  
Office of the Secretary



Website: <https://www.dpwh.gov.ph>  
Tel No(s): 5304-3000/ (02) 165-02

