



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila



MAY 08 2024

MEMORANDUM

FOR : **MANUEL M. BONOAN**
Secretary
This Department

This refers to the memorandum dated February 5, 2024 of **DPWH Region VI Director SANNY BOY O. OROPEL, CES E**, endorsing the Project Modification requested by **OIC-District Engineer DENE B. BALDONADO, JR.,** Negros Occidental 1st District Engineering Office, under FY 2024 General Appropriations Act (GAA), to wit:

As per Original			As Modified		
Project Description					
UACS No. 310202101729000 Project ID: P00800176VS					
ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System			ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System		
Network Development - Road Widening - Secondary Roads			Network Development - Road Widening - Secondary Roads		
Jct Natl Rd Sagay-Bato-Dian-Marcelo-Balea Jct Rd - K0094 + 000 - K0094 + 758			Jct Natl Sagay-Bato-Dian-Marcelo-Balea Jct Rd - K0087 + 262 - K0087 + 614		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Road Widening: 1.516 Lane KM	10,387.612 / Lane KM	15,747.62	CW1- Road Widening: 0.704 Lane KM	15,015.830 74/ Lane KM	10,571.144 84
			ROW Acquisition: 3,520 Square meters	1,377 Square Meter	5,176.360
EAO	-	321.38	EAO	-	321.38
Total:		16,069.00	Total:		16,069.00

Justification:

Modification is sought due to:

1. Change in station limits to prioritize segment that needs road widening
2. Increase in unit cost due to the inclusion of drainage and slope protection structure along road which resulted to the decrease in physical target from 1.516 lane km to 0.704 lane km. Addition of ROW Component to settle the ROW Acquisition at this station.
3. Attached is the Certificate of Reasonableness of Cost dated January 30, 2024.

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

NERIE D. BUENO, CESO III
Assistant Secretary for Regional Operations
in NCR, Region III, IV-A, IV-B, V, VI, VII and VIII

RECOMMENDING APPROVAL:

MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning and
Public-Private Partnership Service

ROBERTO R. BERNARDO, CESO I
Undersecretary for Regional Operations
NCR, Region III, IV-A, IV-B, V, VI, VII & VIII

APPROVED/DISAPPROVED:

MANUEL M. BONOAN
Secretary

3.3 KCS/NDB/RRB

Department of Public Works and Highways
Office of the Secretary



WIN4XY00189

Website: <https://www.dpwh.gov.ph>
Tel No(s): 5304-3000/ (02) 165-02

