



OCT 03 2024

MEMORANDUM

FOR : MANUEL M. BONOAN
Secretary

This refers to the memorandum dated April 16, 2024 of Regional Director VIRGILIO C. EDUARTE, DPWH, Region V, endorsing the project modification requested by OIC-District Engineer Denis C. Cagomoc, Catanduanes District Engineering Office, under FY 2024 General Appropriation Act (GAA), to wit:

As per GAA/Original	As Modified
---------------------	-------------

UACS No. 310202101694000 Project ID: P008001831Z OO1: Ensure Safe and Reliable National Road System Network Development - Road Widening - Secondary Roads Catanduanes Circumferential Road - K0198+953- K0201+550, K0202+000 - K0202+361	UACS No. 310202101694000 Project ID: P008001831Z OO1: Ensure Safe and Reliable National Road System Network Development - Road Widening - Secondary Roads Catanduanes Circumferential Road - K0198+224- K0198+246, K0198+390-K0198+422, K0198+982- K0199+019, K0202+300-K0202+361
---	---

Physical Target	Unit Cost Allocation (₱ '000)	Physical Target	Unit Cost (₱ '000)	Estimated Cost (₱ '000)
CW1- Road Widening -0.178 Lane - kilometer	18,300.67	CW1- Road Widening -0.178 Lane - kilometer	17,706.923	3,151.832
CW2- Construction of Road Slope Protection Structure /Square meters	3,401	CW2- Construction of Road Slope Protection Structure /Square meters	6,689	2,258.062
-990.00 Square - meters		-337.60 Square - meters		
EA0	-	EA0	-	1,214.906
Total: ₱6,760.00		Total: ₱6,760.00		

Justifications based on the attachments submitted by the Implementing Office:

- Change in station limits to prioritize the sections which are still 2-3 lanes.
- Decrease in target for road slope protection works due to change in type of slope protection structure from stone masonry to structural concrete with steel sheet pile, since it is the safe and suitable structure for slope protection of more than 3 meters height.

Attached are accomplished Form for Project Modification Request, Evaluation of Unit Cost by the Bureau of Official DPWH Annual Infrastructure Program (Based on General Appropriations Act), Geotagged Photos and other supporting documents.



Having complied with all the documentary requirements under Department Order No. 23, series of 2023 and other supplemental guidelines, we are respectfully requesting that the abovementioned project under FY 2024 GAA be modified.

For the Secretary's favorable consideration

NERIE D. BUENO, CESO III

Assistant Secretary for Regional Operations

in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

RECOMMENDING APPROVAL:

MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning and

Public-Private Partnership Service

ROBERTO R. BERNARDO, CESO I

Undersecretary for Regional Operations

in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

APPROVED/DISAPPROVED:

MANUEL M. BONOAN

Secretary

Department of Public Works and Highways
Office of the Secretary



WIN4XY00416



OCT 03 2024

MEMORANDUM

FOR : MANUEL M. BONOAN
Secretary

This refers to the memorandum dated April 16, 2024 of Regional Director VIRGILIO C. EDUARTE, DPWH, Region V, endorsing the project modification requested by OIC-District Engineer Denis C. Cagomoc, Catanduanes District Engineering Office, under FY 2024 General Appropriation Act (GAA), to wit:

As per GAA/Original	As Modified
---------------------	-------------

Project Description	UACS No. 310202101694000 Project ID: P008001831Z OO1: Ensure Safe and Reliable National Road System
Network Development - Road Widening - Secondary Roads	Network Development - Road Widening - Secondary Roads
Catanduanes Circumferential Road - K0198+953- K0201+550, K0202+000 - K0202+361	Catanduanes Circumferential Road - K0198+224- K0198+246, K0198+390-K0198+422, K0198+982- K0199+019, K0202+300-K0202+361

Physical Target	Unit Cost Allocation (₱'000)	Physical Target	Unit Cost Estimated (₱'000)
CW1- Road Widening -0.178 Lane - kilometer	18,300.67	CW1- Road Widening -0.178 Lane - kilometer	17,706.923
CW2- Construction of Road Slope Protection Structure /Square meters	3,367.28	CW2- Construction of Road Slope Protection Structure /Square meters	6.689
EA0	-	EA0	-
Total: ₱6,760.00		Total: ₱6,760.00	

Justifications based on the attachments submitted by the Implementing Office:

- Change in station limits to prioritize the sections which are still 2-3 lanes.
- Decrease in target for road slope protection works due to change in type of slope protection structure from stone masonry to structural concrete with steel sheet pile, since it is the safe and suitable structure for slope protection of more than 3 meters height.

Attached are accomplished Form for Project Modification Request, Evaluation of Unit Cost by the Bureau of Official DPWH Annual Infrastructure Program (Based on General Appropriations Act) Geotagged Photos and other supporting documents.



Having complied with all the documentary requirements under Department Order No. 23, series of 2023 and other supplemental guidelines, we are respectfully requesting that the abovementioned project under FY 2024 GAA be modified.

For the Secretary's favorable consideration

NERIE D. BUENO, CESO III

Assistant Secretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

RECOMMENDING APPROVAL:

MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning and

Public-Private Partnership Service

ROBERTO R. BERNARDO, CESO I

Undersecretary for Regional Operations

in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

APPROVED/DISAPPROVED:

MANUEL M. BONOAN

Secretary

PROJECT ID: P008001831Z