



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
OFFICE OF THE SECRETARY  
Manila



MAY 08 2024

MEMORANDUM

FOR : **MANUEL M. BONOAN**  
Secretary  
This Department

This refers to the memorandum dated February 5, 2024 of **DPWH Region VI Director SANNY BOY O. OROPEL, CES E**, endorsing the Project Modification requested by **District Engineer ABRAHAM C. VILLAREAL**, Bacolod City District Engineering Office, under FY 2024 General Appropriations Act (GAA), to wit:

As per Original			As Modified		
Project Description					
UACS No.: 310203100772000 Project ID: P00800208VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Network Development - Road Widening - Tertiary Roads			Network Development - Road Widening - Tertiary Roads		
Bacolod-City Bdry Rd - K0009 + 964 - K0010 + 374, K0015 + 856.40 - K0015 + 896, K0016 + 616 - K0018 + 642			Bacolod-City Bdry Rd - <b>K0001 + 220 - K0001 + 390, K0015 + 258 - K0015 + 812, K0016 + 305 - K0016 + 625, K0016 + 625 - K0017 + 500</b>		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Road Widening: 4.614 lane km	18,013.13/ lane km	83,112.56	CW1- Road Widening: 2.432 lane km	22,829.262/ lane km	54,520.02662
			ROW Acquisition: 6,596.299 sq.m	4.335 / sq.m.	28,592.52838
EAO	-	3,014.445	EAO	-	3,014.445
Total:		86,127.00	Total:		86,127.00

**Justification:**

Modification is sought due to:

1. Change in the station limits in order to prioritize road sections with no RROW issues resulting to the decrease in physical target from 4.614 lane km to 2.432 lane km.
2. ROW Component is being identified for payment of affected properties/structures with complete documentary requirements to support their ROW Claim.
3. Attached are the following supporting documents: Approved Program of Works (POW) / Detailed unit Price Analysis (DUPA), Detailed Engineering Design (DED), Certificate of Availability of Funds, Certification for Reasonableness of Cost dated February 2, 2024.

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

**NERIE D. BUENO, CESO III**

Assistant Secretary for Regional Operations  
in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

**RECOMMENDING APPROVAL:**

**MARIA CATALINA E. CABRAL, Ph.D., CESO I**  
Undersecretary for Planning and  
Public-Private Partnership Service

**ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Regional Operations in NCR  
Regions III, IV-A, IV-B, V, VI, VII and VIII

**APPROVED/DISAPPROVED:**

**MANUEL M. BONOAN**  
Secretary

3.3 KCS/NDB/RRB

Department of Public Works and Highways  
Office of the Secretary



WIN4XY00191

Website: <https://www.dpwh.gov.ph>  
Tel No(s): 5304-3000/ (02) 165-02

