

JUN 26 2024  
MEMORANDUM

DOMINIC DRIVE, CEBU CITY

Received by: *EMBOY*  
*BAEYNO* 6/27/24  
BAGONG PILIPINAS

FOR : MANUEL M. BONOAN  
Secretary  
This Department

This has reference to the herein memorandum dated 27 May 2024 of **DPWH Regional Director EDGAR B. TABACON, CESO IV, DPWH Region VIII**, endorsing the request for the approval of the **Modification** of **Eduardo V. Santos, District Engineer, Southern Leyte 2<sup>nd</sup> District Engineering Office**, **Sogod, Southern Leyte**, of the project under FY 2024 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No.: 310202101571000 Project ID: P00800226VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Network Development - Road Widening - Secondary Roads			Network Development - Road Widening - Secondary Roads		
Bdry Southern Leyte-Maasin-Macrohon-Sogod-Jct Daang Maharlika - K1208 + 971 - K1210 + 601, K1210 + 628 - K1212 + 090, K1212 + 136 - K1212 + 980			Bdry Southern Leyte-Maasin-Macrohon-Sogod-Jct Daang Maharlika - K1208 + 396 - K1209 + 000, K1210 + 787 - K1212 + 090, K1212 + 136 - K1212 + 1186, K1212 + 1253 - K1213 + 232		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW1 - Road Widening: 7.304 Lane km	₱ 13,769,614.59/ Lane Km	₱ 100,573,265	CW1 -Road Widening: 6.000 Lane Km	14,820,853.63/ Lane Km	88,925,121.80
			CW2 -Construction of Road Slope Protection Structure: 2,601 Sq. M.	₱ 4,478.33/ Square Meters	11,648,143.20
EAO		₱ 3,647,735	EAO		₱ 3,647,735
Total:		₱ 104,221,000	Total:		₱ 104,221,000

**Justifications provided by the requesting Implementing Office:**

- Change in station limits since (a) there is an existing 3.0m width off-carriageway from K1209+000 - K1210+592 and K1210+646 - K1210+787 where Bega Bridge lies at stations K1210+601 - K1210+628 based on actual site validation (see attached Straight Line Diagram) which results in omitting segments that has existing off-carriageway and to include sections that are contiguous to the original target; as well as (b) the integration of other vital scope of works in utilizing the project cost, in which the length for the modified station for road widening decreased from 7.304 Lane km to 6.00 Lane Km.
- The project mainly involves **CW1 - Road Widening** with physical target of 6.00 lane km to increase road network capacity within the specified stations. This includes drainage works (reinforced concrete rectangular lined canal and Class II RCPC), earthworks (surplus common excavation; embankment from roadway/structure excavation, common soil; removal of structure and obstruction, etc.) and other design inclusions essential for the project, thereby attaining the unit cost of P 14,820,853.63/ Lane Km.
- The inclusion of new work component, **CW2 - Construction of Road Slope Protection Structure** (stone masonry) with a physical target of 2,601 square meters, is requested to address the need for slope stability within the alignment, acting as support structure which ensures the durability of widened road and other vital structures, for the safety of the travelling public. Also, the said component markedly contributes in the overall project implementation, exceeding 10% of the project cost. The unit cost of CW2 is P 4,478.33/ Square Meters.
- Attached are the following supporting documents: Form for Evaluation of Modification Request, BP 202, Certificate of Availability of Funds, Approved Program of Works, Plan, Geotagged Photos, Certificate of Reasonableness of Cost Estimate, Straight Line Diagram, Detailed Engineering Design Plan and GIS Map.

Website: <https://www.dpwh.gov.ph>  
Tel. No(s): 5304-3000 / (02) 165-02



Having complied with all the documentary requirements under Department Order No. 23, Series of 2023 and the other supplemental guidelines, we are respectfully requesting that the abovementioned project under FY 2024 GAA be modified.

For the Secretary's favorable consideration

  
**NERIE D. BUENO, CESO III**  
Assistant Secretary for Regional Operations  
In NCR, Region III, IV-A, IV-B, V, VI, VII and VIII

**RECOMMENDING APPROVAL:**

  
**MARIA CATALINA E. CABRAL, Ph.D., CESO I**  
Undersecretary for Planning and  
Public-Private Partnership Service

  
**ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Regional Operations  
In NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

**APPROVED/~~DISAPPROVED~~:**

  
**MANUEL M. BONOAN**  
Secretary

3.3 KCS/NDB/RRB  
Project ID: P00800226VS

Department of Public Works and Highways  
Office of the Secretary



WIN4XY00287