



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**CENTRAL OFFICE**  
Manila



JUL 12 2024

**MEMORANDUM**

**FOR : ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Regional Operations  
in NCR, Region III, IV-A, IV-B, V, VI, VII and VIII  
This Department

This has reference to the herein Memorandum dated May 13, 2024 of **DPWH Regional Director EDGAR B. TABACON, CESO IV, DPWH Region VIII** endorsing the request for the approval of the **Modification of MARK ANTHONY M. ALEJO, ASEAN Eng., District Engineer, Leyte 1<sup>st</sup> District Engineering Office, Pawing, Palo, Leyte**, of the project under FY 2024 General Appropriation Act (GAA), to wit:

| As per GAA/Original  |                                     |              | As Modified  |                                     |                |
|--|-------------------------------------|--------------|--|-------------------------------------|----------------|
| Project Description  |                                     |              |  |                                     |                |
| UACS No. 310112100522000<br>Project ID: P00800323VS<br>OO1: Ensure Safe and Reliable National Road System<br><br>Asset Preservation - Construction/ Upgrading/<br>Rehabilitation of Drainage along National Roads -<br>Tertiary Roads<br><br>Bagahupi-Babatngon-Sta Cruz-Barugo-Carigara Rd -<br>K0907 + 447 - K0907 + 464   |                                     |              | OO1: Ensure Safe and Reliable National Road System<br><br>Asset Preservation - Construction/ Upgrading/<br>Rehabilitation of Drainage along National Roads -<br>Tertiary Roads<br><br>Bagahupi-Babatngon-Sta Cruz-Barugo-Carigara Rd -<br><b>K0907 + 430 - K0907 + 464, K0924 + 985 -<br/>K0924 + 993, K0925 + 1188 - K0925 + 1222</b> |                                     |                |
| Physical Target  | Unit Cost                           | Allocation   | Physical Target  | Unit Cost                           | Estimated Cost |
| CW1 –<br>Upgrading of<br>Drainage<br>Structure along<br>Road, 17.00<br>lineal meters   | ₱<br>864,705.8824<br>/lineal meters | ₱ 14,700,000 | CW1 –<br>Upgrading of<br>Drainage<br>Structure along<br>Road, 76.00<br>lineal meters   | ₱<br>193,421.0526/<br>lineal meters | ₱ 14,700,000   |
| EAO  |                                     | ₱ 300,000    | EAO  |                                     | ₱ 300,000      |
| Total:   |                                     | ₱ 15,000,000 | Total:   |                                     | ₱ 15,000,000   |
| Justifications provided by the requesting Implementing Office:   |                                     |              |  |                                     |                |
| <ul style="list-style-type: none"><li>Change in station limits to include and prioritize area that needs upgrading of drainage structure from RCPC to RCBC (2-barrel 2.4mx2.4m;T=0.30m;L=23m, W=5.7m, 3-barrel 2.4mx2.4m;T=0.30m;L=19m, W=8.4m, 3 -barrel 1.8mx1.25m; T=0.25m;L=11.60m;W=6.4m) to maximize flood water capacity and address the flooding in the said location.</li><li>Based on the actual site condition and as reflected in the approved plan, the project involves upgrading of drainage structure (from RCPC and RCBC) including construction of slope protection (stone masonry), curb and gutter, sidewalk, slope protection with steel sheet piles, concrete V-shaped lined canal and other essential items of work needed for the implementation of the project in which a unit cost of P 193,421.0526/lineal meter was arrived with the corresponding physical target of 76.00 Lineal meter.</li><li>Attached are the following supporting documents: Form for Evaluation of Modification Request (DPWH-QMSP-03-01 Rev 01); BP 202; Certificate of Availability of Funds; Approved Program of Works; Detailed Unit Price Analysis; Plan; Geotagged Photos; Certificate of Reasonableness of Cost Estimate; Straight Line Diagram; Detailed Engineering Design Plan and Location Map</li></ul> |                                     |              |  |                                     |                |

Having complied with all the documentary requirements under Department Order No. 23, Series of 2023 and other supplemental guidelines, we are respectfully requesting that the abovementioned project under FY 2024 GAA be modified.

For the Undersecretary's favorable consideration



**NERIE D. BUENO, CESO III**

Assistant Secretary for Regional Operations  
in NCR, Region III, IV-A, IV-B, V, VI, VII and VIII

**RECOMMENDING APPROVAL:**



**MARIA CATALINA E. CABRAL, Ph.D., CESO I**

Undersecretary for Planning and  
Public-Private Partnership Service



**ROBERTO R. BERNARDO, CESO I**

Undersecretary for Regional Operations  
in NCR, Region III, IV-A, IV-B, V, VI, VII and VIII

**APPROVED/~~DISAPPROVED~~:**



**MANUEL M. BONOAN**

Secretary

3.3 KCS/NDB/RRB

Project ID: P00800323VS

Department of Public Works and Highways  
Office of the Secretary



WIN4XY00320