



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**CENTRAL OFFICE**  
Manila



May 13, 2024

**MEMORANDUM**

**TO :** **Regional Director REYNALDO C. ALCONCEL**  
DPWH – Region II  
Regional Government Center, Carig Sur Tuguegarao City, Cagayan

Transmitted herewith are the **APPROVED** requests for the **modification** of hereunder stated projects:

1. CSSP: Special Road Fund - Motor Vehicle Users Charge (MVUC) as per R.A. 11239 - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads along Cagayan Valley Rd - K0514 + 356 – K0514 + 878.30, K0515 + 274 - K0515 + 910, K0525 + 000 – K0525 + 432, K0529 + 600.9 – K0529 + 702, K0532 + 000 – K0532 + 703, K0534 + 483 – K0534 + 991, K0538 + 093 – K0539 + 000, K0539 + 767 – K0539 + 795, K0543 + 527 – K0544 + 500.2, K0549 + 940 – K0550 + 094, K0551 + 427.90 – K0552 + 021, K0552 + 360.80 – K0552 + 821.10 - - - **₱155,536,000.00**
2. OO1: Ensure Safe and Reliable National Road System – Asset Preservation - Preventive Maintenance - Primary Roads - Daang Maharlika (LZ) – K0366 + 000 – K0366 + 337 - - - **₱22,380,000.00**
3. OO1: Ensure Safe and Reliable National Road System - Network Development Program – Road Widening – Tertiary Roads - Naguilian - San Mariano Rd – K0384 + (-155) – K0385 + 780 - - - **₱100,000,000.00**
4. OO1: Ensure Safe and Reliable National Road System – Network Development - Off-Carriageway Improvement - Primary Roads - Daang Maharlika (LZ) - K0322 + 200.50 - K0322 + 590, K0323 + 000 – K0323 + 229.15 - - - **₱18,828,000.00**

Please be reminded that all approved modifications **shall be posted in the DPWH website within five (5) days** from its approval. Failure to comply with this requirement shall be dealt with accordingly.

  
**REY PETER B. GILLE, D.M.**

Assistant Secretary for Regional Operations  
in CAR, Regions I, II, IX, X, XI, XII, and XIII

2.3 LDAM/AVS/RPBG/ERP



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
CENTRAL OFFICE  
Manila



April 11, 2024

MEMORANDUM

**FOR :** **EUGENIO R. PIPO, JR.**  
Undersecretary for Regional Operations  
in CAR, Regions I, II, IX, X, XI, XII, and XIII  
This Department

This refers to the memorandum dated April 8, 2024 of **DPWH Region II Assistant Director EDITHA R. BABARAN, CSEE**, requesting for the **modification** of the project under FY 2024 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
<b>UACS No. 310207100306000 /</b> <b>Project ID: P00800342LZ</b>  OO1: Ensure Safe and Reliable National Road System – Network Development - Off-Carriageway Improvement - Primary Roads  Daang Maharlika (LZ) - K0322 + 164 - K0323 + 200, K0323 + 1017 - K0323 + 1073, K0323 + 505 - K0323 + 1017			OO1: Ensure Safe and Reliable National Road System – Network Development - Off-Carriageway Improvement - Primary Roads  Daang Maharlika (LZ) - K0322 + 200.50 - K0322 + 590, K0323 + 000 – K0323 + 229.15		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Off-Carriageway Improvement: Paving of Shoulders 1961.25 square meters	₱ 9,264.00 / Square meter	₱ 18,169,020.00	CW1- Off-Carriageway Improvement: Paving of Shoulders 3093.25 square meters	₱ 5,684.15 / Square meter	₱ 17,582,502.14
-	-	-	RROW Acquisition 117.304 square meters	₱ 5,000.00 / Square meter	₱ 586,517.86
EAO	-	₱ 658,980.00	EAO	-	₱ 658,980.00
Total:		₱ 18,828,000.00	Total:		₱ 18,828,000.00
<b>Justification:</b> <ul style="list-style-type: none"><li>The increase in physical target/decrease in unit cost of CW1: Off-Carriageway Improvement – Paving of Shoulders is due to the following:<ul style="list-style-type: none"><li>Increase in the shoulder width from 1.25m to 2.50m which resulted in the increase of target area from 1,961.25 square meters to 3,093.25 square meters.</li><li>The unit cost of Off-Carriageway Improvement: Paving of Shoulders as per GAA is sufficient to accommodate the increase the physical target of the project, consequently decreasing the unit cost as per the Department Standard Unit Cost.</li></ul></li><li>The change in the project limits is due to the prioritization of sections needing Off-Carriageway Improvement: Paving of Shoulders. (Please see attached Straight Line Diagram.)</li></ul>					

Website: <https://www.dpwh.gov.ph>  
Tel. No(s).: 5304-3000 / (02) 165-02

Aa-20-202404-01100





- Inclusion of RROW component for the payment of affected structures to avoid delay of implementation.
- The unit cost of RROW was based on the zonal value established for Barangay Sinsayon, Santiago City, Isabela, as stated in the database for zonal values provided by the Bureau of Internal Revenue. (See attached Zonal Values.)

Attached are the following supporting documents: GIS Map of the Proposed Project Work Location, Certificate of Availability of Funds (CAF), BP Form 202, Certificate of Reasonableness of Cost Estimate, Certificate of "No Overlapping", and "Not Within Warranty Period", Geotagged Photographs, Approved Program of Works (POW), and Approved Detailed Engineering Design (DED).

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.



**REY PETER B. GILLE, D.M.**

Assistant Secretary for Regional Operations  
in CAR, Regions I, II, IX, X, XI, XII, and XIII

**RECOMMENDING APPROVAL:**



**MARIA CATALINA E. CABRAL, Ph.D., CESO I**

Undersecretary for Planning and Public-Private Partnership Services

**APPROVED/~~DISAPPROVED~~:**



**EUGENIO R. PIHO, JR.**

Undersecretary for Regional Operations  
in CAR, Regions I, II, IX, X, XI, XII, and XIII