

## Republic of the Philippines DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS OFFICE OF THE SECRETARY

Manila



FOR

roberto R. Bernardo, ceso i

Undersecretary for Regional Operations in NCR Regions III, IV-A, IV-B, V, VI, VII and VIII

This refers to the memorandum dated February 5, 2024 of DPWH Region VI Director SANNY BOY O. OROPEL, CES E, endorsing the request of District Engineer DENE B. BALDONADO, JR., Negros Occidental 1st District Engineering Office, for the approval of Modification under FY 2024 General Appropriations Act (GAA), to wit;

As per Original			All Market Commence of the Com		
UACS No. 31011		Project D	Pescription A	s Modified	
	0100518000 00356VS				
ORGANIZATIONAL OUT National Road System Asset Preservation Rehabilitation of Drainag Roads	- Constructione ge along Nationa	on/ Upgrading/ I Roads - Primary	ORGANIZATIONAL OUTC National Road System  Asset Preservation Rehabilitation of Drainag Roads	- Construction	
Bacolod North Rd - K0086 + 000 - K0086 + 358, K0088 + 327 - K0088 + 362			Bacolod North Rd - <b>KOO</b>	91 / 550 //-	
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost	83 + 000 Estimated
CW1- Rehabilitation / Major Repair of Drainage Structure along Road: 1,480.00 Lineal Meters	12.94/ Lineal Meters	19,151.16	CW1- Rehabilitation / Major Repair of Drainage Structure along Road: 1,254.00 Lineal Meters	(P'000)  15.272/ Lineal Meters	19,151.16
EAO	-	390.84	EAO	/	
stification:	Total:	19,542.00		-	390.84
odification is sought due				Total:	19,542.00

- 1. Change in station limits to focus on areas that require drainage particularly the city proper. Also adjusted the outfall length to optimize effectiveness of the drainage.
- The increase in unit cost was attributed to the inclusion of curb and gutter, along with embankment and structure excavation. Consequently, the adjustment caused a reduction in the physical target from 1,480 lineal
- Attached are the following supporting documents: Approved Program of Works (POW), Detailed Engineering Design (DED), Certificate of Availability of Funds and Certificate of Reasonableness of Cost Dated January

Having complied with all the documentary requirements under Department Order No. 23, Series of 2023 and other supplemental guidelines, we are respectfully requesting that the abovementioned project under FY 2024 GAA be modified.

For the Undersecretary's favorable consideration.

NERIE D. BUENO, CESO III
Assistant Secretary for Regional Operations in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

RECOMMENDING APPROVAL:

MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning and Public-Private Partnership Service

APPROVED/DISAPPROVED:

ROBERTO R. BERNARDO, CESO I Undersecretary for Regional Operations in NCR Region III, IV-A, IV-B, V, VI, VII and VIII

3.3 KCS/NDB/RRB ()

@ Tel No(s).: 5304-3000/ (02) 165-02

