



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number: **XII-025**

Project ID: **P00800494MN**



April 4, 2024

MEMORANDUM

FOR : **EUGENIO R. PIPO, JR.**
Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

This refers to the memorandum dated 12 March 2024 of **DPWH Region XII Director BASIR M. IBRAHIM**, endorsing the request of **District Engineer ELISEO L. OTOC, MPA, Cotabato 2nd District Engineering Office**, for the **modification** of the project under FY 2024 GAA, to wit;


As per GAA/Original			As Modified		
Project Description					
UACS No. 310108101782000/ Project ID: P00800494MN .					
OO1: Ensure Safe and Reliable National Road System – Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Secondary Roads .			OO1: Ensure Safe and Reliable National Road System – Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Secondary Roads .		
Paco – Roxas - Arakan Valley - Jct Davao - Bukidnon Rd – K1666+800 - K1666+850 .			Paco – Roxas – Arakan Valley - Jct Davao - Bukidnon Rd – K1666+620 - K1666+766 .		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW-1- Construction of Road Slope Protection Structure: 3,499.77 , Square Meters	P 20,679.93/ Square Meters	P72,375,000.00	CW-1- Construction of Road Slope Protection Structure: 3,500.00 Square Meters	P 20,678.57/ Square Meters	P72,375,000.00
EAO	–	P2,625,000.00	EAO	–	P2,625,000.00
Total:		P75,000,000.00	Total:		P75,000,000.00
Justification: <i>Use of gabions / steel sheet piles</i> <ul style="list-style-type: none">Slight increase in the physical target / slight decrease in the unit cost of CW-1 – Road Slope Protection Structure based on validated and approved Detailed Unit Price Analysis (DUPA) and Program of Works (POW).					

AG-CO-202405-1512
Website: www.dpwh.gov.ph
Tel. No(s): 5304 - 3000 / (02) 165-02



- Due to continuous heavy rain, road slip occurred that affected half of the existing paved lane (please see attached geotagged photos for reference) that need immediate action to cover priority areas requiring slope protection and synchronize with the increase in the physical target. Hence, changed in the station limits is necessary and urgent.
- The project includes lined canal, steel sheet piles, metal guardrails and reflectorized thermoplastic pavement.
- The derive unit cost is based on Price Monitoring Canvass and approved DUPA & POW.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.




REY PETER B. GILLE, D.M.
Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

RECOMMENDING APPROVAL:



MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning
and Public-Private Partnership Services

APPROVED/~~DISAPPROVED~~:



EUGENIO R. PIRO, JR.
Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

2.3 **LDAM**/OAL/AVS/RPBG/ERP