



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
OFFICE OF THE SECRETARY  
Manila



MEMORANDUM

FOR : MANUEL M. BONOAN  
Secretary  
This Department

This refers to the memorandum dated February 5, 2024 of DPWH Region VI Director SANNY BOY O. OROPEL, CES E, endorsing the Project Modification requested by District Engineer DENE B. BALDONADO, JR., Negros Occidental 1<sup>st</sup> District Engineering Office, under FY 2024 General Appropriations Act (GAA), to wit:

As per Original			As Modified		
Project Description					
UACS No. 310107100677000 Project ID: P00800499VS					
ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System			ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System		
Asset Preservation - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads			Asset Preservation - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads		
Bacolod North Rd - (S00408NR) Chainage 000 - Chainage 400			Bacolod North Rd - (S00409NR) Chainage 000 - Chainage 400		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Construction of Road Slope Protection Structure: 2,400 Square Meters	9.8/ square meter	23,520	CW1- Construction of Road Slope Protection Structure: 1,999.10 Square Meters	11.765/ square meter	23,520
EAO	-	480.00	EAO	-	480.00
Total:		24,000.00	Total:		24,000.00
<b>Justification:</b> Modification is sought due to: 1. Change in road section ID to conform with the Roads and Bridge Information Application (RBIA). 2. The increase in unit cost is due to the inclusion of Structure Excavation (Common Soil), Embankment from Roadway Excavation (Common Soil) and Embankment form Borrow (Common Soil) resulting to the decrease in physical target from 2,400 square meters to 1,999.10 square meters. 3. Attached are the following supporting documents: Approved Program of Works (POW), Detailed Engineering Design (DED), and Certificate of Availability of Funds.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

NERIE D. BUENO, CESO III  
Assistant Secretary for Regional Operations  
in NCR, Region III, IV-A, IV-B, V, VI, VII and VIII

RECOMMENDING APPROVAL:

MARIA CATALINA E. CABRAL, Ph.D., CESO I  
Undersecretary for Planning and  
Public-Private Partnership Service

ROBERTO R. BERNARDO, CESO I  
Undersecretary for Regional Operations  
NCR, Region III, IV-A, IV-B, V, VI, VII & VIII

APPROVED/DISAPPROVED:

MANUEL M. BONOAN  
Secretary

3.3 KCS/NDB/RRB

Department of Public Works and Highways  
Office of the Secretary



Website: <https://www.dpwh.gov.ph>  
Tel No(s): 5304-3000/ (02) 165-02

