



21 OCT 2024
MEMORANDUM

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Bonifacio Drive, Port Area Manila

Number: VIII-131
Project ID: P00800661VS



FOR : **ROBERTO R. BERNARDO, CESO I**
Undersecretary for Regional Operations
In NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII
This Department

This refers to the memorandum dated 18 September 2024 of **DPWH Region VIII Regional Director EDGAR B. TABACON, CESO IV**, requesting for the approval of the **Modification** of the project under FY 2024 General Appropriations Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. : 310305102118000 Project ID : P00800661VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Bridge - Widening of Permanent Bridges			Bridge - Widening of Permanent Bridges		
Mawo Parallel Br. (B00599SM) along Daang Maharlika (SM) (Sn Isidro-Sn Juanico Br)			Mawo Parallel Br. (B00599SM) along Daang Maharlika (SM) (Sn Isidro-Sn Juanico Br)		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW1 - Widening of Bridge: 387.130 Square meters	₱ 101,153.88 / Square meter	₱ 39,159,700	CW1 - Widening of Bridge: 2,030.11 2 Square meters	₱ 19,289.43 / Square meter	₱ 39,159,700
EAO		₱ 1,420,300	EAO		₱ 1,420,300
Total:		₱ 40,580,000	Total:		₱ 40,580,000


Justifications provided by the requesting Implementing Office:

1. To change/correct the physical target from 387.130 square meters (based on AIP) to 2,030.112 square meters to correspond to the actual target of the project (area of the bridge) as per site validation and actual survey, which henceforth substantially decreased the unit cost.
2. Based on the plan and actual site condition, the project involves widening of bridge including other vital items of work needed in the implementation of the project, in which the unit cost of ₱ 19,289.43/ square meter was attained.

Attached are the following supporting documents: Form for Evaluation of Modification Request (DPWH-QMSP-03-01 Rev 01), BP 202, Certificate of Availability of Funds, Approved Program of Works, Detailed Unit Price Analysis, Plan, Geotagged Photos, Certificate of Reasonableness of Cost Estimate and Location Map.


Having complied with all the documentary requirements under Department Order No. 23, Series of 2023 and other supplemental guidelines, we are respectfully requesting that the above-mentioned project under FY 2024 GAA be modified.

For Undersecretary's favorable consideration.


NERIE D. BUENO, CESO III

Assistant Secretary for Regional Operations
In NCR, Region III, IV-A, IV-B, V, VI, VII and VIII

RECOMMENDING APPROVAL:


MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning and
Public-Private Partnership Service

APPROVED:


ROBERTO R. BERNARDO, CESO I

Undersecretary for Regional Operations
In NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII