

## Project Modification of Allotment under the GAA Request Evaluation Form

|                                                                          |                      |                      |                    |
|--------------------------------------------------------------------------|----------------------|----------------------|--------------------|
| P/A/P 1 (001, 002, CSSP, LP):                                            | Appropriation        | Source:              | FY 2024 GAA        |
| ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System | UACS:                | 310111100716000      |                    |
| P/A/P 2 (Program):                                                       | Project ID:          | P00800693LZ          | Region V           |
| Asset Preservation Program                                               | Region:              | Masbate 3rd District | Engineering Office |
| P/A/P 3 (Sub-Program):                                                   | Implementing         | Masbate 3rd District | Engineering Office |
| Construction/ Upgrading/ Rehabilitation of Drainage along National Roads | Appropriation (Php): | 15,000,000           |                    |

Name of Project per GAA:

Masbate-Catangaan-Placer Rd - K0025 + 693 - K0025 + 748

Implementing  
A Office Justification  
for Modification:

Change in station limits and increase in targets due to addition of new limits since allocated amount for the project is sufficient to cover the original limits and has extra amount to extend the proposed lined canal.

A.1 ☒ Certificate of Reasonableness of  
Cost Estimate

by RD Virgilio C. Eduarte dated

04/03/2024

## B. PER PLANNING SERVICE EVALUATION

B.1 ☒ PROJECT MODIFICATION ON PROJECT DESCRIPTION

B.1.1 ☒ Typographical Errors  
B.1.2 ☐ Change in Location (for non-existent locations only)  
B.1.3 ☒ Change in Station Limits  
B.1.4 ☐ Addition/ Deletion of Word/s

B.2 ☒ PROJECT MODIFICATION/ADJUSTMENTS ON PROJECT COMPONENTS

B.2.1 ☒ Change in Targets  
B.2.3 ☐ Change in Component Amount  
B.2.3.1 ☐ Addition of Component (including excess amount)  
B.2.3.2 ☐ Deletion of Component  
B.2.3.3 ☐ Movement of Funds between Components

## C. RESULTANT AFTER MODIFICATION

C.1 ☒ Additional Project Component/s

C.2 Component/s:

| COMP | SCOPE OF WORK                                 | FROM | TO            | FROM | TO            | Unit Cost | Target | INCREASE/<br>DECREASE (%) |
|------|-----------------------------------------------|------|---------------|------|---------------|-----------|--------|---------------------------|
| CW1  | Construction of Drainage Structure along Road | 110  | Lineal meters | 374  | Lineal meters | -70.59%   | 240.0% |                           |
| CW2  |                                               |      |               |      |               |           |        |                           |
| CW3  |                                               |      |               |      |               |           |        |                           |
| ROW  |                                               |      |               |      |               |           |        |                           |

## D. AS EVALUATED

D.1 ☒ ALLOWED as per the GAA Provisions

D.2 ☐ NOT ALLOWED as per the GAA Provisions

D.3 Remarks (to be filled-up by Planning Service):

Certificate of Availability of Funds (CAF) attached.

Evaluated By:

ALBA G. BOTE

Director, Planning Service

Noted By:

CONSTANTE A. LLANES, JR., CESO III  
Assistant Secretary, Planning Service

## E. Approving Authority as per latest Approved Guidelines on Modification of Allotment under the GAA

E.1 ☐ Secretary

E.2 ☒ Undersecretary for Operations

Recommended for Approval

Remarks:

MARIA CATALINA E. CABRAL, Ph.D., CESO I  
Undersecretary for Planning and PPP Services



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
CENTRAL OFFICE  
MANILA



MEMORANDUM

FOR : **ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Regional Operations  
in NCR, Regions III, IV-A, IV-B, V, VI, VII, and VIII  
This Department

This refers to the Memorandum dated April 5, 2024, of **Regional Director VIRGILIO C. EDUARTE, DPWH, Region V**, endorsing the Project Modification requested by **OIC-District Engineer Gerrylin M. Cantillep, Masbate 3rd District Engineering Office**, under the FY 2024 General Appropriations Act (GAA), to wit:

| <i>As per Original</i> | <i>As Modified</i> |
|------------------------|--------------------|
| Project Description    |                    |

|                                                                                                                                                                                                                                                                                                                                      |                                                                        |                          |                           |                                                                        |                          |                               |
|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------------------------------------------------------------------|--------------------------|---------------------------|------------------------------------------------------------------------|--------------------------|-------------------------------|
| <b>UACS No.: 31011100716000</b><br><b>Project ID: P00800693LZ</b><br>ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System<br>Asset Preservation Program - Construction / Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads<br>Masbate - Catalingan - Placer Rd - K0025+693 - K0025+748 | <b>Physical Target</b>                                                 | <b>Unit Cost (P'000)</b> | <b>Allocation (P'000)</b> | <b>Physical Target</b>                                                 | <b>Unit Cost (P'000)</b> | <b>Estimated Cost (P'000)</b> |
|                                                                                                                                                                                                                                                                                                                                      | CW1- Construction of Drainage Structure along Road - 110 Linear meters | 133.63                   | 14,700.00                 | CW1- Construction of Drainage Structure along Road - 374 Linear meters | 39.305                   | 14,700.00                     |
|                                                                                                                                                                                                                                                                                                                                      |                                                                        | -                        | 300.00                    | EA0                                                                    | -                        | 300.00                        |
|                                                                                                                                                                                                                                                                                                                                      |                                                                        | <b>Total:</b>            | <b>15,000.00</b>          |                                                                        | <b>Total:</b>            | <b>15,000.00</b>              |

**Justifications provided by the requesting Implementing Office:**

1. The station K0025+693 - K0025+748 is currently a two-lane road with a cross-drainage of a 2-barrel reinforced concrete box culvert at K0025+704.69. The aforementioned drainage is required for the expansion of RCBC from 2 to 4 lanes and the reconstruction of the current RCBC. Furthermore, there is also a proposed "U"-shaped lined canal for the both sides of K0025+693 - K0025+748.
2. The increase in physical target is for the construction of a lined canal only, for the reason that the allocated amount for this project is sufficient to cover its entire length, and there is an extra amount to extend the proposed lined canal since it is a U-shaped lined canal.
3. Attached are the duly accomplished Modification Form with Annex A Form, Geotagged Photos, GIS Map, Approved Program of Works (POW) with Detailed Unit Price Analysis (DUPA), Detailed Engineering Design (DED) Plan, Certificate of Availability of Funds, Certification for Reasonableness of Cost dated April 3, 2024 and Straight Line Diagram (SLD) to support the said request.

Having complied with all the documentary requirements under Department Order No. 23, Series of 2023 and other supplemental guidelines, we are respectfully requesting that the abovementioned project under FY 2024 GAA be modified.

For the Undersecretary's favorable consideration

**NERIE D. BUENO, CESO III**

Assistant Secretary for Regional Operations  
in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

**Recommending Approval:**



**MARIA CATALINA E. CABRAL, Ph.D., CESO I**

Undersecretary for Planning  
and Public-Private Partnership Service

**APPROVED/ ~~DISAPPROVED~~:**



**ROBERTO R. BERNARDO, CESO I**

Undersecretary for Regional Operations  
in NCR, Regions III, IV-A, IV-B, V, VI, VII, and VIII

3.3 KCS/NDB/RRB

Project ID: P00800693LZ



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
CENTRAL OFFICE  
MANILA



MEMORANDUM

FOR :  
ROBERTO R. BERNARDO, CESO I  
Undersecretary for Regional Operations  
in NCR, Regions III, IV-A, IV-B, V, VI, VII, and VIII  
This Department

This refers to the Memorandum dated April 5, 2024, of **Regional Director VIRGILIO C. EDUARTE, DPWH, Region V**, endorsing the Project Modification requested by OIC-District Engineer Gerrilyn M. Cantillep, Masbate 3rd District Engineering Office, under the FY 2024 General Appropriations Act (GAA), to wit:

| As per Original | As Modified |
|-----------------|-------------|
|-----------------|-------------|

| Project Description                                                                                                      |                   |                                                        |                                                                                                                          |                        |  |
|--------------------------------------------------------------------------------------------------------------------------|-------------------|--------------------------------------------------------|--------------------------------------------------------------------------------------------------------------------------|------------------------|--|
| UACS No.: <del>340111100716000</del><br>Project ID: <del>P00800693LZ</del>                                               |                   |                                                        | ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System                                                  |                        |  |
| Asset Preservation Program - Construction / Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads |                   |                                                        | Asset Preservation Program - Construction / Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads |                        |  |
| Masbate - Cataingan - Placer Rd - K0025+693 - K0025+895                                                                  |                   |                                                        | Masbate - Cataingan - Placer Rd - K0025+693 - K0025+895                                                                  |                        |  |
| Physical Target                                                                                                          | Unit Cost (P'000) | Physical Target                                        | Unit Cost (P'000)                                                                                                        | Estimated Cost (P'000) |  |
| CW1- Construction of Drainage Structure / Lined meters                                                                   | 133.63            | CW1- Construction of Drainage Structure / Lined meters | 39.305                                                                                                                   | 14,700.00              |  |
| along Road - <del>110</del>                                                                                              | 14,700.00         | along Road - <del>374</del>                            | -                                                                                                                        | 300.00                 |  |
| EAO                                                                                                                      | -                 | EAO                                                    | -                                                                                                                        | 300.00                 |  |
| Total: 15,000.00                                                                                                         |                   | Total: 15,000.00                                       |                                                                                                                          | 15,000.00              |  |

Justifications provided by the requesting Implementing Office:

1. The station K0025+693 - K0025+748 is currently a two-lane road with a cross-drainage of a 2-barrel reinforced concrete box culvert at K0025+704.69. The aforementioned drainage is required for the expansion of RCB from 2 to 4 lanes and the reconstruction of the current RCB. Furthermore, there is also a proposed "U"-shaped lined canal for the both sides of K0025+693 - K0025+748.
2. The increase in physical target is for the construction of a lined canal only, for the reason that the allocated amount for this project is sufficient to cover its entire length, and there is an extra amount to extend the proposed lined canal since it is a U-shaped lined canal.
3. Attached are the duly accomplished Modification Form with Annex A Form, Geotagged Photos, GIS Map, Approved Program of Works (POW) with Detailed Unit Price Analysis (DUPA), Detailed Engineering Design (DED) Plan, Certificate of Availability of Funds, Certification for Reasonableness of Cost dated April 3, 2024 and Straight Line Diagram (SLD) to support the said request.



Having complied with all the documentary requirements under Department Order No. 23, Series of 2023 and other supplemental guidelines, we are respectfully requesting that the above-mentioned project under FY 2024 GAA be modified.

For the Undersecretary's favorable consideration

**NERIE D. BUENO, CESO III**

Assistant Secretary for Regional Operations

in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

**Recommending Approval:**

**MARIA CATALINA E. CABRAL, Ph.D., CESO I**

Undersecretary for Planning

and Public-Private Partnership Service

**APPROVED/DISAPPROVED:**

**ROBERTO R. BERNARDO, CESO I**

Undersecretary for Regional Operations

in NCR, Regions III, IV-A, IV-B, V, VI, VII, and VIII

3.3 KCS/NDB/RRB

Project ID: P00800693LZ



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
REGIONAL OFFICE V  
Old Airport Road, Brgy. 40-Cruzada, Legazpi City, Albay



April 5, 2024

MEMORANDUM

**FOR :** Secretary MANUEL M. BONOAN  
Department of Public Works and Highways  
Bonifacio Drive, Port Area, Manila

**THRU :** Undersecretary ROBERTO R. BERNARDO  
Regional Operations in NCR, Regions III, IV-A, IV-B, V, VI, VII, and VIII

**SUBJECT :** Modification Request for Project included under the FY 2024 GAA (RA 11975) within Masbate Third District for Masbate 3rd District Engineering Office Implementation

Forwarded is the Memorandum dated April 3, 2024 of OIC-District Engineer Gerrylin M. Cantillep, Masbate 3rd District Engineering Office, Dimasalang, relative to the proposed modification under ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Construction / Upgrading / Rehabilitation of Drainage along National Roads - Secondary Roads, included in FY 2024 DPWH Infrastructure Program based on General Appropriations Act (GAA) RA 11975, for Masbate 3rd District Engineering Office Implementation:

| As per GAA/Original                                                                                                                                                                                                                                                                                                                                                                             |  |                   |  |                    |  | As Modified                                                                                                                                                                                                                                                                              |  |                   |  |                        |  |
|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--|-------------------|--|--------------------|--|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--|-------------------|--|------------------------|--|
| UACS: 310111100716000<br>Project ID: P00800693LZ                                                                                                                                                                                                                                                                                                                                                |  |                   |  |                    |  | ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System                                                                                                                                                                                                                  |  |                   |  |                        |  |
| Asset Preservation Program - Construction / Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads                                                                                                                                                                                                                                                                        |  |                   |  |                    |  | Asset Preservation Program - Construction / Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads                                                                                                                                                                 |  |                   |  |                        |  |
| Masbate - Catalingan - Placer Rd - K0025+693 - K0025+748                                                                                                                                                                                                                                                                                                                                        |  |                   |  |                    |  | Masbate - Catalingan - Placer Rd - K0025+693 - K0025+895                                                                                                                                                                                                                                 |  |                   |  |                        |  |
| Physical Target                                                                                                                                                                                                                                                                                                                                                                                 |  | Unit Cost (P'000) |  | Allocation (P'000) |  | Physical Target                                                                                                                                                                                                                                                                          |  | Unit Cost (P'000) |  | Estimated Cost (P'000) |  |
| CW1- Construction of Drainage Structure along Road - 110 Lineal meters                                                                                                                                                                                                                                                                                                                          |  | 133.63            |  | 14,700.00          |  | CW1- Construction of Drainage Structure along Road - 324 Lineal meters                                                                                                                                                                                                                   |  | 39.305            |  | 14,700.00              |  |
| EAO -                                                                                                                                                                                                                                                                                                                                                                                           |  | 300.00            |  | EAO -              |  | 300.00                                                                                                                                                                                                                                                                                   |  | Total:            |  | 15,000.00              |  |
| Total:                                                                                                                                                                                                                                                                                                                                                                                          |  | 15,000.00         |  | Total:             |  | 15,000.00                                                                                                                                                                                                                                                                                |  |                   |  |                        |  |
| <b>Justification:</b>                                                                                                                                                                                                                                                                                                                                                                           |  |                   |  |                    |  |                                                                                                                                                                                                                                                                                          |  |                   |  |                        |  |
| • The station K0025+693 - K0025+748 is currently a two-lane road with a cross-drainage of a 2-barrel reinforced concrete box culvert at K0025+704.69. The aforementioned drainage is required for the expansion of RCBC from 2 to 4 lanes and the reconstruction of the current RCBC. Furthermore, there is also a proposed "U"-shaped lined canal for the both sides of K0025+693 - K0025+748. |  |                   |  |                    |  | • The increase in physical target is for the construction of a lined canal only, for the reason that the allocated amount for this project is sufficient to cover its entire length, and there is an extra amount to extend the proposed lined canal since it is a U-Shaped lined canal. |  |                   |  |                        |  |

Attached are accomplished form for Project Modification Request, Approved Programs of Work (POW), Approved Detailed Engineering Details (Plans), Official DPWH Annual Infrastructure Program (Based on General Appropriations Act), and other supporting documents in support to the request.

For favorable consideration.

**VIRGILIO C. EDUARTE, CESO III**  
Regional Director

R05.1 CDR/KER/CRHC/HPMP




## CHECKLIST OF SUPPORTING DOCUMENTS FOR REQUEST MODIFICATION

PROJECT ID: P00800693LZ

| REQUIRED DOCUMENTS                                                     | COMPLIED | NOT COMPLIED | REMARKS |
|------------------------------------------------------------------------|----------|--------------|---------|
| 1. Endorsement from the Regional Director                              |          |              |         |
| 2. Modification Request Form V1-2023                                   | ✓        |              |         |
| 3. Annex A of Modification Request                                     | ✓        |              |         |
| 4. Certificate of Reasonableness                                       | ✓        |              |         |
| 5. Geotagged Pictures in accordance with D.O. 85 s2020 (if applicable) | ✓        |              |         |
| 6. GIS Map                                                             | ✓        |              |         |
| 7. Certificate of Availability of Fund/Allotment                       | ✓        |              |         |
| 8. Program of Works                                                    | ✓        |              |         |
| 9. DUPA                                                                | ✓        |              |         |
| 10. DED PLANS                                                          | ✓        |              |         |
| 11. Certificate from LGU (If Applicable)                               |          |              | N/A     |
| 12. AIP based from GAA                                                 | ✓        |              |         |
| 13. Straight Line Diagram (SLD)                                        | ✓        |              |         |

*[Signature]*  
**GERRYLIN M. CANTILEP**  
OIC, District Engineer  
R05. 21.1 CAL/JDS/LBG





DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
 MASBATE 3<sup>RD</sup> DISTRICT ENGINEERING OFFICE  
 Dimasalang, Masbate, Region V



## CHECKLIST OF SUPPORTING DOCUMENTS FOR REQUEST MODIFICATION

PROJECT ID: P00800693LZ

|     | REQUIRED DOCUMENTS                                                  | COMPLIED | NOT COMPLIED | REMARKS |
|-----|---------------------------------------------------------------------|----------|--------------|---------|
| 1.  | Endorsement from the Regional Director                              |          |              |         |
| 2.  | Modification Request Form V1-2023                                   | ✓        |              |         |
| 3.  | Annex A of Modification Request                                     | ✓        |              |         |
| 4.  | Certificate of Reasonableness                                       | ✓        |              |         |
| 5.  | Geotagged Pictures in accordance with D.O. 85 s2020 (if applicable) | ✓        |              |         |
| 6.  | GIS Map                                                             | ✓        |              |         |
| 7.  | Certificate of Availability of Fund/Allotment                       | ✓        |              |         |
| 8.  | Program of Works                                                    | ✓        |              |         |
| 9.  | DUPA                                                                | ✓        |              |         |
| 10. | DED PLANS                                                           | ✓        |              |         |
| 11. | Certificate from LGU (If Applicable)                                |          |              | N/A     |
| 12. | AIP based from GAA                                                  | ✓        |              |         |
| 13. | Straight Line Diagram (SLD)                                         | ✓        |              |         |

GERRYLIN M. CANTILLEP  
 OIC, District Engineer  
 R05. 21.1 CAL/JDS/LBG





Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**MASBATE 3<sup>RD</sup> DISTRICT ENGINEERING OFFICE**  
Dimasalang, Masbate, Region V



April 3, 2024

**MEMORANDUM**

**FOR : MANUEL M. BONOAN**  
Secretary

**THRU : VIRGILIO C. EDUARTE, CESO III**  
Regional Director

**SUBJECT : Modification Request for Project (P00800693LZ) included under the FY 2024 GAA (RA 11975) within MASBATE 3<sup>RD</sup> DISTRICT for MASBATE 3<sup>RD</sup> DISTRICT ENGINEERING OFFICE Implementation**

Submitted herewith is the proposed modification under OOI: Ensure Safe and Reliable National Road – Asset Preservation Program – Construction / Upgrading/ Rehabilitation of Drainage along National Roads – Secondary Roads, included in DPWH Infrastructure Program based on FY 2024 General Appropriations Act (GAA) RA 11975, Masbate 3<sup>rd</sup> District Engineering Office Implementation;

| <i>As per GAA/Original</i>                                                      |                                   | <i>As Modified</i>                                                                                                                                                                                  |                                                                                                                                                                                                     |
|---------------------------------------------------------------------------------|-----------------------------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| <b>UACS:</b><br>31011100700716000                                               | <b>Project ID:</b><br>P00800693LZ | ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System<br>Asset Preservation Program – Construction / Upgrading/ Rehabilitation of Drainage along National Roads – Secondary Roads | ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System<br>Asset Preservation Program – Construction / Upgrading/ Rehabilitation of Drainage along National Roads – Secondary Roads |
| <b>Project Name:</b><br>Masbate – Cataingan – Placer Rd – K0065+693 – K0025+748 |                                   | <b>Project Name:</b><br>Masbate – Cataingan – Placer Rd – K0065+693 – K0025+895                                                                                                                     |                                                                                                                                                                                                     |
| <b>Physical Target</b>                                                          | <b>Allocation (P)</b>             | <b>Physical Target</b>                                                                                                                                                                              | <b>Allocation (P)</b>                                                                                                                                                                               |
| CW1 – Drainage<br>Structure along Road<br>14,700,000.00                         | 14,700,000.00                     | CW1 – Drainage<br>Structure along Road<br>374.00 l.m.<br>14,700,000.00                                                                                                                              | 300,000.00                                                                                                                                                                                          |
| EA0                                                                             | 300,000.00                        | EA0                                                                                                                                                                                                 | 300,000.00                                                                                                                                                                                          |
| <b>Total:</b>                                                                   | 15,000,000.00                     | <b>Total:</b>                                                                                                                                                                                       | 15,000,000.00                                                                                                                                                                                       |





April 3, 2024

MEMORANDUM

**FOR :** MANUEL M. BONOAN  
Secretary

**THRU :** VIRGILIO C. EDUARTE, CESO III  
Regional Director

**SUBJECT :** Modification Request for Project (P00800693LZ) included under the FY 2024 GAA (RA 11975) within MASBATE 3<sup>RD</sup> DISTRICT for MASBATE 3<sup>RD</sup> DISTRICT ENGINEERING OFFICE Implementation

Submitted herewith is the proposed modification under OO1: Ensure Safe and Reliable National Road – Asset Preservation Program – Construction / Upgrading/ Rehabilitation of Drainage along National Roads – Secondary Roads, included in DPWH Infrastructure Program based on FY 2024 General Appropriations Act (GAA) RA 11975, Masbate 3<sup>rd</sup> District Engineering Office Implementation;

|                                                                                 |                                   |                                                                                                                                                                                                     |                       |
|---------------------------------------------------------------------------------|-----------------------------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------------|
| <b>As per GAA/Original</b>                                                      |                                   | <b>As Modified</b>                                                                                                                                                                                  |                       |
| <b>UACS:</b><br>31011100700716000                                               | <b>Project ID:</b><br>P00800693LZ | ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System<br>Asset Preservation Program – Construction / Upgrading/ Rehabilitation of Drainage along National Roads – Secondary Roads |                       |
| <b>Project Name:</b><br>Masbate – Cataingan – Placer Rd – K0065+693 – K0025+748 |                                   | Masbate – Cataingan – Placer Rd – K0065+693 – K0025+895                                                                                                                                             |                       |
| <b>Physical Target</b>                                                          | <b>Allocation (P)</b>             | <b>Physical Target</b>                                                                                                                                                                              | <b>Allocation (P)</b> |
| CW1 – Drainage<br>Structure along Road<br>14,700,000.00                         |                                   | CW1 – Drainage<br>Structure along Road<br>374.00 l.m.<br>14,700,000.00                                                                                                                              |                       |
| EA0                                                                             | 300,000.00                        | EA0                                                                                                                                                                                                 | 300,000.00            |
| <b>Total:</b>                                                                   | 15,000,000.00                     | <b>Total:</b>                                                                                                                                                                                       | 15,000,000.00         |



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
MASBATE 3<sup>RD</sup> DISTRICT ENGINEERING OFFICE  
Dimasalang, Masbate, Region V



April 3, 2024

MEMORANDUM

**FOR :** MANUEL M. BONOAN  
Secretary

**THRU :** VIRGILIO C. EDUARTE, CESO III  
Regional Director

**SUBJECT :** Modification Request for Project (P00800693LZ) included under the FY 2024 GAA (RA 11975) within MASBATE 3<sup>RD</sup> DISTRICT for MASBATE 3<sup>RD</sup> DISTRICT ENGINEERING OFFICE Implementation

Submitted herewith is the proposed modification under OO1: Ensure Safe and Reliable National Road – Asset Preservation Program – Construction / Upgrading/ Rehabilitation of Drainage along National Roads – Secondary Roads, included in DPWH Infrastructure Program based on FY 2024 General Appropriations Act (GAA) RA 11975, Masbate 3<sup>rd</sup> District Engineering Office Implementation;

| <i>As per GAA/Original</i>                                                      | <i>As Modified</i>                                                                                                                                                                                  |
|---------------------------------------------------------------------------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| <b>UACS:</b><br>310111100700716000<br><b>Project ID:</b><br>P00800693LZ         | ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System<br>Asset Preservation Program – Construction / Upgrading/ Rehabilitation of Drainage along National Roads – Secondary Roads |
| <b>Project Name:</b><br>Masbate – Cataingan – Placer Rd – K0065+693 – K0025+748 | Masbate – Cataingan – Placer Rd – K0065+693 – K0025+895                                                                                                                                             |
| <b>Physical Target</b>                                                          | <b>Physical Target</b>                                                                                                                                                                              |
| CW1 – Drainage<br>Structure along Road<br>14,700,000.00                         | CW1 – Drainage<br>Structure along Road<br>374.00 l.m.<br>14,700,000.00                                                                                                                              |
| EA0                                                                             | EA0                                                                                                                                                                                                 |
| Total:                                                                          | Total:                                                                                                                                                                                              |
| 15,000,000.00                                                                   | 15,000,000.00                                                                                                                                                                                       |
| 300,000.00                                                                      | 300,000.00                                                                                                                                                                                          |
| 110.00 l.m.                                                                     |                                                                                                                                                                                                     |



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
MASBATE 3<sup>RD</sup> DISTRICT ENGINEERING OFFICE  
Dimaslang, Masbate, Region V




Justification:

- Change in Station Limits from Masbate - Cataingan - Placer Rd - K0025+693 - K0025+748 to K0025+693 - K0025+895.
- The station K0025+693 - K0025+748 is currently a two-lane road with a cross-drainage of a 2-barrel reinforced concrete box culvert at K0025+704.69. The aforementioned drainage is required for the expansion of RCBC from 2 to 4 lanes and the reconstruction of the current RCBC. Furthermore, there is also a proposed covered lined canal for the both sides of K0025+693 - K0025+748.
- The increase in physical target is for the construction of a lined canal only, for the reason that the allocated amount for this project is sufficient to cover its entire length, and there is an extra amount to extend the proposed covered lined canal; however, there is no concrete shoulder, curb, or gutter.


Attached are the accomplished Evaluation Form for Modification, Approved Programs of Work (POW), Detailed Engineering Design (DED), Certificate of Availability of Funds (CAF) and other documents in support to this request.

Hoping that this request be given favorable consideration.

**GERRYLIN M. CANTILLER**  
OIC, District Engineer  
R05. 21.1 CAL/JDS/LBG



Website: [www.dpw.gov.ph](http://www.dpw.gov.ph)  
Tel. No(s): (056) 333 0500



Website: [www.dpw.gov.ph](http://www.dpw.gov.ph) Tel. No(s): (056) 333 0500

Page 2 | 2

**GERRYLIN M. CANTILAN**  
OIC, District Engineer  
R05. 21.1 CAL/JDS/LBG

Hoping that this request be given favorable consideration.

Attached are the accomplished Evaluation Form for Modification, Approved Programs of Work (POW), Detailed Engineering Design (DED), Certificate of Availability of Funds (CAF) and other documents in support to this request.

- Justification:
- Change in Station Limits from Masbate - Cataingan - Placer Rd - K0025+693 - K0025+748 to K0025+693 - K0025+895.
  - The station K0025+693 - K0025+748 is currently a two-lane road with a cross-drainage of a 2-barrel reinforced concrete box culvert at K0025+704.69. The aforementioned drainage is required for the expansion of RCBC from 2 to 4 lanes and the reconstruction of the current RCBC. Furthermore, there is also a proposed covered lined canal for the both sides of K0025+693 - K0025+748.
  - The increase in physical target is for the construction of a lined canal only, for the reason that the allocated amount for this project is sufficient to cover its entire length, and there is an extra amount to extend the proposed covered lined canal; however, there is no concrete shoulder, curb, or gutter.



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
MASBATE 3<sup>RD</sup> DISTRICT ENGINEERING OFFICE  
Dimasalang, Masbate, Region V





Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
MASBATE 3<sup>RD</sup> DISTRICT ENGINEERING OFFICE  
Dimasalang, Masbate, Region V




Justification:

- Change in Station Limits from Masbate - Cataingan - Placer Rd - K0025+693 - K0025+748 to K0025+693 - K0025+895.
- The station K0025+693 - K0025+748 is currently a two-lane road with a cross-drainage of a 2-barrel reinforced concrete box culvert at K0025+704.69. The aforementioned drainage is required for the expansion of RCBC from 2 to 4 lanes and the reconstruction of the current RCBC. Furthermore, there is also a proposed covered lined canal for the both sides of K0025+693 - K0025+748.
- The increase in physical target is for the construction of a lined canal only, for the reason that the allocated amount for this project is sufficient to cover its entire length, and there is an extra amount to extend the proposed covered lined canal; however, there is no concrete shoulder, curb, or gutter.

Attached are the accomplished Evaluation Form for Modification, Approved Programs of Work (POW), Detailed Engineering Design (DED), Certificate of Availability of Funds (CAF) and other documents in support to this request.

Hoping that this request be given favorable consideration.

**GERRYLIN M. CANTILLEP**  
OIC, District Engineer  
R05. 21.1 CAL/JDS/LBG



## Form for Project Modification Request

## A. GENERAL

|           |                                         |                                  |
|-----------|-----------------------------------------|----------------------------------|
| 1. REGION | 2. DEO                                  | 3. LEGISLATIVE DISTRICT          |
| Region V  | Masbate 3rd District Engineering Office | Masbate 3rd Legislative District |

## B. ORIGINAL PROJECT

## C. PROPOSED REVISED PROJECT

4. UACS (Unified Account Code Structure as defined in GAA)

310111100716000

5. Project ID

P00800693LZ

6. Project Category

OO1: Ensure Safe and Reliable National Road System

7. P/A/P

Asset Preservation - Construction / Upgrading / Rehabilitation of Drainage along National Roads - Secondary Roads

8. Operating Unit

Masbate 3rd District Engineering Office

9. Type of Work (Enter Details for all Components below)

Component ID

P00800693LZ - CW1 Construction of Drainage Structure along Road

P00800693LZ - EAO

19. Type of Work (Enter Details for all Components below)

Component ID

P00800693LZ - CW1 Construction of Drainage Structure along Road

P00800693LZ - EAO

10. PROJECT DESCRIPTION (as recorded in GAA)

Masbate-Cataingan-Placer Rd - K0025 + 693 - K0025 + 748

20. PROJECT DESCRIPTION (of the revised project)

Masbate-Cataingan-Placer Rd - K0025 + 693 - K0025 + 895

21. REVISED ESTIMATED COST (P

15,000.00

'000) (Equal to, or lower than GAA

22. CAF (To be obtained from Financial

☒ YES

23. PHYSICAL TARGET (Enter Details for all Components below)

Component ID

P00800693LZ - CW1

Target

374,000

Target Unit  
Lineal meters

12. PHYSICAL TARGET (Enter Details for all Components below)

Component ID

P00800693LZ - CW1

Target

110,000

Target Unit  
Lineal meters

13. UNIT COST (Enter Details for all Components below)

Component ID

P00800693LZ - CW1

Component Cost

14,700.00

Target Unit Cost  
(P'000/Target Unit)

133.636

24. UNIT COST (Enter Details for all Components below)

Component ID

P00800693LZ - CW1

Component Cost

14,700.00

Target Unit Cost  
(P'000/Target Unit)

39.305

# Form for Modification Request

14. PROJECT WORK LOCATION (Must be defined in strict accordance with DO 65 Series 2014)



25. PROJECT WORK LOCATION (Must be defined in strict accordance with DO 65 Series 2014. Also complete Annex A for National road projects under QOI and LP)



Start X 123.764444400 End X 123.764444400  
Start Y 12.222277780 End Y 12.222277780  
26. ROAD CLASSIFICATION (if applicable)  
Secondary

16. IMPLEMENTING OFFICE (Record the Implementing Office of the original project)  
Masbate 3rd District Engineering Office

Planned Start Date May 15, 2024  
Planned End Date October 19, 2024  
17. PROJECT IMPLEMENTATION PLAN (PIP)

29. OVERLAP? ☒ NO ☐ YES  
30. UNDER WARRANTY? ☒ NO ☐ YES

## D. ATTACHMENTS & JUSTIFICATIONS

31. PROJECT IMPACT ANALYSIS ATTACHED? (For Flood Control Projects) ☒ YES ☐ NO ☐ N/A

32. TECHNICAL JUSTIFICATION (Explain in detail in Bullet point format; minimum of 2 points)

- Change in Station Limits from Masbate - Catangan - Placer Rd - K0025+693 - K0025+748 to K0025+693 - K0025+895.
- The station K0025+748 is currently a two-lane road with a cross-drainage of a 2-barrel reinforced concrete box culvert at K0025+704.69. The aforementioned drainage is required for the expansion of RBC from 2 to 4 lanes and the reconstruction of the current RBC. Furthermore, there is also a proposed "U"-shaped lined canal for the both sides of K0025+693 - K0025+748.
- The increase in physical target is for the construction of a lined canal only, for the reason that the allocated amount for this project is sufficient to cover its entire length, and there is an extra amount to extend the proposed lined canal since it is a "U" shaped lined canal.

33. GEOTAGGED PHOTOS SUBMITTED ☒ YES ☐ NO

34. A MAP GENERATED FROM THE DEPARTMENT'S GIS OF THE PROPOSED PROJECT WORK LOCATION SUBMITTED ☒ YES ☐ NO

# Form for Modification Request

14. PROJECT WORK LOCATION (Must be defined in strict accordance with DO 65 Series 2014)

15. PROJECT WORK LOCATION (Must be defined in strict accordance with DO 65 Series 2014. Also complete Annex A for National road projects under OOI and LP)



|                                                                                         |                                                  |                                                                                          |                                         |                                                                             |                                                                                    |
|-----------------------------------------------------------------------------------------|--------------------------------------------------|------------------------------------------------------------------------------------------|-----------------------------------------|-----------------------------------------------------------------------------|------------------------------------------------------------------------------------|
| 14. PROJECT WORK LOCATION (Must be defined in strict accordance with DO 65 Series 2014) | 15. ROAD CLASSIFICATION (if applicable)          | 16. IMPLEMENTING OFFICE (Record the implementing Office of the original project)         | 17. PROJECT IMPLEMENTATION PLAN (PIP)   | Planned Start Date<br>May 15, 2024                                          | Planned End Date<br>October 19, 2024                                               |
| 15. ROAD CLASSIFICATION (if applicable)                                                 | 26. ROAD CLASSIFICATION (if applicable)          | 27. IMPLEMENTING OFFICE (Record the implementing Office of the proposed revised project) | 28. PROJECT IMPLEMENTATION PLAN (PIP)   | Planned Start Date<br>May 15, 2024                                          | Planned End Date<br>October 19, 2024                                               |
| Start X<br>123.764444400<br>End X<br>123.764444400                                      | Start Y<br>12.222222220<br>End Y<br>12.220000000 | Masbate 3rd District Engineering Office                                                  | Masbate 3rd District Engineering Office | 29. OVERLAP?<br><input type="checkbox"/> NO<br><input type="checkbox"/> YES | 30. UNDER WARRANTY?<br><input type="checkbox"/> NO<br><input type="checkbox"/> YES |

## D. ATTACHMENTS & JUSTIFICATIONS

31. PROJECT IMPACT ANALYSIS ATTACHED? (For Flood Control Projects)

☐ NO ☐ YES ☒ N/A

32. TECHNICAL JUSTIFICATION (Explain in detail in Bullet point format; minimum of 2 points)

- Change in Station Limits from Masbate - Catangan - Placer Rd - K0025+693 - K0025+748 to K0025+693 - K0025+895.
- The station K0025+748 is currently a two-lane road with a cross-drainage of a 2-barrel reinforced concrete box culvert at K0025+704.69. The aforementioned drainage is required for the expansion of RCBC from 2 to 4 lanes and the reconstruction of the current RCBC. Furthermore, there is also a proposed "U"-shaped lined canal for the both sides of K0025+693 - K0025+748.
- The increase in physical target is for the construction of a lined canal only, for the reason that the allocated amount for this project is sufficient to cover its entire length, and there is an extra amount to extend the proposed lined canal since it is a "U" shaped lined canal.

33. GEOTAGGED PHOTOS SUBMITTED

☐ NO ☒ YES

34. A MAP GENERATED FROM THE DEPARTMENT'S GIS OF THE PROPOSED PROJECT WORK LOCATION SUBMITTED

☐ NO ☒ YES

Form for Project Modification Request

35. PREPARED BY:

|                                                  |                               |           |                                           |       |               |
|--------------------------------------------------|-------------------------------|-----------|-------------------------------------------|-------|---------------|
| Name:                                            | CHARITY A. LAURIO             | Position: | Masbate 3rd District Engineering Office   | Date: | April 2, 2024 |
| Office:                                          |                               |           |                                           |       |               |
| 36. REVIEWED BY DISTRICT OFFICE (If Required)    |                               |           |                                           |       |               |
| Name:                                            | JONATHAN D. SELLAR            | Position: | Chief, Planning and Design Section        | Date: | April 2, 2024 |
| 38. REVIEWED BY REGIONAL OFFICE                  |                               |           |                                           |       |               |
| Name:                                            | HARLEY PETER M. PARAS         | Position: | OIC - Chief, Planning and Design Division | Date: |               |
| 39. RECOMMENDED BY REGIONAL OFFICE               |                               |           |                                           |       |               |
| Name:                                            | GERRYLIN M. CANTILLEP         | Position: | OIC - District Engineer                   | Date: | April 2, 2024 |
| 36. RECOMMENDED BY DISTRICT OFFICE (If Required) |                               |           |                                           |       |               |
| Name:                                            | VIRGINIO C. EDUARTE, CESO III | Position: | Regional Director                         | Date: |               |

310111100716000

Modification Form Version 01-2023

Form for Project Modification Request

35. PREPARED BY:

Name:

CHARITY A. LAURIO

Office:

Masbate 3rd District Engineering Office

Position:

Engineer II

Date:

April 2, 2024

38. REVIEWED BY REGIONAL OFFICE

Name:

JONATHAN D. SELLAR

Position

Chief, Planning and Design Section

Name:

HARLEY PETER M. PARAS

Position

OIC - Chief, Planning and Design Division

36. RECOMMENDED BY DISTRICT OFFICE (If Required)

Name:

GERMYL M. CANTILLER

Position

OIC - District Engineer

Name:

VIRGILIO C. EDUARTE, CESO III

Position

Regional Director

39. RECOMMENDED BY REGIONAL OFFICE

Modification Form Version 01-2023

310111100716000

1

(

=

=

D

P

S

N

=

☐

☐

Ca:

Pri

Cat  
(chr

Pl

Pro

3:

UAC

# Form for Project Modification Request

UACS (Unified Account Code Structure as defined in GAA)

31011100716000

Project ID

P008006931Z

## 40. DPWH OFFICE OF THE UNDERSECRETARIES FOR OPERATIONS USE ONLY

Category of Modification

(choose one)

- ☐ Category A - Typographical Errors
- ☐ Category B - Change in Station Limits, due to increase or decrease in budget
- ☐ Category C - Change in Location
- ☐ Category D - Change in Operating Unit (requires DBM approval)
- ☐ Adjustment - Send to PS-PD to amend
- ☐ Modification does not comply with DBM Categories
- ☐ Augmentation

Primary Reason for Request (based on Category of Modification): (choose one)

| Category A                                                                                                                                                                                                                                                                                                                                                                                                                                                                         | Category B                                         | Category C                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                     | Category D                                                                                                                                                                          |
|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------------------------------------------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| <input type="checkbox"/> Typographical error on Project Description<br><input type="checkbox"/> Project Description needs to be removed due to typo error<br><input type="checkbox"/> Change in station limits, due to increase or decrease in budget<br><input type="checkbox"/> No such City/Municipality<br><input type="checkbox"/> No such barangay<br><input type="checkbox"/> Overlapping Sections of Work<br><input checked="" type="checkbox"/> Change in physical target | <input type="checkbox"/> Change in physical target | <input type="checkbox"/> Change in (IO) requiring change in the (OU)<br><input type="checkbox"/> Typographical error on Project Component Description (Must be no change to target or GAA line item)<br><input type="checkbox"/> Typographical error in other fields not included in, or not consistent with GAA<br><input type="checkbox"/> Move funds between Project Components<br><input type="checkbox"/> Add/delete Project Components<br><input type="checkbox"/> Change of Itemized Project Component: | <input type="checkbox"/> Various<br><input type="checkbox"/> Description<br><input type="checkbox"/> Location<br><input type="checkbox"/> Amount<br><input type="checkbox"/> Target |

Name:

BENIGNA C. LAFORTEZA

Position:

Engineer IV - Technical Staff

Date:

## 41. DPWH PLANNING SERVICE OFFICE USE ONLY

Category of Modification

(choose one)

- ☐ Category A - Typographical Errors
- ☒ Category B - Change in Station Limits, due to increase or decrease in budget
- ☐ Category C - Change in Location
- ☐ Category D - Change in Operating Unit (requires DBM approval)
- ☐ Adjustment - Send to PS-PD to amend
- ☐ Modification does not comply with DBM Categories
- ☐ Augmentation

Reviewed by Planning Service

Name:

DENZYLL JADE C. ARCAVA-GALENZOGA

Signature:

Position:

Date:

Chief, Programming Division

PETER PAUL R. CORTEZ

Modification Form Version 01-2023

31011100716000

## Annex A Form for Modification Request

[illegible]

## Annex A Form for Modification Request

[illegible]



April 3, 2024

Project Name

001: Asset Preservation Program - Construction /  
Upgrading/ Rehabilitation of Drainage along National Roads -  
Secondary Roads - Masbate - Cataingan - Placer Rd -  
K0025+693 - K0025+895  
P00800693LZ - CW1  
Masbate-Cataingan-Placer Road  
158 C.D.

Component ID

Location

Duration

## CERTIFICATE OF REASONABLENESS OF COST ESTIMATE

The project 001: Asset Preservation Program - Construction / Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads - Masbate - Cataingan - Placer Rd - K0025+693 - K0025+895 - P00800693LZ, has a length of 374 l.m. generated a total cost of Fourteen Million One Hundred Six Thousand Seven Hundred Forty-Seven Pesos and Forty Centavos (Php 14,106,747.40). The project is reasonable based on the cost estimate and considering the actual field condition.

Unit Cost per linear meter of =  $\frac{\text{Php } 14,700,000.00}{110} = 133,636.36 / \text{l.m.}$

The estimated cost of Php 14,700,000.00 for the 90 linear meters for the 001: Asset Preservation Program - Construction / Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads - Masbate - Cataingan - Placer Rd - K0025+693 - K0025+748 was based on the unit cost of the construction of drainage along road. There is a 70.59% increase in the physical target due to the allocated amount for this project is sufficient to cover its entire length, and there is an extra amount to extend the proposed covered lined canal; however, there is no concrete shoulder, curb, or gutter with a unit cost of Php 37,718.58 / l.m.

The request to modify the station limit is 001: Asset Preservation Program - Construction / Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads - Masbate - Cataingan - Placer Rd - K0025+693 - K0025+895 has an estimated cost of Php 14,700,000.00 for the 374 l.m. of covered lined canal, 0.094 lane km. of road and the expansion of RCBC from 2 to 4 lanes. Summarized in the table below is the description of the work to be done and its corresponding total cost.





Website: www.dpw.h.gov.ph  
Tel. No(s): (056) 333 0500

Page 2 | 3

The decrease in unit cost for P00800693LZ - 001: Asset Preservation Program - Construction / Upgrading / Rehabilitation of Drainage along National Roads - Secondary Roads - Masbate - Catanggan - Placer Rd - K0025+693 - K0025+895 is due to the allocated amount for this project is sufficient to cover its entire length, and there is an extra amount to extend the proposed covered lined canal; however, there is no concrete shoulder, curb, or gutter. Therefore, it is reasonable as to unit cost of the Items of Work involved which are within the range of prevailing cost of the department.


$$\text{Unit Cost per lane km. of road} = \frac{\text{Php } 14,700,000.00}{374} = 39,304.81 / \text{l.m.}$$

| DESCRIPTION OF WORK TO BE DONE |                                           |  | AMOUNT<br>(Total Cost) | PERCENTAGE<br>(Weight) |
|--------------------------------|-------------------------------------------|--|------------------------|------------------------|
| PART A                         | FACILITIES FOR THE ENGINEER               |  | 89,642.70              | 0.61%                  |
| PART B                         | OTHER GENERAL REQUIREMENTS                |  | 207,799.89             | 1.41%                  |
| PART C                         | EARTHWORKS                                |  | 2,264,204.24           | 15.40%                 |
| PART D                         | SUBBASE AND BASE COURSE                   |  | 149,887.15             | 1.02%                  |
| PART E                         | SURFACE COURSE                            |  | 872,059.36             | 5.93%                  |
| PART G                         | DRAINAGES AND SLOPE PROTECTION STRUCTURES |  | 8,682,658.33           | 59.07%                 |
| PART H                         | MISCELLANEOUS STRUCTURE                   |  | 1,840,495.73           | 12.52%                 |
|                                | Physical Reserve (Contingency)            |  | 593,000.00             | 4.03%                  |
|                                | <b>TOTAL:</b>                             |  | <b>14,699,747.40</b>   | <b>100.00%</b>         |
|                                | SAY,                                      |  | 14,700,000.00          |                        |

DAOGONG PHILIPPINES



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
MASBATE 3RD DISTRICT ENGINEERING OFFICE  
Dimasalang, Masbate, Region V



**Asset Preservation Program - Construction / Upgrading/  
Rehabilitation of Drainage along National Roads - Secondary  
Roads - Masbate - Cataingan - Placer Rd -  
K0025+693 - K0025+895**

**K0025+693**



**K0025+895**



*Handwritten signature*

**Asset Preservation Program - Construction / Upgrading/  
 Rehabilitation of Drainage along National Roads - Secondary  
 Roads - Masbate - Cataingan - Placer Rd -  
 K0025+693 - K0025+895**

**K0025+693**



**K0025+895**



*Handwritten signature*