



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**CENTRAL OFFICE**  
Manila



May 3, 2024

**MEMORANDUM**


**TO :** **KHADAFFY D. TANGGOL**  
Regional Director  
DPWH-CAR  
Engineer's Hill, Baguio City

**ATTENTION :** **ROMMEL N. BALAJO**  
District Engineer  
Ifugao 2nd District Engineering Office  
Aguinaldo, Ifugao

Transmitted herewith are the **APPROVED** requests for the **modification** of hereunder stated projects:

1. OO1: Ensure Safe and Reliable National Road System - Asset Preservation - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads Nueva Vizcaya-Ifugao-Mt Province Rd - K0338 + 296, K0338 + 852, K0340 + 1208, K0340 + 511, K0342 + 338 - - - **P18,033,000.00**
2. OO1: Ensure Safe and Reliable National Road System - Asset Preservation - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads Banaue-Mayoyao-A Lista-Isabela Bdry Rd - K0355 + 793 - K0356 + 126, K0365 + 533, K0367 + 498, K0367 + 560, K0367 + 644, K0367 + 874, K0369 + 321, K0370 + 746 - - - **P26,200,000.00**
3. OO1: Ensure Safe and Reliable National Road System - Asset Preservation - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads Nueva Vizcaya-Ifugao-Mt Province Rd - K0335 + 621, K0336 + 909, K0336 + 979, K0337 + 439, K0337 + 985, K0338 + 167, K0338 + 316, K0338 + 683, K0338 + 760, K0339 + 049, K0339 + 071, K0339 + 383, K0340 + 065, K0340 + 219, K0340 + 347, K0340 + 459, K0340 + 810, K0340 + 861, K0340 + 960, K0340 + 1054, K0340 + 1229, K0340 + 1229 - K0341 + 000, K0341 + 008 - K0341 + 396, K0341 + 188, K0341 + 396, K0341 + 525, K0341 + 764, K0342 + 190, K0342 + 316, K0342 + 584, K0342 + 771, K0342 + 771 - K0343 + 062, K0343 + 062, K0343 + 510, K0343 + 706, K0343 + 942, K0344 + 205, K0344 + 431, K0345 + 622, K0358 + 480, K0361 + 410 - - - **P62,404,000.00**

Please be reminded that all approved modifications **shall be posted in the DPWH website within five (5) days** from its approval. Failure to comply with this requirement shall be dealt with accordingly.

  
**REY PETER B. GILLE, D.M.**  
Assistant Secretary for Regional Operations  
in CAR Regions I, II, IX, X, XI, XII, and XIII

2.3 mksa/AVS/RPBG/ERP

**Project Modification of Allotment under the GAA Request Evaluation Form**

Date of Evaluation: 04/19/2024

<b>P/A/P 1 (OO1, OO2, CSSP, LP):</b>	<b>Appropriation Source:</b>	FY 2024 GAA
ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System	<b>UACS:</b>	310111100658000
<b>P/A/P 2 (Program):</b>	<b>Project ID:</b>	P00800698LZ
Asset Preservation Program	<b>Region:</b>	Cordillera Administrative Region
<b>P/A/P 3 (Sub-Program):</b>	<b>Implementing Office:</b>	Ifugao 2nd District Engineering Office
Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads	<b>Appropriation (Php):</b>	26,200,000

**Name of Project per GAA:**

Banaue-Mayoyao-A Lista-Isabela Bdry Rd - K0355 + 793 - K0356 + 126, K0365 + 533, K0367 + 498, K0367 + 560, K0367 + 644, K0367 + 874, K0369 + 321, K0370 + 746

Implementing Office  
A Justification for Modification:

- The project includes Concrete Box Culvert of varying dimension, Chute, Catch Basin, and Steel Grating. The project also includes Stone Masonry and Portland Cement Concrete Pavement (PCCP).
- The increase in physical target is due to the lengthening of the cross-drainage canals as requested by the affected land owners and as validated by the Planning and Design Engineers within the catchment area to prevent damages caused by water runoff and flooding especially during rainy season.
- The completion of the project will effectively and safely convey water runoff to avoid damages along national roads

A.1 ☒ Certificate of Reasonableness of Cost Estimate by: DE Rommel Balajo noted by: RD Khadaffy D. Tanggol dated: March 26, 2024**B. PER PLANNING SERVICE EVALUATION****B.1 ☐ PROJECT MODIFICATION ON PROJECT DESCRIPTION**

- B.1.1 ☐ Typographical Error/s  
B.1.2 ☐ Change in Location (for non-existent locations only)  
B.1.3 ☐ Change in Station Limits  
B.1.4 ☐ Addition/ Deletion of Word/s

**B.2 ☒ PROJECT MODIFICATION/ADJUSTMENTS ON PROJECT COMPONENTS**

- B.2.1 ☒ Change in Targets  
B.2.2 ☐ Change in Scope of Work  
B.2.3 ☐ Change in Component Amount  
B.2.3.1 ☐ Addition of Component (including excess amount)  
B.2.3.2 ☐ Deletion of Component  
B.2.3.3 ☐ Movement of Funds between Components

**C. RESULTANT AFTER MODIFICATION**

- C.1 ☐ Additional Project Component/s  
C.2 ☐ Component/s:

COMP	SCOPE OF WORK		TARGET		INCREASE/ DECREASE (%)	
	FROM	TO	FROM	TO	Unit Cost	Target
CW1	Construction of Drainage Structure along Road	Construction of Drainage Structure along Road	236.0 lm	348.550 lm	-32.29%	47.69%
CW2	-	-	-	-	-	-
CW3	-	-	-	-	-	-
CW4	-	-	-	-	-	-

**D. AS EVALUATED**

- D.1 ☒ ALLOWED as per the GAA Provisions  
D.2 ☐ NOT ALLOWED as per the GAA Provisions  
D.3 Remarks (to be filled-up by Planning Service):

- Increase in Targets and decrease in Unit cost

Evaluated By:

  
ALEX P. BOTE  
Director, Planning Service

Noted By:

  
CONSTANTE A. LLANES JR., CESO III  
Assistant Secretary, Planning Service**E. Approving Authority as per latest Approved Guidelines on Modification of Allotment under the GAA**

- E.1 ☐ Secretary  
E.2 ☒ Undersecretary for Operations

☒ Recommended for Approval  
Remarks:  
MARIA CATALINA E. CABRAL, CESO I, Ph.D.  
Undersecretary for Planning and PPP Services





Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila



April 11, 2024

**MEMORANDUM**

**FOR :** **EUGENIO R. PIPO, JR**  
Undersecretary for Regional Operations  
in CAR, Regions I, II, IX, X, XI, XII, and XIII

This refers to the memorandum dated April 5, 2024, of **DPWH CAR Regional Director KHADAFFY D. TANGGOL**, endorsing the request of **District Engineer ROMMEL N. BALAJO, Ifugao 2<sup>nd</sup> District Engineering Office**, for the **modification** of the project under FY 2024 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
<b>UACS No. 310111100658000 - Project ID: P00800698LZ .</b>					
OO1: Ensure Safe and Reliable National Road System - Asset Preservation - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads .			OO1: Ensure Safe and Reliable National Road System - Asset Preservation - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads .		
Banaue-Mayoyao-A Lista-Isabela Bdry Rd - K0355 + 793, - K0356 + 126, K0365 + 533, K0367 + 498, K0367 + 560, K0367 + 644, K0367 + 874, K0369 + 321, K0370 + 746 .			Banaue-Mayoyao-A Lista-Isabela Bdry Rd - K0355 + 793 - K0356 + 126, K0365 + 533, K0367 + 498, K0367 + 560, K0367 + 644, K0367 + 874, K0369 + 321, K0370 + 746 .		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Drainage Structure along Road/ 236.00 Linear meters .	₱ 108,796.61/ Linear meters	₱ 25,676,000.00	CW1- Construction of Drainage Structure along Road / <b>348.55</b> Linear meters .	₱ <b>73,665.18</b> / Linear meters	₱ 25,676,000.00
EAO	—	₱ 524,000.00	EAO	—	₱ 524,000.00
Total:		₱ 26,200,000.00	Total:		₱ 26,200,000.00

**Justification:**

The project is to be modified in view of the following:

- The decrease in the unit cost is based on validated and approved Detailed Unit Price Analysis (DUPA) and Program of Work (POW).
- The project includes Concrete Box Culvert of varying dimension, Chute, Catch Basin, and Steel Grating. The project also includes Stone Masonry and Portland Cement Concrete Pavement (PCCP).
- The increase in physical target is due to the lengthening of the cross-drainage canals as requested by the affected land owners and as validated by the Planning and Design Engineers within the catchment area to prevent damages caused by water runoff and flooding especially during rainy season.

The completion of the project will effectively and safely convey water runoff to avoid damages along national roads.

AG - 00 - 202404 - 00943

Attached are the following supporting documents: Approved Program of Works (POW) with Detailed Unit Price Analysis (DUPA), Detailed Engineering Design (DED), Certificate of Availability of Funds (CAF), BP 202, Geotagged photos, GIS Map and Certification of No overlapping (Certified by the District Engineer, Planning & Design, Construction and Maintenance Division Chief).

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.



**REY PETER B. GILLE, D.M.**

Assistant Secretary for Regional Operations  
in CAR, Regions I, II, IX, X, XI, XII, and XIII

**RECOMMENDING APPROVAL:**

*subject to further cost validation*



**MARIA CATALINA E. CABRAL, Ph.D., CESO I**

Undersecretary for Planning and Public-Private Partnership Services

**APPROVED/DISAPPROVED:**



**EUGENIO B. PIPO, JR.**

Undersecretary for Regional Operations  
in CAR, Regions I, II, IX, X, XI, XII, and XIII





April 05, 2024

**MEMORANDUM**

**FOR : MANUEL M. BONOAN**  
Secretary

**THRU : EUGENIO R. PIPO, JR.**  
Undersecretary for Regional Operations  
CAR, Regions I, II, IX, X, XI, XII, and XIII

**SUBJECT : Request for Modification of the Project: ORGANIZATIONAL OUTCOME 1:  
Ensure Safe and Reliable National Road System - Asset Preservation –  
Construction / Upgrading / Rehabilitation of Drainage along National  
Roads - Secondary Roads - Banaue-Mayoyao-A Lista-Isabela Bdry Rd –  
K0355 + 793 - K0356 + 126, K0365 + 533, K0367 + 498, K0367 + 560,  
K0367 + 644, K0367 + 874, K0369 + 321, K0370 + 746**

We are respectfully forwarding the Memorandum dated March 26, 2024 from District Engineer Rommel N. Balajo, Ifugao 2<sup>nd</sup> District Engineering Office, regarding the modification of the above project in the amount of **Twenty-Six Million Two Hundred Thousand Pesos (Php 26,200,000.00)** as indicated below:

	FROM	TO
Project ID	P00800698LZ	
Project Title	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation – Construction / Upgrading / Rehabilitation of Drainage along National Roads - Secondary Roads - Banaue-Mayoyao-A Lista-Isabela Bdry Rd – K0355 + 793 - K0356 + 126, K0365 + 533, K0367 + 498, K0367 + 560, K0367 + 644, K0367 + 874, K0369 + 321, K0370 + 746	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation – Construction / Upgrading / Rehabilitation of Drainage along National Roads - Secondary Roads - Banaue-Mayoyao-A Lista-Isabela Bdry Rd – K0355 + 793 - K0356 + 126, K0365 + 533, K0367 + 498, K0367 + 560, K0367 + 644, K0367 + 874, K0369 + 321, K0370 + 746
Type of Work	Construction of Drainage Structure along Road	Construction of Drainage Structure along Road
Physical Target	<b>236.00</b> lineal meters	<b>348.55</b> lineal meters
Allocation	Php 26,200,000.00	Php 26,200,000.00

The supporting documents based on D.O No. 23, series of 2023 are attached for your ready reference.

For the consideration of the Secretary.

**KHADAFFY D. TANGGOL**  
Regional Director

CAR.1 LMC/EFD/JWC/ABM



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**IFUGAO 2<sup>nd</sup> DISTRICT ENGINEERING OFFICE**  
Aguinaldo, Ifugao, Cordillera Administrative Region



March 26, 2024

**MEMORANDUM**

**FOR :** **KHADAFFY D. TANGGOL**  
Regional Director

**THRU :** **ANGELITA B. MABITAZAN**  
Chief, Planning and Design Division

**SUBJECT :** **Modification of FY 2024 General Appropriations Act (GAA)**

We are respectfully submitting for review and evaluation the Modification of the project: **Asset Preservation Program - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads - Banaue-Mayoyao-A Lista-Isabela Bdry Rd - K0355 + 793 - K0356 + 126, K0365 + 533, K0367 + 498, K0367 + 560, K0367 + 644, K0367 + 874, K0369 + 321, K0370 + 746**, under FY 2024 DPWH Infrastructure Program based on the General Appropriations Act (GAA) R.A.11975.

FROM	TO
Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads - Banaue-Mayoyao-A Lista-Isabela Bdry Rd - K0355 + 793 - K0356 + 126, K0365 + 533, K0367 + 498, K0367 + 560, K0367 + 644, K0367 + 874, K0369 + 321, K0370 + 746	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads - Banaue-Mayoyao-A Lista-Isabela Bdry Rd - K0355 + 793 - K0356 + 126, K0365 + 533, K0367 + 498, K0367 + 560, K0367 + 644, K0367 + 874, K0369 + 321, K0370 + 746
<b>ALLOCATION</b>	<b>ALLOCATION</b>
CW1 = Php 25,676,000.00	CW1 = Php 25,676,000.00
EAO = Php 524,000.00	EAO = Php 524,000.00
TOTAL = Php 26,200,000.00	TOTAL = Php 26,200,000.00
<b>PHYSICAL TARGET</b>	
CW1 = <b>236.00 ln.m</b>	CW1 = <b>348.55 ln.m</b>



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**IFUGAO 2<sup>nd</sup> DISTRICT ENGINEERING OFFICE**  
Aguinaldo, Ifugao, Cordillera Administrative Region



Attached are pertinent documents duly accomplished based on the required "Form for Modification Request (2023, V1.0)".

**ROMMEL N. BALAJO**

District Engineer

CAR.13.1 CLO/EAC/AOD



## Modification Request Form

A. GENERAL							
<b>1. REGION</b> Cordillera Administrative Region		<b>2. DEO</b> Ifugao 2nd District Engineering Office			<b>3. LEGISLATIVE DISTRICT</b> Ifugao Lone District		
B. ORIGINAL PROJECT				C. PROPOSED REVISED PROJECT			
<b>4. UACS</b> (Unified Account Code Structure as defined in GAA) 310111100658000							
<b>5. Project Id</b> P00800698LZ							
<b>6. Project Category</b> OO1: Ensure Safe and Reliable National Road System							
<b>7. Sub-Program (P/A/P)</b> Asset Preservation - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads							
<b>8. Operating Unit</b> Ifugao 2nd District Engineering Office				<b>18. Operating Unit</b> (Change subject to DBM approval) Ifugao 2nd District Engineering Office			
<b>9. Type of Work</b> (Enter Details for all Components below)				<b>19. Type of Work</b> (Enter Details for all Components below)			
<b>Component ID</b>	<b>Type of Work</b>			<b>Component ID</b>	<b>Type of Work</b>		
P00800698LZ-CW1	Construction of Drainage Structure along Road			P00800698LZ-CW1	Construction of Drainage Structure along Road		
P00800698LZ-EAO				P00800698LZ-EAO			
<b>10. PROJECT DESCRIPTION</b> (as recorded in GAA) Banaue-Mayoyao-A Lista-Isabela Bdry Rd - K0355 + 793 - K0356 + 126, K0365 + 533, K0367 + 498, K0367 + 560, K0367 + 644, K0367 + 874, K0369 + 321, K0370 + 746				<b>20. PROJECT DESCRIPTION</b> (of the revised project) Banaue-Mayoyao-A Lista-Isabela Bdry Rd - K0355 + 793 - K0356 + 126, K0365 + 533, K0367 + 498, K0367 + 560, K0367 + 644, K0367 + 874, K0369 + 321, K0370 + 746			
<b>11. ALLOTMENT (P'000)</b> (as recorded in GAA) 26,200.00				<b>21. REVISED ESTIMATED COST (P'000)</b> (Equal to, or lower than GAA allotment) 26,200.00		<b>22. CAF</b> (To be obtained from Financial Management office) <input checked="" type="checkbox"/> YES	
<b>12. PHYSICAL TARGET</b> (Enter Details for all Components below)				<b>23. PHYSICAL TARGET</b> (Enter Details for all Components below)			
<b>Component ID</b>	<b>Target</b>	<b>Target Unit</b>		<b>Component ID</b>	<b>Target</b>	<b>Target Unit</b>	
P00800698LZ-CW1	236.00	Lineal Meters (lm)		P00800698LZ-CW1	348.55	Lineal Meters (lm)	
P00800698LZ-EAO				P00800698LZ-EAO			
<b>13. UNIT COST</b> (Enter Details for all Components below)				<b>24. UNIT COST</b> (Enter Details for all Components below)			
<b>Component ID</b>	<b>Component Cost (P'000)</b>	<b>Target Unit Cost (P'000/Target Unit)</b>		<b>Component ID</b>	<b>Component Cost (P'000)</b>	<b>Target Unit Cost (P'000/Target Unit)</b>	
P00800698LZ-CW1	25,676.00	108.79661		P00800698LZ-CW1	25,676.00	73.66518	
P00800698LZ-EAO	524.00			P00800698LZ-EAO	524.00		
<b>14. PROJECT WORK LOCATION</b> (Must be defined in strict accordance with DO 65 Series 2014) <a href="#">Click here to enter text.</a>				<b>25. PROJECT WORK LOCATION</b> (Must be defined in strict accordance with DO 65 Series 2014. Also complete "ANNEX A" for National Road projects under OO-1) <a href="#">Click here to enter text.</a>			
<b>Start X</b>	121.13452	<b>End X</b>	121.19885	<b>Start X</b>	121.13452	<b>End X</b>	121.19885
<b>Start Y</b>	16.90944	<b>End Y</b>	16.93921	<b>Start Y</b>	16.90944	<b>End Y</b>	16.93921
<b>15. ROAD CLASSIFICATION</b> (if applicable) Secondary				<b>26. ROAD CLASSIFICATION</b> (if applicable) Secondary			



## Modification Request Form

<b>16. IMPLEMENTING OFFICE</b> (Record the Implementing Office of the original project) Ifugao 2nd District Engineering Office		<b>27. IMPLEMENTING OFFICE</b> (Record the Implementing Office of the proposed revised project) Ifugao 2nd District Engineering Office					
<b>17. PROJECT IMPLEMENTATION PLAN (PIP)</b>  <table style="width: 100%;"> <tr> <td style="width: 50%;">Planned Start Date April 1, 2024</td> <td style="width: 50%;">Planned End Date October 24, 2024</td> </tr> </table>		Planned Start Date April 1, 2024	Planned End Date October 24, 2024	<b>28. PROJECT IMPLEMENTATION PLAN (PIP)</b>  <table style="width: 100%;"> <tr> <td style="width: 50%;">Planned Start Date <b>April 29, 2024</b></td> <td style="width: 50%;">Planned End Date <b>November 21, 2024</b></td> </tr> </table>		Planned Start Date <b>April 29, 2024</b>	Planned End Date <b>November 21, 2024</b>
Planned Start Date April 1, 2024	Planned End Date October 24, 2024						
Planned Start Date <b>April 29, 2024</b>	Planned End Date <b>November 21, 2024</b>						
		<b>29. OVERLAP?</b> <input checked="" type="checkbox"/> NO <input type="checkbox"/> YES	<b>30. UNDER WARRANTY?</b> <input checked="" type="checkbox"/> NO <input type="checkbox"/> YES				

**D. ATTACHMENTS & JUSTIFICATIONS**

**31. PROJECT IMPACT ANALYSIS ATTACHED?** (For Flood Control Projects)  
☐ NO      ☐ YES      ☒ N/A

**32. TECHNICAL JUSTIFICATION** (Explain in detail in Bullet point format; minimum of 2 points)

- The decrease in the unit cost is based on validated and approved Detailed Unit Price Analysis (DUPA) and Program of Work (POW).
- The project includes Concrete Box Culvert of varying dimension, Chute, Catch Basin, and Steel Grating. The project also includes Stone Masonry and Portland Cement Concrete Pavement (PCCP).
- The increase in physical target is due to the lengthening of the cross-drainage canals as requested by the affected land owners and as validated by the Planning and Design Engineers within the catchment area to prevent damages caused by water runoff and flooding especially during rainy season.
- The completion of the project will effectively and safely convey water runoff to avoid damages along national roads.

**33. PHOTOS SUBMITTED**  
☐ NO      ☒ YES

**34. A MAP OF THE PROPOSED PROJECT WORK LOCATION SUBMITTED**  
☐ NO      ☒ YES

## Modification Request Form

35. PREPARED BY:			
<b>Name:</b>	CARLINTON L. QUIJENCIO	<b>Position:</b>	Engineer II
<b>Office:</b>	Ifugao 2nd District Engineering Office	<b>Date:</b>	
36. REVIEWED BY DISTRICT OFFICE (If Required)		38. REVIEWED BY REGIONAL OFFICE	
<b>Name:</b>	EDWARD A. CARIÑO	<b>Name:</b>	ANGELITA B. MABITAZAN
<b>Position:</b>	Chief, Planning and Design Section	<b>Position:</b>	Chief, Planning and Design Division
<b>Date:</b>		<b>Date:</b>	
37. RECOMMENDED BY DISTRICT OFFICE (If Required)		39. RECOMMENDED BY REGIONAL OFFICE	
<b>Name:</b>	ROMMEL N. BALAJO	<b>Name:</b>	KHADAFFY D. TANGGOL
<b>Position:</b>	District Engineer	<b>Position:</b>	Regional Director
<b>Date:</b>		<b>Date:</b>	

**UACS No. 310111100658000**  
**Project ID: P00800698LZ**



## Modification Request Form

UACS (Unified Account Code Structure as defined in GAA)

310111100658000

Project Id

P00800698LZ

### 40. DPWH OFFICE OF THE UNDERSECRETARIES FOR OPERATIONS

Primary Reason for Request (based on Category of Modification): (choose one)

Category A	Category B	Category C	Category D	Impact
<input type="checkbox"/> Typographical error on Project Description	<input type="checkbox"/> Overlapping Sections <input type="checkbox"/> Change in Station Limits <input checked="" type="checkbox"/> Change in Physical Target	<input type="checkbox"/> No such Barangay <input type="checkbox"/> No such City or Municipality	<input type="checkbox"/> Change in (IO), requiring a change in the (OU)	<input type="checkbox"/> No change or decrease in unit cost <input type="checkbox"/> 20% or less increase in unit cost <input checked="" type="checkbox"/> > 20% increase in unit cost

### Reviewed by Office of the Undersecretary for Operations

Name:	ENGR. MANUEL L. SINGSON	Name:	ENGR. ANTONIO V. SOBREVINAS, JR.
Signature:		Signature:	
Position:	Project Manager	Position:	Project Manager III
Date:	4/12/24	Date:	4/11/24

## Modification Request Form

### 41. DPWH PLANNING SERVICE

**Category of Modification**

(please check the appropriate)

- ☐ Category A – Typographical Error
- ☐ Category B – Change in Station Limits
- ☐ Category C – Change in Location, due to non-existing location
- ☐ Category D – Change in Operating Unit (requires DBM approval)
- ☐ Modification does not comply with DBM Categories

#### Reviewed by Planning Service

<b>Name:</b>	ANNA ANDREA M. NOCHE	<b>Name:</b>	PETER PAUL R. CORTEZ
<b>Signature</b>		<b>Signature:</b>	
<b>Position:</b>	CAR - Regional Coordinator	<b>Position:</b>	OIC - Chief of Programming Division
<b>Date:</b>	04.19.24	<b>Date:</b>	



# ANNEX A: Project Work Location Details for National Roads

Component ID	Section ID	Start Limit LRP + Disp	End Limit LRP + Disp	Start Chainage	End Chainage	Length (m)	Type of Work	Detail Scope of Work	Target Unit	Physical Target
CW1	S00480LZ	K0355+793	K0356+126	15010	15236	226	Construction/ Upgrading/ Rehabilitation of Drainage	Construction of steel grating, reinforced box type lined canal and reinforced concrete chute	lin.m.	202.80
CW1	S00480LZ	K0365+533		24221			Construction/ Upgrading/ Rehabilitation of Drainage	Construction of box culvert and reinforced concrete chute	lin.m.	21.00
CW1	S00480LZ	K0367+498		26269			Construction/ Upgrading/ Rehabilitation of Drainage	Construction of box culvert and reinforced concrete chute	lin.m.	23.00
CW1	S00480LZ	K0367+560		26331			Construction/ Upgrading/ Rehabilitation of Drainage	Construction of box culvert and reinforced concrete chute	lin.m.	15.00
CW1	S00480LZ	K0367+644		26415			Construction/ Upgrading/ Rehabilitation of Drainage	Construction of box culvert and reinforced concrete chute	lin.m.	16.00
CW1	S00480LZ	K0367+874		26645			Construction/ Upgrading/ Rehabilitation of Drainage	Construction of box culvert and reinforced concrete chute	lin.m.	16.10
CW1	S00480LZ	K0369+321		28102			Construction/ Upgrading/ Rehabilitation of Drainage	Construction of box culvert and reinforced concrete chute	lin.m.	22.00
CW1	S00480LZ	K0370+746		29448			Construction/ Upgrading/ Rehabilitation of Drainage	Construction of box culvert and reinforced concrete chute	lin.m.	32.65