



MEMORANDUM

FOR : **ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Regional Operations in NCR  
Regions III, IV-A, IV-B, V, VI, VII and VIII

This refers to the memorandum dated February 5, 2024 of **DPWH Region VI Director SANNY BOY O. OROPEL, CES E**, endorsing the Project Modification requested by **District Engineer ALLAN REY R. PAJIMNA**, Iloilo 2<sup>nd</sup> District Engineering Office, under FY 2024 General Appropriations Act (GAA), to wit:

As per Original			As Modified		
Project Description					
UACS No.: 310101101514000 Project ID: P00800780VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation - Preventive Maintenance - Primary Roads			Asset Preservation - Preventive Maintenance - Primary Roads		
Iloilo-Capiz (New Route) - K0035 + 849 - K0036 + 063, K0043 + 675 - K0044 + 400			Iloilo-Capiz (New Route) - K0035 + 849 - K0036 + 063, <b>K0047 + 000 - K0047 + 199, K0047 + 606 - K0048 + 006, K0048 + 283 - K0048 + 404</b>		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Preventive Maintenance of Road: Asphalt Overlay - 3.724 lane km	9,025.53/ lane km	33,611.06	CW1- Preventive Maintenance of Road: Asphalt Overlay - <b>3.20</b> lane km	<b>10,503.46/</b> lane km <i>P 21.0 M/km</i>	33,611.06
EAO	-	685.94	EAO	-	685.94
Total:		34,297.00	Total:		34,297.00
Justification:					
Modification is sought due to:					
1. Adjustment in the station limits to prioritize road segments with poor condition (severe wearing surface and shattered slabs) based on the FY 2023 final visual road condition data results.					
2. Decrease in the physical target of CW1 from 3.724 lane km to 3.20 lane km due to the increase in the unit cost per lane km based on the 4 <sup>th</sup> Quarter Regional Construction Material Price Data (RCMPD).					
3. Attached are the following documents: Approved Program of Works (POW), Detailed Engineering Design (DED) Plan, Certificate of Availability of Funds, and Certification for Reasonableness of Cost dated February 5, 2024.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Undersecretary's consideration and approval.

**NERIE D. BUENO, CESO III**  
Assistant Secretary for Regional Operations  
in NCR, Region III, IV-A, IV-B, V, VI, VII and VIII

RECOMMENDING APPROVAL:

**MARIA CATALINA E. CABRAL, Ph.D., CESO I**  
Undersecretary for Planning and  
Public-Private Partnership Service

APPROVED/DISAPPROVED:

**ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Regional Operations in NCR  
Regions III, IV-A, IV-B, V, VI, VII and VIII

3.3 KCS/NDB/RRB