



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

CENTRAL OFFICE

Manila



BAGONG PILIPINAS

29 MAY 2024

MEMORANDUM

FOR : **ROBERTO R. BERNARDO, CESO I**
Undersecretary for Regional Operations
NCR, Regions III, IV-A, IV-B, V, VI, VII & VIII

This has reference to the herein memorandum dated April 29 2024 of **DPWH Regional Director EDGAR B. TABACON, CESO IV, DPWH Region VIII**, endorsing the request for the approval of the **Modification of Eusebio T. Culas, District Engineer, Leyte 5th District Engineering Office**, Baybay City, Leyte, of the project under FY 2024 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310104100769000 Project ID: P00800853VS OO1: Ensure Safe and Reliable National Road System Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads- Primary Roads Tacloban-Baybay South Rd - K0992 + 207 - K0992 + 268, K0992 + 330 - K0992 + 334.5, K0992 + 334.5 - K0992 + 339, K0992 + 339 - K0992 + 348, K0992 + 470 K0992 + 505.5, K0992 + 550 - K0992 + 559, K0992 + 998.5 - K0993 + 000			OO1: Ensure Safe and Reliable National Road System Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads- Primary Roads Tacloban - Baybay South Rd. - K0992+ 214.60 - K0992+ 261.90 , K0992+ 406.20 - K0992+ 415.7 , K0992+ 420.20 - K0992+ 434 , K0992+ 530 - K0992+ 545.80 , K0992+ 545.80 - K0992+ 554.10 , K0992+ 563 - K0992+ 571.30 , K0992+ 580 - K0992+ 584.20 , K0992+ 678 - K0992+ 709.20 , K0992+ 837.25 - K0992+ 846.25 , K0992+ 850.75 - K0992+ 855.25 , K0992+ 914.68 - K0992+ 926.88 , K0992+ 998.60 - K0993+000		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW1-Reconstruction to Concrete Pavement: 0.203 lane km	₱ 10,659,310.345 /Lane km	₱ 2,163,840.00	CW1-Reconstruction to Concrete Pavement: 0.2331 lane km	₱ 9,282,882.883/ Lane km	₱ 2,163,840.00
EAO		₱ 44,160.00	EAO	₱ 18.4 m/k.	₱ 44,160.00
Total:		₱ 2,208,000.00	Total:		₱ 2,208,000.00

JUSTIFICATIONS BASED ON THE ATTACHMENTS SUBMITTED BY THE IMPLEMENTING OFFICE:

- Actual station as verified on site, from K0992 + 207 - K0992 + 268, K0992 + 330 - K0992 + 334.5, K0992 + 334.5 - K0992 + 339, K0992 + 339 - K0992 + 348, K0992 + 470 K0992 + 505.5, K0992 + 550 - K0992 + 559, K0992 + 998.5 - K0993 + 000 to **K0992+214.60 - K0992+261.90, K0992+406.20 - K0992+415.7, K0992+420.20 - K0992+434, K0992+530 - K0992+545.80, K0992+545.80 - K0992+554.10, K0992+563 - K0992+571.30, K0992+580 - K0992+584.20, K0992+678 - K0992+709.20, K0992+837.25 - K0992+846.25, K0992+850.75 - K0992+855.25, K0992+914.68 - K0992+926.88, K0992+998.60 - K0993+000**, needs modification to reflect actual station limits of damaged pavement.
- Said changes resulted to the increase of physical target from 0.203 lane km. to 0.2331 lane km. and consequently decrease in unit cost, copy attached is Certificate of Reasonableness of Cost Estimate for your reference and guidance.

Attached are the following supporting documents: Approved Program of Works (POW), Detailed Engineering Design (DED), Certificate of Availability of Funds (CAF), Geotagged Photos, SLD & GIS Map.

Q




Having complied with all the documentary requirements under Department Order No. 23, series of 2023 and other supplemental guidelines, we are respectfully requesting that the abovementioned project under FY 2024 GAA be modified.

For the Undersecretary's favorable consideration


NERIE D. BUENO, CESO III

Assistant Secretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

RECOMMENDING APPROVAL:


MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning and
Public-Private Partnership Services

APPROVED/~~DISAPPROVED~~:


ROBERTO R. BERNARDO, CESO I
Undersecretary for Regional Operations
NCR, Regions III, IV-A, IV-B, V, VI, VII & VIII

3.3 GJAN/NDB

PROJECT ID: P00800853VS