



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ZAMBOANGA DEL SUR
1ST DISTRICT ENGINEERING OFFICE
Region IX
Pagadian City



April 15, 2024

MEMORANDUM

FOR : EUGENIO R. PIPO, JR.

Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII
This Department

Respectfully submitted is the Memorandum dated April 11, 2024 of **DPWH Region IX Director CAYAMOMBAO D. DIA, CESO III** favorably endorsing the request of **OIC-District Engineer PABLO L. ESCUADRO, Zamboanga del Sur 1st District Engineering Office**, for the modification of the project under FY 2024 GAA, to wit:


As per GAA/Original			As Modified		
Project Description					
UACS No. 310101101313000 . Project ID: P00800978MN .		OO1: Ensure Safe and Reliable National Road System Asset Preservation-Preventive Maintenance-Primary Roads			
Jct. Aurora-Ozamis City Rd - K1630+(-200) - K1639+245		Jct. Aurora-Ozamis City Rd - K1630+(-200) - K1632+316			
Type of Work/ Physical Target	Unit Cost (Php)	Allocation (Php)	Type of Work/ Physical Target	Unit Cost (Php)	Estimated Cost(Php)
CW-1 – Preventive Maintenance of Road: Asphalt Overlay 8.40 Lane Km	₱5,275,103.571 /lane km	₱44,310,870.00	CW-1 – Preventive Maintenance of Road: Asphalt Overlay 9.164 Lane Km	₱4,835,319.73 /lane km 9.6 m/km	₱44,310,870.00
EAO	-	₱1,607,130.00	EAO	-	₱1,607,130.00
Total		₱45,918,000.00	Total		₱45,918,000.00
Justification: Decrease in the unit cost/increase in the physical target by 0.764 lane km, from 8.40 lane km to 9.164 lane km , due to the following: - Decreased in the unit cost based on validated and Approved Program of Works (POW) and Detailed Unit Price Analysis (DUPA). - Only few additional items are involved. Other items involved consists only 8.35% of the total direct cost, such as thermoplastic pavement markings and reflective pavement studs. - Change in the station limit from K1630+(-200) - K1639+245 to K1630 + (-200) - K1632+316. The station limits were adjusted to reflect the correct stationing based on the result of actual survey, Detailed Engineering Design (DED) and Approved Program of Work (POW).					


[Signature]

Website: <https://www.dpwh.gov.ph>

Tel. No(s) : 5304-3000 / (02) 165-02

Atty-cc - 202404-00 9916





Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ZAMBOANGA DEL SUR
1ST DISTRICT ENGINEERING OFFICE
Region IX
Pagadian City



April 15, 2024


MEMORANDUM

FOR : EUGENIO R. PIPO, JR.

Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII
This Department

Respectfully submitted is the Memorandum dated April 11, 2024 of **DPWH Region IX Director CAYAMOMBAO D. DIA, CESO III** favorably endorsing the request of **OIC-District Engineer PABLO L. ESCUADRO, Zamboanga del Sur 1st District Engineering Office**, for the modification of the project under FY 2024 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310101101313000 Project ID: P00800978MN			OO1: Ensure Safe and Reliable National Road System Asset Preservation-Preventive Maintenance-Primary Roads		
OO1: Ensure Safe and Reliable National Road System Asset Preservation-Preventive Maintenance-Primary Roads			OO1: Ensure Safe and Reliable National Road System Asset Preservation-Preventive Maintenance-Primary Roads		
Jct. Aurora-Ozamis City Rd - K1630+(-200) - K1639+245			Jct. Aurora-Ozamis City Rd - K1630+(-200) - K1632+316		
Type of Work/ Physical Target	Unit Cost (Php)	Allocation (Php)	Type of Work/ Physical Target	Unit Cost (Php)	Estimated Cost(Php)
CW-1 – Preventive Maintenance of Road: Asphalt Overlay <u>8.40</u> Lane Km	₱5,275,103.5 71 /lane km	₱44,310,870.00	CW-1 – Preventive Maintenance of Road: Asphalt Overlay <u>9.164</u> Lane Km	₱4,835,319.73 /lane km	₱44,310,870.00
EAO	-	₱1,607,130.00	EAO	-	₱1,607,130.00
Total		₱45,918,000.00	Total		₱45,918,000.00
Justification: Decrease in the unit cost/increase in the physical target by 0.764 lane km, from 8.40 lane km to 9.164 lane km , due to the following:					
- Decreased in the unit cost based on validated and Approved Program of Works (POW) and Detailed Unit Price Analysis (DUPA). - Only few additional items are involved. Other items involved consists only 8.35% of the total direct cost, such as thermoplastic pavement markings and reflective pavement studs. - Change in the station limit from K1630+(-200) - K1639+245 to K1630 + (-200) - K1632+316. The station limits were adjusted to reflect the correct stationing based on the result of actual survey, Detailed Engineering Design (DED) and Approved Program of Work (POW).					



Attached are the following supporting documents: Approved Program of Works (POW), Detailed Engineering Design (DED), Certificate of Availability of Funds (CAP), BP 202, Straight Line Diagram, Geotagged photos and GIS Map.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, it is respectfully recommended to the Undersecretary for his consideration and approval.


REY PETER B. GILLE
Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

RECOMMENDING APPROVAL:




MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning and Public-Private Partnership Services

APPROVED /~~DISAPPROVED~~:


EUGENIO R. PIIPO, JR.
Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

2.3 aap/AVS/AGC/ERP



Attached are the following supporting documents: Approved Program of Works (POW), Detailed Engineering Design (DED), Certificate of Availability of Funds (CAP), BP 202, Straight Line Diagram, Geotagged photos and GIS Map.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, it is respectfully recommended to the Undersecretary for his consideration and approval.


REY PETER B. GILLE

Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

RECOMMENDING APPROVAL:


MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning and Public-Private Partnership Services

APPROVED/DISAPPROVED:


EUGENIO R. PIPO, JR.

Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII


2.3 aap/AVS/AGC/ERP