



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila



**AUG 19 2024**  
**MEMORANDUM**

**FOR :** **MANUEL M. BONOAN**  
Secretary  
This Department

This has reference to the herein memorandum dated June 18, 2024 of **DPWH Regional Director EDGAR B. TABACON, CESO IV, DPWH Region VIII**, requesting for the approval of the **Modification** of the hereunder project under FY 2024 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
<b>UACS No. 310104100683000</b> <b>Project ID: P00801022VS</b>					
ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System			ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System		
Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads- Primary Roads			Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads- Primary Roads		
Daang Maharlika (SM) (Sn Isidro-Sn Juanico Br) - K0702 + 483 - K0702 + 795, K0706 + 447 - K0706 + 504, K0707 + 108 - K0708 + 000, K0712 + 000 - K0712 + 050, K0718 + 637 - K0718 + 734, K0727 + (-355) - K0727 + 280, K0734 + 150 - K0734 + 558, K0734 + 595 - K0734 + 650, K0735 + 000 - K0735 + 526			Daang Maharlika (SM) (Sn Isidro-Sn Juanico Br) - K0707 + 108 - K0707 + <b>808</b> , K0734 + <b>137</b> - K0734 + <b>539</b> , <b>K0777 + 389 - K0778 + 000</b> , <b>K0781 + 240 - K0781 + 780</b>		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW1- Reconstruction to Concrete Pavement: 6.064 Lane Km	P 12,628,387.2/ Lane Km	P 76,578,540	CW1- Reconstruction to Concrete Pavement: 4.516 Lane Km	P 16,957,161.2 / Lane Km <b>P 33.8 M/Km</b>	P 76,578,540
EAO		P 2,777,460	EAO		P 2,777,460
Total:		P 79,356,000	Total:		P 79,356,000

**Justifications based on the attachments submitted by the Implementing Office:**

1. Change in station limits to avoid overlapping of project funded under FY 2024 GAA with Project ID: P00801179VS and to include prioritize road section that are in bad condition that needs immediate concrete reconstruction to address the deterioration/degradation of the pavement for the safety of the travelling public.

2. Based on the plan and actual site condition, the project involves concrete reconstruction with 300mm slab including miscellaneous structures such as application of reflectorized thermoplastic pavement markings, rumble strips and installation of Solar LED Roadway Lighting. The increase in unit cost was due to the hauling cost of construction materials (sand and gravel) due to unavailability of source in the vicinity of 1<sup>st</sup> District of Samar.

Attached are the following supporting documents: Form for Evaluation of Modification Request (DPWH-QMSP-03-01 Rev 01); BP 202; Certificate of Availability of Funds; Approved Program of Works; Detailed Unit Price Analysis; Plan; Geotagged Photos; Certificate of Reasonableness of Cost Estimate; Certification from the District Engineer of Samar 1<sup>st</sup> DEO; Straight Line Diagram; Geohazard Map; and Location Map.




Having complied with all the documentary requirements under Department Order No. 23, series of 2023 and other supplemental guidelines, we are respectfully requesting that the abovementioned project under FY 2024 GAA be modified.

For the Secretary's favorable consideration

  
**NERIE D. BUENO, CESO III**

Assistant Secretary for Regional Operations in NCR,  
Regions III, IV-A, IV-B, V, VI, VII and VIII

**RECOMMENDING APPROVAL:**


  
**MARIA CATALINA E. CABRAL, Ph.D., CESO I**

Undersecretary for Planning and  
Public-Private Partnership Services

  
**ROBERTO R. BERNARDO, CESO I**

Undersecretary for Regional Operations in NCR,  
Regions III, IV-A, IV-B, V, VI, VII and VIII

**APPROVED/~~DISAPPROVED~~:**

  
**MANUEL M. BONOAN**

Secretary

3.3 GJAN/NDB  
Project ID: P00801022VS

Department of Public Works and Highways  
Office of the Secretary



WIN4F08105