



22 JUL 2024
MEMORANDUM

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila

Reference Number: VIII-09
Project ID: P0080102

BAGONG PILIPINAS

FOR : **ROBERTO R. BERNARDO, CESO I**
Undersecretary for Regional Operations
NCR, Regions III, IV-A, IV-B, V, VI, VII & VIII

This refers to the memorandum dated 13 May 2024 of **DPWH Region VIII Regional Director EDGAR B. TABACON, CESO IV**, requesting for the approval of the **Modification** of the project under FY 2024 General Appropriations Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310101101287000 Project ID: P00801025VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation - Preventive Maintenance - Primary Roads			Asset Preservation - Preventive Maintenance - Primary Roads		
Daang Maharlika (LT) - K0939 + 000 - K0941 + 000			Daang Maharlika (LT) - K0939 + 770 - K0941 + 000, K0946 + 000 - K0947 + 000		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW1- Preventive Maintenance of Road: Asphalt Overlay: 8.092 Lane Km	₱ 16,405,000/ Lane Km	₱ 132,749,260	CW1- Preventive Maintenance of Road: Asphalt Overlay: 9.088 Lane Km	₱14,607,092.8 7/ Lane Km	₱ 132,749,260
EAO		₱ 4,814,740	EAO	₱ 29.2 M / Km.	₱ 4,814,740
Total:		₱ 137,564,000	Total:		₱ 137,564,000

Justifications based on the attachments submitted by the Implementing Office:

1. Change in station limits to avoid overlapping of project funded under FY 2024 GAA with Project ID: P00801023VS and to include road section that needs asphalt overlay with correction to prevent further deterioration of pavement for the safety of the travelling public, which resulted to the increase of physical target to 9.088 Lane Km and consequently decrease in unit cost.


2. Based on the actual site validation and design requirements as reflected in the plan, the project involves asphalt overlay (80mm) with concrete re-blocking including miscellaneous structures such as installation of road safety devices and other essential items of work necessary in the project implementation.

Attached are the following supporting documents: Form for Evaluation of Modification Request (DPWH-QMSP-03-01 Rev 01); BP 202; Certificate of Availability of Funds; Approved Program of Works; Detailed Unit Price Analysis; Plan; Geotagged Photos; Certificate of Reasonableness of Cost Estimate; Straight Line Diagram; and Location Map.

(Handwritten signature)

Having complied with all the documentary requirements under Department Order No. 23, series of 2023 and other supplemental guidelines, we are respectfully requesting that the abovementioned project under FY 2024 GAA be modified.


For the Undersecretary's favorable consideration


NERIE D. BUENO, CESO III
Assistant Secretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

RECOMMENDING APPROVAL:


MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning and
Public-Private Partnership Services

APPROVED/~~DISAPPROVED~~:


ROBERTO R. BERNARDO, CESO I
Undersecretary for Regional Operations
NCR, Regions III, IV-A, IV-B, V, VI, VII & VIII