



MEMORANDUM

FOR : **ROBERTO R. BERNARDO, CESO I**
Undersecretary for Regional Operations in NCR
Regions III, IV-A, IV-B, V, VI, VII and VIII

This refers to the memorandum dated February 5, 2024 of **DPWH Region VI Director SANNY BOY O. OROPEL, CES E**, endorsing the Project Modification requested by **OIC-District Engineer ROBERT S. PALMERA**, Iloilo 3rd District Engineering Office, under FY 2024 General Appropriations Act (GAA), to wit:

As per Original			As Modified		
Project Description					
UACS No.: 310102101585000 Project ID: P00801031VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation – Preventive Maintenance- Secondary Roads			Asset Preservation – Preventive Maintenance- Secondary Roads		
Passi-Sn Rafael-Lemery-Sara Rd – K0074+511 – K0078+369			Passi-Sn Rafael-Lemery-Sara Rd – K0074+511 – K0077+807		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Preventive Maintenance of Road: Asphalt Overlay: 15.56 lane km	7,752.25/ lane km	120,625.00	CW1- Preventive Maintenance of Road: Asphalt Overlay: 13.312 lane km	9,061.37/ lane km	120,625.00
EAO	-	4,375.00	EAO	-	4,375.00
Total:		125,000.00	Total:		125,000.00
Justification:					
Modification is sought due to:					
1. The increase in unit cost per lane km of asphalt overlay is due to the increase in the material prices based on Fourth (4 th) Quarter Regional Construction Material Price Data (RCMPD) which resulted to the increase in unit cost per lane km of CW1.					
2. Change in the end station limits to prioritize road sections in fair condition which resulted to the decrease in physical target from 15.56 lane km to 13.312 lane km.					
3. Attached are the following supporting documents: Approved Program of Works (POW), Detailed Engineering Design (DED), Certificate of Availability of Funds, Certification for Reasonableness of Cost dated February 5, 2024.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Undersecretary's consideration and approval.

NERIE D. BUENO, CESO III
Assistant Secretary for Regional Operations
in NCR, Region III, IV-A, IV-B, V, VI, VII and VIII

RECOMMENDING APPROVAL:

MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning and
Public-Private Partnership Service

APPROVED/DISAPPROVED:

ROBERTO R. BERNARDO, CESO I
Undersecretary for Regional Operations in NCR
Region III, IV-A, IV-B, V, VI, VII and VIII

3.3 KCS/NDB/RRB