



17 JUL 2024

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila

Reference Number:	VIII-090
Project ID:	P00801103VS

BAGONG PILIPINAS

MEMORANDUM

FOR : **ROBERTO R. BERNARDO, CESO I**
Undersecretary for Regional Operations
NCR, Regions III, IV-A, IV-B, V, VI, VII & VIII

This has reference to the memorandum dated 14 May 2024 of **DPWH Regional Director EDGAR B. TABACON, CESO IV, DPWH Region VIII**, endorsing the request for the approval of the **Modification of Domcelio M. Natividad, District Engineer, Eastern Samar District Engineering Office**, Borongan City, Eastern Samar, of the project under FY 2024 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No.: 310105101216000 Project ID: P00801103VS OO1: Ensure Safe and Reliable National Road System Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads Jct Taft-Oras-Sn Policarpo-Arteche Rd - K0943 + 542 - K0943 + 893			OO1: Ensure Safe and Reliable National Road System Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads Jct Taft-Oras-Sn Policarpo-Arteche Rd - K0943 + 542 - K0943 + 634, K0943 + 799 - K0943 + 808, K0943 + 825 - K0943 + 880, K0944 + 144 - K0944 + 153, K0944 + 348 - K0944 + 371, K0944 + 748 - K0944 + 781, K0945 + 909 - K0946 + 029, K0946 + 177 - K0946 + 187, K0946 + 221 - K0946 + 261, K0953 + 923 - K0944 + 946, K0954 + 012 - K0954 + 039, K0954 + 302 - K0954 + 344, K0955 + 400 - K0955 + 424, K0955 + 632 - K0955 + 660, K0957 + 344 - K0957 + 353, K0957 + 466 - K0957 + 484		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW1- Reconstruction to Concrete Pavement: 0.702 Lane Km	₱ 10,957,293.45 /Lane Km	₱ 7,692,020	CW1- Reconstruction to Concrete Pavement: 0.680 Lane Km	₱ 11,311,794.12 /Lane Km <i>₱ 22.6 M/km</i>	₱ 7,692,020
EAO		₱ 156,980	EAO		₱ 156,980
Total:		₱ 7,849,000	Total:		₱ 7,849,000
Justifications based on the attachments submitted by the Implementing Office: <ul style="list-style-type: none">This modification is requested due to change in station limits. Based on the actual site survey, some road sections from the original station limits (based on AIP 2024) are in fair and in good condition (based on RoCond Data 2023), thus there is a revision on the station limits to prioritize those station limits that were rated poor (based on RoCond 2023), for an efficient and better road service.Based on the plan and the actual site condition, some of this road sections are hazard and accident-prone area, thus the inclusion of metal guardrails and hazard markers are needed to secure safety in the transportation of people, goods and services.					
Attached are the following supporting documents: Form for Evaluation of Modification Request (2023, V1.0); BP 202; Certificate of Availability of Funds (CAF); Approved Program of Works (POW); Detailed Engineering Design Plans (DED); Geotagged Photos; Certificate of Reasonableness of Cost Estimate; and Location Map					

Having complied with all the documentary requirements under Department Order No. 23, series of 2023 and other supplemental guidelines, we are respectfully requesting that the abovementioned project under FY 2024 GAA be modified.

For the Undersecretary's favorable consideration


NERIE D. BUENO, CESO III
Assistant Secretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

RECOMMENDING APPROVAL:


MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning and
Public-Private Partnership Services

APPROVED/~~DISAPPROVED~~:


ROBERTO R. BERNARDO, CESO I
Undersecretary for Regional Operations
NCR, Regions III, IV-A, IV-B, V, VI, VII & VIII