



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila

MEMORANDUM

FOR : **ROBERTO R. BERNARDO, CESO I**
Undersecretary for Regional Operations
In NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

This has reference to the herein memorandum dated July 11, 2024 of DPWH Regional Director EDGAR B. TABACON, CESO IV, DPWH Region VIII, endorsing the request for the approval of the Modification of Herminio V. Gulmatico, District Engineer, Samar 2nd District Engineering Office, Brgy. Guindapunan, Catbalogan City, Samar, of the project under FY 2024 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. : 310106101199000 Project ID : P00801132VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads			Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads		
Sn Juanico-Basey-Sohoton Rd - K0916 + 000 - K0916 + 1009, K0914 + 000 - K0914 + 066			Sn Juanico-Basey-Sohoton Rd - K0913 + 480 - K0913 + 540, K0913 + 623 - K0913 + 663, K0913 + 740 - K0913 + 800, K0916 + 180 - K0916 + 280, K0916 + 360 - K0916 + 480, K0916 + 560 - K0916 + 951, K0917 + 849 - K0917 + 970, K0918 + 080 - K0918 + 340, K0918 + 420 - K0918 + 580, K0918 + 600 - K0918 + 620, K0918 + 640 - K0918 + 680, K0918 + 820 - K0918 + 860, K0918 + 940 - K0918 + 1013		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW1 - Reconstruction to Concrete Pavement: 2.15 Lane Km	P15,953,488.37/ Lane Km	P 34,300,000	CW1 Reconstruction to Concrete Pavement: 2.97 Lane Km	P11,548,821.55 / Lane Km P 23 M/Km.	P 34,300,000
EAO		P 700,000	EAO		P 700,000
Total:		P35,000,000	Total:		P 35,000,000

Justifications based on the attachments submitted by the Implementing Office:

1. Change in station limits to **(1) omit road sections that doesn't require immediate reconstruction, and (2) include and prioritize road segments that needs concrete reconstruction due to bad condition** (see attached straight line diagram), maximizing/utilizing the allotted amount, with an equivalent increased physical target from **2.15 Lane Km to 2.97 Lane Km** for safer, reliable and faster transportation of goods, people and services.
2. Based on the plan and actual site condition, the project involves reconstruction to concrete pavement which includes roadway lighting (Single Arm Solar LED, 8-m Pole, 60W-80W, not exceeding 10% of the total construction cost), earthworks and other essential items needed for the implementation of the project, attaining the unit cost of **P11,548,821.55/ Lane Km**.


Attached are the following supporting documents: Form for Evaluation of Modification Request, BP 202, Certificate of Availability of Funds, Approved Program of Works, Plan, Geotagged Photos, Certificate of Reasonableness of Cost Estimate, Straight Line Diagram and Location Map.

Q

Undersecretary for Regional Operations
In NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII
July 11, 2024 of DPWH Regional Director
Edgar B. Tabacon, CESO IV
Samar 2nd District Engineering Office
Brgy. Guindapunan, Catbalogan City, Samar


Having complied with all the documentary requirements under Department Order No. 23, Series of 2023 and other supplemental guidelines, we are respectfully requesting that the abovementioned project under FY 2024 GAA be modified.

For the Undersecretary's favorable consideration:


NERIE D. BUENO, CESO III

Assistant Secretary for Regional Operations
in NCR, Region III, IV-A, IV-B, V, VI, VII and VIII

RECOMMENDING APPROVAL:


MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning and
Public-Private Partnership Service

APPROVED/DISAPPROVED:


ROBERTO R. BERNARDO, CESO I
Undersecretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII