



JUN 28 2024

MEMORANDUM

FOR : **MANUEL M. BONOAN**  
Secretary  
This Department

This refers to the memorandum dated 16 May 2024 of **DPWH Region VIII Regional Director EDGAR B. TABACON, CESO IV**, requesting for the approval of the **Modification** of the project under FY 2024 General Appropriations Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310101101301000 Project ID: P00801178VS /					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation - Preventive Maintenance - Primary Roads			Asset Preservation - Preventive Maintenance - Primary Roads		
Daang Maharlika (LT) - K0898 + 658 - K0899 + 188			Daang Maharlika (LT) - K0898 + 658 - K0899 + 079		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW1- Preventive Maintenance of Road: Asphalt Overlay: 2.120 Lane Km	P 11,379,716.98/ Lane Km	P 24,125,000	CW1- Preventive Maintenance of Road: Asphalt Overlay: 1.684 Lane Km	P 14,326,009.5 / Lane Km P 28.64/km.	P 24,125,000
EAO		P 875,000	EAO		P 875,000
Total:		P 25,000,000	Total:		P 25,000,000

**Justifications provided by the requesting Implementing Office:**

1. The allocation of P 25.00 million is insufficient to cover the total cost of the original physical target, hence, adjustment in station limits is requested to prioritize section that needs asphalt overlay with correction to prevent further deterioration of pavement for the safety of the travelling public.
2. Decrease in physical target from 2.120 lane km to 1.684 lane km and consequently increase in unit cost due to the inclusion of concrete reblocking based on the actual site validation and design requirements as reflected in the plan, as well as the revised cost of construction materials based on the updated canvassed prices.
3. Attached are the following supporting documents: Form for Evaluation of Modification Request (DPWH-QMSP-03-01 Rev 01); BP 202; Certificate of Availability of Funds; Approved Program of Works; Detailed Unit Price Analysis; Plan; Geotagged Photos; Certificate of Reasonableness of Cost Estimate; Straight Line Diagram; Detailed Engineering Design Plan; and Location Map


Having complied with all the documentary requirements under Department Order No. 23, Series of 2023 and other supplemental guidelines, we are respectfully requesting that the abovementioned project under FY 2024 GAA be modified.

For the Secretary's favorable consideration


  
**NERI D. BUENO, CESO III**

Assistant Secretary for Regional Operations  
In NCR, Region III, IV-A, IV-B, V, VI, VII and VIII

**RECOMMENDING APPROVAL:**

  
**MARIA CATALINA E. CABRAL, Ph.D., CESO I**

Undersecretary for Planning and  
Public-Private Partnership Service

  
**ROBERTO R. BERNARDO, CESO I**

Undersecretary for Regional Operations  
In NCR, Regions III, IV-A, IV-B, V, VI, VIII and VIII

**APPROVED/~~DISAPPROVED~~:**

  
**MANUEL M. BONOAN**

Secretary

3.3 KCS/NDB/RRB

Project ID: P00801178VS

Department of Public Works and Highways  
Office of the Secretary



WIN4XY00303