



MAY 29 2024

Manila



FOR : **MANUEL M. BONOAN**  
Secretary  
This Department

This refers to the memorandum dated February 5, 2024 of **DPWH Region VI Director SANNY BOY O. OROPEL, CES E**, endorsing the Project Modification requested by **District Engineer GENER J. ABERGAS**, Aklan District Engineering Office, under FY 2024 General Appropriations Act (GAA), to wit:

As per Original			As Modified		
Project Description					
UACS No.: 310102101586000 Project ID: P00801192VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation - Preventive Maintenance - Secondary Roads			Asset Preservation - Preventive Maintenance - Secondary Roads		
Aklan West Rd - (S00324PN) - K0260 + 781 - K0271 + 000			Aklan West Rd - (S00324PN) - K0255 + 811 - K0257 + 368, K0258 + 145 - K0260 + 335		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Preventive Maintenance of Road – Asphalt Overlay: 19.96 lane km	7,131.14 / lane km	142,337.50	CW1- Preventive Maintenance of Road – Asphalt Overlay: 14.84 lane km	9,591.48 / lane km <del>19.0</del> 19.0 m/km	142,337.50
EAO	-	5,162.50	EAO	-	5,162.50
Total: 147,500.00			Total: 147,500.00		
Justification based on the attachment of the Implementing Office:					
1. Adjustment in station limits in order to provide continuity of road surface type since the end limit of another FY 2024 Project (P00801193VS) is until K0255 + 838 of the same road section.					
2. Increase in the unit cost of CW1 based on the 3 <sup>rd</sup> Quarter Regional Construction Materials Price Data (RCMPD) which resulted to the decrease in the physical target from 19.96 lane km to 14.84 lane km.					
3. Attached are the following supporting documents: Approved Program of Works (POW), Detailed Engineering Design (DED), Certificate of Availability of Funds, Certification for Reasonableness of Cost dated January 30, 2024.					

Having complied with all the documentary requirements under Department Order No. 23, Series of 2023 and other supplemental guidelines, we are respectfully requesting that the abovementioned project under FY 2024 GAA be modified.

For the Secretary's favorable consideration.

**NERIE D. BUENO, CESO III**  
Assistant Secretary for Regional Operations  
in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

**RECOMMENDING APPROVAL:**

**MARIA CATALINA E. CABRAL, Ph.D., CESO I**  
Undersecretary for Planning and  
Public-Private Partnership Service

**ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Regional Operations in NCR  
Regions III, IV-A, IV-B, V, VI, VII and VIII

**APPROVED/DISAPPROVED:**

**MANUEL M. BONOAN**  
Secretary