



MEMORANDUM

MAY 24 2024

OFFICE OF THE SECRETARY
Manila

FOR

: **MANUEL M. BONOAN**
Secretary
This Department

This refers to the memorandum dated February 5, 2024 of **DPWH Region VI Director SANNY BOY O. OROPEL, CES E**, endorsing the Project Modification requested by **District Engineer RODNEY A. GUSTILO**, Negros Occidental 3rd District Engineering Office, under FY 2024 General Appropriations Act (GAA), to wit:

As per Original			As Modified		
Project Description			Project Description		
UACS No.: 310109101472000 Project ID: P00801196VS OO1: Ensure Safe and Reliable National Road System Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads Dancalan-Candoni-Damutan Valley Rd - K0102 + 050 - K0102 + 120, K0103 + 750 - K0103 + 800, K0105 + 400 - K0105 + 650, K0120 + 180 - K0120 + 255			OO1: Ensure Safe and Reliable National Road System Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads Dancalan-Candoni-Damutan Valley Rd - K0102 + 000 - K0102+167, K0103+430 - K0103+521, K0105+431 - K0105+703, K0120+120 - K0120+330		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Construction of Road Slope Protection Structure: 3,401.09 sq. m.	18.82/ sq.m.	63,999.765	CW1- Construction of Road Slope Protection Structure: 6,478.27 sq. m.	11.72/ sq.m.	75,945.50
CW2- Rehabilitation/Major Repair of Road Slope Protection Structure: 634.82 sq. m.	18.82/ sq.m.	11,945.735			
EAO	-	2,754.50	EAO	-	2,754.50
Total:		78,700.00	Total:		78,700.00

Justification based on the attachment of the Implementing Office:

- Change in the station limits in order to prioritize the construction of road slope protection structure on sections that are prone to landslide. The CW2 was deleted since the existing road slope protection structure are already damaged and requires reconstruction hence, it is included in CW1.
- Attached are the following documents: Approved Program of Works (POW), Detailed Engineering Design (DED) Plan, Certificate of Availability of Funds, and Certification for Reasonableness of Cost dated February 2, 2024.

Having complied with all the documentary requirements under Department Order No. 23, Series of 2023 and other supplemental guidelines, we are respectfully requesting that the abovementioned project under FY 2024 GAA be modified.

For the Secretary's favorable consideration.

NERIE D. BUENO, CESO IIIAssistant Secretary for Regional Operations
in NCR, Region III, IV-A, IV-B, V, VI, VII and VIII**RECOMMENDING APPROVAL:****MARIA CATALINA E. CABRAL, Ph.D., CESO I**Undersecretary for Planning and
Public-Private Partnership Service**APPROVED/DISAPPROVED:****MANUEL M. BONOAN**
Secretary

3.3 KCS/NDB/RRB

Department of Public Works and Highways
Office of the Secretary

WIN4XY00218

Website: <https://www.dpwh.gov.ph>
Tel No(s): 5304-3000/ (02) 165-02