



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila



July 3 2024

MEMORANDUM

FOR : **EUGENIO R. PIPO, JR.**
Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

This refers to the memorandum dated 25 June 2024 of **DPWH Region XII Director BASIR M. IBRAHIM** for the **modification** of the project under FY 2024 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310104100698000 . Project ID: P00801203MN . OO1: Ensure Safe and Reliable National Road System – Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads . Davao-Cotabato Rd (Jct Digos-Cotabato Sect) - K1603 + 607 - K1605 + 863 ,			OO1: Ensure Safe and Reliable National Road System – Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads . Davao-Cotabato Rd (Jct Digos-Cotabato Sect) - K1603+607 - K1605+863; K1623+389 . - K1623+793; K1626+534 . - K1626+854; K1628+400 . - K1629+320; K1632+420 - K1633+393. .		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW-1- Reconstruction to Concrete Pavement: 4.518 Lane Km .	₱ 21,124,486.50 / Lane Km .	₱ 95,440,430.00	CW-1- Reconstruction to Concrete Pavement: 9.764 Lane Km .	₱ 9,774,726.55/ Lane Km ₱ 19.4 M/km .	₱ 95,440,430.00
EAO	–	₱ 3,461,570.00	EAO	–	₱ 3,461,570.00
Total:		₱ 98,902,000.00	Total:		₱ 98,902,000.00
Justification: <ul style="list-style-type: none">• Decrease in the unit cost/ increase in the physical target based on the Program of Works (POW) and Detailed Unit Price Analysis (DUPA).• The project includes Earthworks such as Removal of Actual Structures/Obstruction, Portland Cement Concrete Pavement (Unreinforced), 0.28 m thick (8.166%), Removal of Actual Structures/Obstruction, Asphalt Concrete Pavement, 0.10 m thick (1.808%) and Surplus Common Excavation (1.560%); and Miscellaneous Structures such as Single Arm Solar LED Roadway Lighting, 12m-Pole, 120W (7.958%) and Reflectorized Thermoplastic Pavement Marking, White and Yellow (1.999%).• Change in the station limits to synchronize with the increase in the physical target, and also to maximize the utilization of allotted fund.					

(Signature)

Website: www.dpwh.gov.ph
Tel. No(s): 5304-3000 / (02) 165-02



AG-CO-20240702719



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila



July 3 2024

MEMORANDUM

FOR : **EUGENIO R. PIPO, JR.**
Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

This refers to the memorandum dated 25 June 2024 of **DPWH Region XII Director BASIR M. IBRAHIM** for the **modification** of the project under FY 2024 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310104100698000 Project ID: P00801203MN OO1: Ensure Safe and Reliable National Road System – Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads Davao-Cotabato Rd (Jct Digos-Cotabato Sect) - K1603 + 607 - K1605 + 863			OO1: Ensure Safe and Reliable National Road System – Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads Davao-Cotabato Rd (Jct Digos-Cotabato Sect) - K1603+607 - K1605+863, K1623+389 - K1623+793, K1626+534 - K1626+854, K1628+400 - K1629+320, K1632+420 - K1633+393		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW-1- Reconstruction to Concrete Pavement: 4.518 Lane Km	₱ 21,124,486.50 / Lane Km	₱ 95,440,430.00	CW-1- Reconstruction to Concrete Pavement: 9.764 Lane Km	₱ 9,774,726.55/ Lane Km	₱ 95,440,430.00
EAO	–	₱ 3,461,570.00	EAO	–	₱ 3,461,570.00
Total:		₱ 98,902,000.00	Total:		₱ 98,902,000.00
Justification: <ul style="list-style-type: none">Decrease in the unit cost/ increase in the physical target based on the Program of Works (POW) and Detailed Unit Price Analysis (DUPA).The project includes Earthworks such as Removal of Actual Structures/Obstruction, Portland Cement Concrete Pavement (Unreinforced), 0.28 m thick (8.166%), Removal of Actual Structures/Obstruction, Asphalt Concrete Pavement, 0.10 m thick (1.808%) and Surplus Common Excavation (1.560%); and Miscellaneous Structures such as Single Arm Solar LED Roadway Lighting, 12m-Pole, 120W (7.958%) and Reflectorized Thermoplastic Pavement Marking, White and Yellow (1.999%).Change in the station limits to synchronize with the increase in the physical target, and also to maximize the utilization of allotted fund.					



Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.



REY PETER B. GILLE, D.M.

Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

RECOMMENDING APPROVAL:



MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning
and Public-Private Partnership Services

APPROVED/~~DISAPPROVED~~



EUGENIO R. PIPO, JR.
Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.



REY PETER B. GILLE, D.M.

Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII



RECOMMENDING APPROVAL:

MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning
and Public-Private Partnership Services



APPROVED/DISAPPROVED:

EUGENIO R. PIPO, JR.

Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII



2.3 LDAM/OAL/AVS/RPBG/ERP