



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila



May 23, 2024

MEMORANDUM

FOR : **EMIL K. SADAIN, CESO I**
Senior Undersecretary and Focal Person
for BARM Infrastructure


This refers to the memorandum dated 16 May 2024 of **DPWH Region IX Director CAYAMOMBAO D. DIA, CESO III**, requesting for the **modification** of the project under FY 2024 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310105101053000 Project ID: P00801261MN			OO1: Ensure Safe and Reliable National Road System- Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads		
Jolo-Taglibi-Tiptipon Rd - Chainage 7000 - Chainage 7500			Jolo-Taglibi-Tiptipon Rd - Chainage 7000 - Chainage 7610		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Rehabilitation of Paved Road/ 1.220 Lane-km	₱ 19,774,590.16 /Lane-km	₱ 24,125,000.00	CW1- Rehabilitation of Paved Road / 1.220 Lane-km	₱ 19,774,590.16 /Lane-km	₱ 24,125,000.00
EAO	-	₱ 875,000.00	EAO	-	₱ 875,000.00
Total:		₱ 25,000,000.00	Total:		₱ 25,000,000.00

Justification:

- The Change in Station limits is requested to synchronize with the physical target of the road project.
- The project includes the following:
 - ✓ The earthworks (8.85%) ₱ 2,135,674.88 of the total project cost, contributed to the cost of road project.
 - ✓ Construction of Grouted Riprap, to protect the road embankment from collapse and erosion.
 - ✓ Also, this project is located in an island where material cost is extremely high due to double/triple handling cost, aggregates are being taken from Cotabato, since the source in Municipality of Patikul, Sulu is limited.
- The derived unit cost is based on the approved Program of Works (POW) and Detailed Unit Price Analysis (DUPA).

Website: www.dpwh.gov.ph
Tel. No(s): 5304-3000 / (02) 165-02





Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila



May 23, 2024

MEMORANDUM

FOR : **EMIL K. SADAIN, CESO I**
Senior Undersecretary and Focal Person
for BARMM Infrastructure

This refers to the memorandum dated 16 May 2024 of **DPWH Region IX Director CAYAMOMBAO D. DIA, CESO III**, requesting for the **modification** of the project under FY 2024 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310105101053000 Project ID: P00801261MN			OO1: Ensure Safe and Reliable National Road System- Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads		
Jolo-Taglibi-Tiptipon Rd - Chainage 7000 - Chainage 7500			Jolo-Taglibi-Tiptipon Rd - Chainage 7000 - Chainage 7610		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Rehabilitation of Paved Road/ 1.220 Lane-km	₱ 19,774,590.16 /Lane-km	₱ 24,125,000.00	CW1- Rehabilitation of Paved Road / 1.220 Lane-km	₱ 19,774,590.16 /Lane-km	₱ 24,125,000.00
EAO	-	₱ 875,000.00	EAO	-	₱ 875,000.00
Total:		₱ 25,000,000.00	Total:		₱ 25,000,000.00
Justification:					
• The Change in Station limits is requested to synchronize with the physical target of the road project. • The project includes the following; ✓ The earthworks (8.85%) ₱ 2,135,674.88 of the total project cost, contributed to the cost of road project. ✓ Construction of Grouted Riprap, to protect the road embankment from collapse and erosion. ✓ Also, this project is located in an island where material cost is extremely high due to double/triple handling cost, aggregates are being taken from Cotabato, since the source in Municipality of Patikul, Sulu is limited. • The derived unit cost is based on the approved Program of Works (POW) and Detailed Unit Price Analysis (DUPA).					

Website: www.dpwh.gov.ph
Tel. No(s): 5304-3000 / (02) 165-02



Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

RECOMMENDING APPROVAL:



MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning
and Public-Private Partnership Services

APPROVED / ~~DISAPPROVED~~:



EMIL K. SADAIN, CESO I
Senior Undersecretary and Focal Person
for BARM Infrastructure

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

RECOMMENDING APPROVAL:

MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning
and Public-Private Partnership Services

[Signature] *[Signature]* *[Signature]*

APPROVED/DISAPPROVED:

EMIL K. SADAIN, CESO I

Senior Undersecretary and Focal Person
for BARM Infrastructure

[Signature] *[Signature]*
00/11/19