



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila



FOR : **MANUEL M. BONOAN**
Secretary
This Department

This refers to the memorandum dated February 5, 2024 of **DPWH Region VI Director SANNY BOY O. OROPEL, CES E**, endorsing the Project Modification requested by **District Engineer MARIO G. SORIANO**, Iloilo 4th District Engineering Office, under FY 2024 General Appropriations Act (GAA), to wit:

As per Original			As Modified		
Project Description					
UACS No.: 310102101595000 Project ID: P00801489VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation- Preventive Maintenance – Secondary Roads			Asset Preservation- Preventive Maintenance – Secondary Roads		
Iloilo East Coast – Capiz Rd - K0284 + 777 – K0288 + 124			Iloilo East Coast – Capiz Rd – K0284 + 777 – K0286 + 280		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1-Preventive Maintenance of Road: Asphalt Overlay: 13.852 lane km	8,708.13/ lane km	120,625.00	CW1-Preventive Maintenance of Road: Asphalt Overlay: 6.448 lane km	9,815.37 / lane km	63,289.525
			CW2 – Off-Carriageway Improvement: Shoulder Paving: 2,831.40 sq. m.	20.25/ square meter	57,335.475
EAO	-	4,375.00	EAO	-	4,375.00
Total:		125,000.00	Total:		125,000.00
Justification:					
Modification is sought due to:					
1. Adjustment in station limits to provide continuity of sections with asphalt overlay.					
2. Increase in unit cost per lane km of CW1 based from the 4 th Quarter Construction Material Price Data (CMPD) in pursuant to DO 148 s. 2023: Guidelines for the Utilization of the Prices of Construction Materials and Equipment Rental Rates for Various Infrastructure Projects which resulted to decrease in physical target from 13.852 lane km to 6.448 lane km					
3. Additional component, CW2 - Off-Carriageway Improvement: Shoulder Paving, in order to provide continuity of sections with uniform roadway width.					
4. Attached are the following supporting documents: Approved Program of Works (POW), Detailed Engineering Design (DED), Certificate of Availability of Funds, Certification for Reasonableness of Cost dated February 5, 2024.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

NERIE D. BUENO, CESO III
Assistant Secretary for Regional Operations
in NCR, Region III, IV-A, IV-B, V, VI, VII and VIII

RECOMMENDING APPROVAL:

MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning and
Public-Private Partnership Service


ROBERTO R. BERNARDO, CESO I
Undersecretary for Regional Operations in NCR
Regions III, IV-A, IV-B, V, VI, VII and VIII

APPROVED/DISAPPROVED:

MANUEL M. BONOAN
Secretary

3.3 KCS/NDB/RRB

Department of Public Works and Highways
Office of the Secretary



WIN4XY00216

Website: <https://www.dpwh.gov.ph>
Tel No(s): 5304-3000/ (02) 165-02

