



June 21, 2024

MEMORANDUM

TO : **Regional Director REYNALDO C. ALCONCEL**
DPWH – Region II
Regional Government Center, Carig Sur Tuguegarao City, Cagayan

Transmitted herewith is the **APPROVED** request for the **modification** of hereunder stated project:

1. Organizational Outcome 1: Ensure Safe and Reliable National Road System – Asset Preservation Program – Preventive Maintenance – Primary Roads - Daang Maharlika (LZ) – Daang Maharlika (LZ) - K0215 + 131.67 - K0215 + 395, K0219 + 370.90 - K0219 + 899, K0219 + 961.00 - K0220 + 000 - - - **P55,326,000.00**

Please be reminded that all approved modifications **shall be posted in the DPWH website within five (5) days** from its approval. Failure to comply with this requirement shall be dealt with accordingly.



REY PETER B. GILLE, D.M.

Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

2.3 LDAM/AVS/RPBG/ERP



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Bonifacio Drive, Port Area, Manila



May 23, 2024

MEMORANDUM

FOR : MANUEL M. BONOAN
Secretary
This Department

This refers to the memorandum dated April 22, 2024 of **DPWH Region II Assistant Regional Director EDITHA R. BABARAN, CSEE**, requesting for the **modification** of the project under FY 2024 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310101101189000 Project ID: P00801978LZ Organizational Outcome 1: Ensure Safe and Reliable National Road System – Asset Preservation Program – Preventive Maintenance – Primary Roads Daang Maharlika (LZ) – K0215 + 116 - K0215 + 395, K0219 + 173 - K0220 + 000, K0230 + 000 – K0230 + 605			Organizational Outcome 1: Ensure Safe and Reliable National Road System – Asset Preservation Program – Preventive Maintenance – Primary Roads Daang Maharlika (LZ) – Daang Maharlika (LZ) - K0215 + 131.67 - K0215 + 395, K0219 + 370.90 - K0219 + 899, K0219 + 961.00 - K0220 + 000		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1 - Preventive Maintenance of Road: Asphalt Overlay 6.349 Lane Km	P 8,409,133.72 / Lane Km	P 53,389,590.00	CW1 - Preventive Maintenance of Road: Asphalt Overlay 3.058 Lane Km	P 17,447,562.65 / Lane Km P 34.8 M / km.	P 53,354,646.59
EAO	-	P 1,936,410.00	EAO	-	P 1,936,410.00
			EXCESS		P 34,943.41
Total:		P 55,326,000.00	Total:		P 55,326,000.00

Justification:

- The decrease in the physical target / increase in the unit cost of CW1 – Preventive Maintenance of Road: Asphalt Overlay with Correction from 6.349 lane-km to 3.058 lane-km is due to:
 - Inclusion of hydrated lime to provide resistance to rutting and fatigue cracking on items 310(1) c Bituminous Concrete Surface Wearing Course, Hot-Laid 50 mm and 310(2) c Bituminous Concrete Surface Binder Course, Hot-Laid 50 mm.
 - Consideration of Paved shoulders along the new project's limits.
- Furthermore, the unit cost has been evaluated and reviewed by the Bureau of Construction (BOC) dated May 22, 2024. (Please see attached copy)
- The change in total amount of the project was reduced from Php 55,326,000.00 to Php 55,291,056.59 as the result of the evaluation on the construction cost of the project by the Bureau of Construction dated May 22, 2024 (see attached). Hence, there is an excess amount of Php 34,943.41.
- The change in the station limits is due to prioritizing sections necessitating preventive maintenance measures identified through visual assessments. (Please see attached Straight-Line Diagram and Geotagged Photos)

Return excess to DPWH FS to form part of savings
Issue CAF
Website: <https://www.dpwh.gov.ph>
Tel. No(s): 5304-3000 / (02) 165-02
AG-W-202405-61878
SOCOTEC
ISO 9001

Attached are the following supporting documents: GIS Map of the Proposed Project Work Location, Certificate of Availability of Funds (CAF), BP Form 202, Certificate of Reasonableness of Cost Estimate, Certificate of "No Overlapping" and "Not Within Warranty Period", Geotagged Photographs, Approved Program of Works (POW) and Approved Detailed Engineering Design (DED).

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.



REY PETER B. GILLE, D.M.

Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII and XIII

RECOMMENDING APPROVAL:



EUGENIO R. PIPO, JR.

Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII and XIII



MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning and Public-
Private Partnership Services

APPROVED/~~DISAPPROVED~~:



MANUEL M. BONOAN

Secretary

2.3 LDAM/AVS/RPBG/ERP

Department of Public Works and Highways
Office of the Secretary



WIN4E03457