



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**CENTRAL OFFICE**  
Manila



May 13, 2024

**MEMORANDUM**

**TO :** **Regional Director REYNALDO C. ALCONCEL**  
DPWH – Region II  
Regional Government Center, Carig Sur Tuguegarao City, Cagayan

Transmitted herewith are the **APPROVED** requests for the **modification** of hereunder stated projects:

1. CSSP: Special Road Fund - Motor Vehicle Users Charge (MVUC) as per R.A. 11239 - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads along Cagayan Valley Rd - K0514 + 356 – K0514 + 878.30, K0515 + 274 - K0515 + 910, K0525 + 000 – K0525 + 432, K0529 + 600.9 – K0529 + 702, K0532 + 000 – K0532 + 703, K0534 + 483 – K0534 + 991, K0538 + 093 – K0539 + 000, K0539 + 767 – K0539 + 795, K0543 + 527 – K0544 + 500.2, K0549 + 940 – K0550 + 094, K0551 + 427.90 – K0552 + 021, K0552 + 360.80 – K0552 + 821.10 - - - **₱155,536,000.00**
2. OO1: Ensure Safe and Reliable National Road System – Asset Preservation - Preventive Maintenance - Primary Roads - Daang Maharlika (LZ) – K0366 + 000 – K0366 + 337 - - - **₱22,380,000.00**
3. OO1: Ensure Safe and Reliable National Road System - Network Development Program – Road Widening – Tertiary Roads - Naguilian - San Mariano Rd – K0384 + (-155) – K0385 + 780 - - - **₱100,000,000.00**
4. OO1: Ensure Safe and Reliable National Road System – Network Development - Off-Carriageway Improvement - Primary Roads - Daang Maharlika (LZ) - K0322 + 200.50 - K0322 + 590, K0323 + 000 – K0323 + 229.15 - - - **₱18,828,000.00**

Please be reminded that all approved modifications **shall be posted in the DPWH website within five (5) days** from its approval. Failure to comply with this requirement shall be dealt with accordingly.

  
**REY PETER B. GILLE, D.M.**

Assistant Secretary for Regional Operations  
in CAR, Regions I, II, IX, X, XI, XII, and XIII

2.3 LDAM/AVS/RPBG/ERP



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**CENTRAL OFFICE**  
Manila



March 13, 2024

**MEMORANDUM**

**FOR :** **MANUEL M. BONOAN**  
Secretary  
This Department

This refers to the memorandum dated February 8, 2024 of **DPWH Region II Director REYNALDO C. ALCONCEL**, requesting for the **modification** of the project under FY 2024 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
<b>UACS No. 31010110118800</b> <b>Project ID: P00802100LZ</b>  OO1: Ensure Safe and Reliable National Road System – Asset Preservation - Preventive Maintenance - Primary Roads  Daang Maharlika (LZ) – K0366 + 000 – K0366 + <b>481</b>			  OO1: Ensure Safe and Reliable National Road System – Asset Preservation - Preventive Maintenance - Primary Roads  Daang Maharlika (LZ) – K0366 + 000 – K0366 + <b>337</b>		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Preventive Maintenance of Road: Asphalt Overlay: <b>1.924 lane km</b>	₱ 11,224,896.05/ lane km	₱ 21,596,700.00	CW1- Preventive Maintenance of Road: Asphalt Overlay: <b>1.348 lane km</b>	₱ 16,021,290.80/ lane km <b>₱ 32 M/km</b>	₱ 21,596,700.00
EAO	-	₱ 783,300.00	EAO	-	₱ 783,300.00
<b>Total:</b>		<b>₱ 22,380,000.00</b>	<b>Total:</b>		<b>₱ 22,380,000.00</b>
<b>Justification:</b> <ul style="list-style-type: none"><li>Decrease in physical target for CW1 - Asphalt Overlay from 1.924 lane-km to 1.348 lane-km due to the following:<ul style="list-style-type: none"><li>Re-blocking of dilapidated concrete pavement with 300 mm thick PCCP and inclusion of polymer stabilized subbase course.</li><li>Asphalt overlay of bike lane on both sides and inclusion of hydrated lime needed to arrest rutting of asphalt.</li><li>Inclusion of safety measures: warning signs, re-installation of pavement studs, traffic instruction signs and pavement markings.</li></ul></li><li>Change in the project limit to synchronize with the decrease in the physical target.</li><li>Attached are the following supporting documents: GIS Map of the Proposed Project Work Location, Certificate of Availability of Funds (CAF), BP Form 202, Certificate of Reasonableness of Cost Estimate, Certificate of "No Overlapping" and "Not Within Warranty Period", Geotagged Photographs, Approved Program of Works (POW) and Approved Detailed Engineering Design (DED).</li></ul>					

*(Handwritten signature)*

*(Handwritten signature)*

AG-CO-202403-00709

Website: <https://www.dpwh.gov.ph>  
Tel. No(s): 5304-3000 / (02) 165-02



Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.



**REY PETER B. GILLE, D.M.**

Assistant Secretary for Regional Operations  
In CAR, Regions I, II, IX, X, XI, XII and XIII

**RECOMMENDING APPROVAL:**



**EUGENIO R. PIPO, JR.**

Undersecretary for Regional Operations in  
CAR, Regions I, II, IX, X, XI, XII and XIII



**MARIA CATALINA E. CABRAL, Ph.D.,  
CESO I**

Undersecretary for Planning and Public-  
Private Partnership Services

**APPROVED / ~~DISAPPROVED~~**



**MANUEL M. BONOAN**  
Secretary

2.3 LDAM/AVS/RPBG/ERP

Department of Public Works and Highways  
Office of the Secretary



WIN4E03332