



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila



June 7, 2024

MEMORANDUM

TO : **Regional Director REYNALDO C. ALCONCEL**
DPWH – Region II
Regional Government Center, Carig Sur Tuguegarao City, Cagayan

Transmitted herewith are the **APPROVED** requests for the **modification** of hereunder stated projects:

1. OO1: Ensure Safe and Reliable National Road System – Asset Preservation – Preventive Maintenance – Primary Roads - Daang Maharlika (LZ) – K0309 + (-496) – K0309 + (-423), K0309 + 000 – K0309 + 828 - - - **₱52,240,000.00**
2. OO1: Ensure Safe and Reliable National Road System – Asset Preservation – Preventive Maintenance – Primary Roads - Daang Maharlika (LZ) – K0345 + 000 – K0345 + 894.70 - - - **₱55,520,000.00**

Please be reminded that all approved modifications **shall be posted in the DPWH website within five (5) days** from its approval. Failure to comply with this requirement shall be dealt with accordingly.


REY PETER B. GILLE, D.M.

Assistant Secretary for Regional Operations
In CAR, Regions I, II, IX, X, XI, XII and XIII

2.3 LDAM/AVS/RPBG/ERP



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila



March 13, 2024

MEMORANDUM

FOR : **MANUEL M. BONOAN**
Secretary
This Department

This refers to the memorandum dated March 8, 2024 of **DPWH Region II Director REYNALDO C. ALCONCEL**, requesting for the **modification** of the project under FY 2024 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310101101180000 Project ID: P00802144LZ OO1: Ensure Safe and Reliable National Road System – Asset Preservation – Preventive Maintenance – Primary Roads Daang Maharlika (LZ) – K0345 + 000 – K0346 + 771, K0347 + 000 – K0347 + 857			OO1: Ensure Safe and Reliable National Road System – Asset Preservation – Preventive Maintenance – Primary Roads Daang Maharlika (LZ) – K0345 + 000 – K0345 + 894.70		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Preventive Maintenance of Road: Asphalt Overlay 10.248 lane km	₱ 5,228,024.98 / lane km	₱ 53,576,800.00	CW1- Preventive Maintenance of Road: Asphalt Overlay 3.5788 lane km	₱ 14,970,604.67 / lane km <i>→ 30 M/m</i>	₱ 53,576,800.00
EAO	-	₱ 1,943,200.00	EAO	-	₱ 1,943,200.00
Total:		₱ 55,520,000.00	Total:		₱ 55,520,000.00
Justification: <ul style="list-style-type: none">The increase in unit cost/decrease in the physical target of CW1 – Preventive Maintenance of Road: Asphalt Overlay from 10.248 lane km to 3.5788 is due to the following:<ul style="list-style-type: none">Increase in the thickness of asphalt overlay from 50mm to 100mm based on the design analysis of asphalt overlay along national roads to include the paving of shoulders on both sides to address road safety concerns.Increase in the width of the carriageway from 3.35m to 3.50m to conform to the lane configuration as per Memorandum dated October 23, 2023 (Typical Standard Plans for Maharlika Highway).Change in project limits to conform with the decrease in physical target.Attached are the following supporting documents: GIS Map of the Proposed Project Work Location, Certificate of Availability of Funds (CAF), BP Form 202, Certificate of Reasonableness of Cost Estimate, Certificate of “No Overlapping” and “Not Within Warranty Period”, Geotagged Photographs, Approved Program of Works (POW), Approved Detailed Engineering Design (DED) and Design Analysis of Asphalt Overlay.					

Handwritten signature

Handwritten signature

AG-CO-2024-03-00711

Website: <https://www.dpwh.gov.ph>
Tel. No(s): 5304-3000 / (02) 165-02



Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.


REY PETER B. GILLE, D.M.

Assistant Secretary for Regional Operations
In CAR, Regions I, II, IX, X, XI, XII and XIII

RECOMMENDING APPROVAL:


EUGENIO R. PIRO, JR.

Undersecretary for Regional Operations in
CAR, Regions I, II, IX, X, XI, XII and XIII


**MARIA CATALINA E. CABRAL, Ph.D.,
CESO I**

Undersecretary for Planning and Public-
Private Partnership Services

APPROVED/~~DISAPPROVED~~:


MANUEL M. BONOAN
Secretary

2.3 LDAM/AVS/RPBG/ERP

Department of Public Works and Highways
Office of the Secretary



WIN4E03434