



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila



June 14, 2024

MEMORANDUM


TO : **REYNALDO C. ALCONCEL**
Regional Director
DPWH-Region II
Tuguegarao City, Cagayan

ATTENTION : **MARIFEL T. ANDES**
District Engineer
Nueva Vizcaya 1st District Engineering Office
Bayombong, Nueva Vizcaya

Transmitted herewith is the **APPROVED** request for the **modification** of hereunder stated project:

1. Organizational Outcome 1: Ensure Safe and Reliable National Road System – Asset Preservation – Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads – Secondary Roads Nueva Vizcaya-Ifugao Rd – **K0283 + (-463) – K0283 + 073, K0284 + 365 – K0289 + 010 - - - P150,000,000.00**

Please be reminded that all approved modifications **shall be posted in the DPWH website within five (5) days** from its approval. Failure to comply with this requirement shall be dealt with accordingly.


REY PETER B. GILLE, D.M.
Assistant Secretary for Regional Operations
in CAR Regions I, II, IX, X, XI, XII, and XIII

2.3 mksa/AVS/RPBG/ERP




Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila



May 20, 2024

MEMORANDUM

FOR : **MANUEL M. BONOAN**
Secretary
This Department

This refers to the memorandum dated May 15, 2024 of **DPWH Region II Regional Director REYNALDO C. ALCONCEL**, endorsing the memorandum of **District Engineer Marifel T. Andes, CSEE, Nueva Vizcaya 1st District Engineering Office** for requesting for the **modification** of the project under FY 2024 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No.310105101009000 Project ID: P00802668LZ Organizational Outcome 1: Ensure Safe and Reliable National Road System – Asset Preservation – Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads – Secondary Roads Nueva Vizcaya-Ifugao Rd – K0283 + (-463) – K0289 + 010			Organizational Outcome 1: Ensure Safe and Reliable National Road System – Asset Preservation – Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads – Secondary Roads Nueva Vizcaya-Ifugao Rd – K0283 + (-463) – K0283 + 073, K0284 + 365 – K0289 + 010		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Reconstruction to Concrete Pavement 17.114 lane km	₱8,457,987.61/ lane km	₱ 144,750,000.00	CW1- Reconstruction to Concrete Pavement 11.61 lane km	₱12,467,700.26/ lane km ₱24.8 M/km.	₱144,750,000.00
EAO	–	₱ 5,250,000.00	EAO	–	₱ 5,250,000.00
Total:		₱150,000,000.00	Total:		₱150,000,000.00
Justification: <ul style="list-style-type: none">• The increase in unit cost/decrease in physical target is due to the increase in thickness of the main PCCP and shoulder pavement from 230mm to 300mm following the prescribed design standards based on DO 40, S 2014 and provision of reinforced PCCP on sinking sections at K0283+(-463)-K0283+073 and K0284+365 -K0285+988 to provide additional structural support, addressing the instability of the base.(please see attached DO)• Change in station limits is due to exclusion of sections K0283+073 – K0284+365 that were reconstructed under FY2022 GAA and still in good condition. (please see attached straight line diagram and FY 2022 AIP based on GAA).					


Website: <https://www.dpwh.gov.ph>

Tel. No(s): 5304-3000 / (02) 165-02

Au-10-202403-01748



Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.




REY PETER B. GILLE, D.M.
Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

RECOMMENDING APPROVAL:



MARIA CATALINA E. CABRAL, PH.D., CESO I
Undersecretary for Planning and
Public-Private Partnership Services



EUGENIO R. PIRO, JR.
Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

APPROVED/~~DISAPPROVED~~:



MANUEL M. BONOAN
Secretary

2.3 MKSA/AVS/RPBG/ERP

Department of Public Works and Highways
Office of the Secretary



WIN4E03447