



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila



June 03, 2024

MEMORANDUM

TO : **CAYAMOMBAO D. DIA**
Regional Director
DPWH-Region IX
Tetuan, Zamboanga City

ATTENTION : **PABLO L. ESCUADRO**
OIC-District Engineer
Zamboanga del Sur 1st District Engineering Office
Pagadian City


Transmitted herewith is the **APPROVED** request for the **modification** of hereunder stated project:

1. OO1: Ensure Safe and Reliable National Road System Network Development Program – Road Widening – Tertiary Roads – *Jct. Monte Alegre – Switch Road K1642+351+K1643+296* - - - - - **₱50,000,000.00.**

Please be reminded that all approved modifications **shall be posted in the DPWH website within five (5) days** from its approval. Failure to comply with this requirement shall be dealt with accordingly.


REY PETER B. GILLE, D.M.
Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII and XIII

2.3 aap/AVS/RPBG/ERP





Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila



April 26, 2024

MEMORANDUM


FOR : EUGENIO R. PIPO, JR.
Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII
This Department

Respectfully submitted is the Memorandum dated April 24, 2024 of **DPWH Region IX Director CAYAMOMBAO D. DIA, CESO III** favorably endorsing the request of **OIC-District Engineer PABLO L. ESCUADRO, Zamboanga del Sur 1st District Engineering Office**, for the modification of the project under FY 2024 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310203100783000 Project ID: P00802690MN OO1: Ensure Safe and Reliable National Road System Network Development Program - Road Widening - Tertiary Roads Jct. Monte Alegre - Switch Road K1642+331 - K1644+000, K1646+475 - K1647+000, K1647+500 - K1648+000			OO1: Ensure Safe and Reliable National Road System Network Development Program - Road Widening - Tertiary Roads Jct. Monte Alegre - Switch Road K1642+351 - K1643+296		
Type of Work/ Physical Target	Unit Cost (Php)	Allocation (Php)	Type of Work/ Physical Target	Unit Cost (Php)	Estimated Cost(Php)
CW-1 – Road Widening 1.708 Lane Km	₱19,283,777.52 /Lane Km	₱32,936,692.00	CW-1 – Road Widening 1.708 Lane Km	₱19,283,777.52 /Lane Km ₱38.4m/km	₱32,936,692.00
CW-2 – Construction of Road Slope Protection Structure 8.118 Square Meters	₱1,874.02 /Square Meters	₱15,213,308.00	CW-2 – Construction of Road Slope Protection Structure 8,117.96 Square Meters	₱1,874.03 /Square Meters	₱15,213,308.00
ROW 5.978 Square Meters	₱16.73 /Square Meters	100,000.00	ROW 5.978 Square Meters	₱16.73 /Square Meters	100,000.00
EAO	-	₱1,750,000.00	EAO	-	₱1,750,000.00
Total		₱50,000,000.00	Total		₱50,000,000.00

Justification:

- Change in the project limits since the project stationing does not coincide with the physical target.



- Change in station limit beginning from **K1642 + 331 to K1642 + 351** to connect with the existing widening, based on the actual chainage with reference to RBIA. See attached Straight Line Diagram.
- The physical targets and the unit costs remains the same.

Attached are the following supporting documents: Approved Program of Works (POW), Detailed Engineering Design (DED), Certificate of Availability of Funds (CAP), BP 202, Geotagged photos and GIS Map.

Based on our evaluation, the submitted request for project modification is in order, hence, it is respectfully recommended to the Undersecretary for his consideration and approval.



REY PETER B. GILLE

Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII and XIII

RECOMMENDING APPROVAL:



MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning and PPP Services


APPROVED / ~~DISAPPROVED~~



EUGENIO R. PIRO, JR.

Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII and XIII

2.3 aap/AVS/RPBG/ERP





Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila




April 26, 2024

MEMORANDUM

FOR : EUGENIO R. PIPO, JR.
Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII
This Department

Respectfully submitted is the Memorandum dated April 24, 2024 of **DPWH Region IX Director CAYAMOMBAO D. DIA, CESO III** favorably endorsing the request of **OIC-District Engineer PABLO L. ESCUADRO, Zamboanga del Sur 1st District Engineering Office**, for the modification of the project under FY 2024 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310203100783000 Project ID: P00802690MN					
OO1: Ensure Safe and Reliable National Road System Network Development Program - Road Widening - Tertiary Roads			OO1: Ensure Safe and Reliable National Road System Network Development Program - Road Widening - Tertiary Roads		
Jct. Monte Alegre - Switch Road K1642+331 - K1644+000, K1646+475 - K1647+000, K1647+500 - K1648+000			Jct. Monte Alegre - Switch Road K1642+351 - K1643+296		
Type of Work/ Physical Target	Unit Cost (Php)	Allocation (Php)	Type of Work/ Physical Target	Unit Cost (Php)	Estimated Cost(Php)
CW-1 – Road Widening 1.708 Lane Km	₱19,283,777.52 /Lane Km	₱32,936,692.00	CW-1 – Road Widening 1.708 Lane Km	₱19,283,777.52 /Lane Km	₱32,936,692.00
CW-2 – Construction of Road Slope Protection Structure 8.118 Square Meters	₱1,874.02 /Square Meters	₱15,213,308.00	CW-2 – Construction of Road Slope Protection Structure 8,117.96 Square Meters	₱1,874.03 /Square Meters	₱15,213,308.00
ROW 5,978 Square Meters	₱16.73 /Square Meters	100,000.00	ROW 5,978 Square Meters	₱16.73 /Square Meters	100,000.00
EAO	-	₱1,750,000.00	EAO	-	₱1,750,000.00
Total		₱50,000,000.00	Total		₱50,000,000.00
Justification:					
Change in the project limits since the project stationing does not coincide with the physical target.					



- Change in station limit beginning from **K1642 + 331 to K1642 + 351** to connect with the existing widening, based on the actual chainage with reference to RBIA. See attached Straight Line Diagram.
- The physical targets and the unit costs remains the same.

Attached are the following supporting documents: Approved Program of Works (POW), Detailed Engineering Design (DED), Certificate of Availability of Funds (CAP), BP 202, Geotagged photos and GIS Map.

Based on our evaluation, the submitted request for project modification is in order, hence, it is respectfully recommended to the Undersecretary for his consideration and approval.


REY PETER B. GILLE

Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII and XIII

RECOMMENDING APPROVAL:


MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning and PPP Services

APPROVED / DISAPPROVED:


EUGENIO R. PIPO, JR.

Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII and XIII

2.3 aap/AVS/RPBG/ERP

