



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila



May 31, 2024

MEMORANDUM

TO : **CAYAMOMBAO D. DIA**
Regional Director
DPWH-Region IX
Tetuan, Zamboanga City

ATTENTION : **MARY JEAN G. TORREFRANCA**
District Engineer
Zamboanga del Norte 4th District Engineering Office
M. Francisco, Siocon, Zamboanga del Norte

Transmitted herewith are the **APPROVED** requests for the **modification** of hereunder stated projects:


1. OO1: Ensure Safe and Reliable National Road System-Asset Preservation - Preventive Maintenance - Secondary Roads Zamboanga West Coastal Rd (Limpapa-Sibuco Sect) – K1999 + 009 – K2001 + 000, K2001 + 888 – K2002 + 723 - - - **₱ 81,072,000.00**
2. OO1: Ensure Safe and Reliable National Road System-Asset Preservation - Preventive Maintenance - Secondary Roads Siocon-Sirawai Rd – K2075 + (-899) – K2075 + 000 - - - **₱ 25,800,000.00**
3. OO1: Ensure Safe and Reliable National Road System-Network Development– Paving of Unpaved Roads - Secondary Roads Liloy-Siocon Rd – **K2040 + 000 – K2040 + 250 - - - ₱ 7,840,000.00**

Please be reminded that all approved modifications **shall be posted in the DPWH website within five (5) days** from its approval. Failure to comply with this requirement shall be dealt with accordingly.

REY PETER B. GILLE, D.M.

Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

2.3 mksa/AVS/RPBG/ERP





Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila



April 3, 2024

MEMORANDUM


FOR : **MANUEL M. BONOAN**
Secretary
This Department

This refers to the memorandum dated 02 April 2024 of **DPWH Region IX Director CAYAMOMBAO D. DIA, CESO III**, endorsing the request of **District Engineer MARY JEAN G. TORREFRANCA, Zamboanga del Norte 4th District Engineering Office**, for the **modification** of the project under FY 2024 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No.310102101624000 Project ID:P00802723MN.			OO1: Ensure Safe and Reliable National Road System- Asset Preservation - Preventive Maintenance - Secondary Roads .		
OO1: Ensure Safe and Reliable National Road System- Asset Preservation - Preventive Maintenance - Secondary Roads .			OO1: Ensure Safe and Reliable National Road System- Asset Preservation - Preventive Maintenance - Secondary Roads .		
Zamboanga West Coastal Rd (Limpapa-Sibuco Sect) – K1999 + 009 – K2001 + 000, K2001 + 888 – K2002 + 723 .			Zamboanga West Coastal Rd (Limpapa-Sibuco Sect) – K1999 + 009 – K2001 + 000, K2001 + 888 – K2002 + 723 .		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Preventive Maintenance of Road: Asphalt Overlay/ 11.304 Lane Km .	₱ 6,920,955.41 /Lane Km	₱ 78,234,480.00	CW1- Preventive Maintenance of Road: Asphalt Overlay/ 5.652 Lane Km .	₱ 13,841,910.83 /Lane Km ₱ 27.64/km.	₱ 78,234,480.00
EAO	-	₱ 2,837,520.00.	EAO	-	₱ 2,837,520.00.
Total:		₱ 81,072,000.00 .	Total:		₱ 81,072,000.00 .
Justification:					
- The decrease in the physical target/increase in the unit cost is due to the usage of 100mm thick asphalt overlay,(Two (2) layers of 50mm asphalt). - Changed of the Physical Target from "11.304 Lane Km" to "5.652 Lane Km" per equivalent length of "K1999+009 – K2001+000" and "K2001+888 – K2002+723" based on RBIA. - The derived unit cost is based on the approved Program of Works (POW) and Detailed Unit Price Analysis (DUPA).					

Website: <https://www.dpwh.gov.ph>
Tel. No(s).: 5304-3000 / (02) 165-02

ALC-CO-2024-04-17 885



Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.




REY PETER B. GILLE, D.M.
Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

RECOMMENDING APPROVAL:



MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning
and Public-Private Partnership Services



EDGENIO R. RIPO, JR.
Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

APPROVED / ~~DISAPPROVED~~:




MANUEL M. BONOAN
Secretary


2.3 mksa/OAL/AVS/RPBG/ERP

Department of Public Works and Highways
Office of the Secretary



WIN4E03387





Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila




April 3, 2024

MEMORANDUM

FOR : **MANUEL M. BONOAN**
Secretary
This Department

This refers to the memorandum dated 02 April 2024 of **DPWH Region IX Director CAYAMOMBAO D. DIA, CESO III**, endorsing the request of **District Engineer MARY JEAN G. TORREFRANCA, Zamboanga del Norte 4th District Engineering Office**, for the **modification** of the project under FY 2024 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No.310102101624000 Project ID:P00802723MN					
OO1: Ensure Safe and Reliable National Road System- Asset Preservation - Preventive Maintenance - Secondary Roads			OO1: Ensure Safe and Reliable National Road System- Asset Preservation - Preventive Maintenance - Secondary Roads		
Zamboanga West Coastal Rd (Limpapa-Sibuco Sect) – K1999 + 009 – K2001 + 000, K2001 + 888 – K2002 + 723			Zamboanga West Coastal Rd (Limpapa-Sibuco Sect) – K1999 + 009 – K2001 + 000, K2001 + 888 – K2002 + 723		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Preventive Maintenance of Road: Asphalt Overlay/ 11.304 Lane Km	₱ 6,920,955.41 /Lane Km	₱ 78,234,480.00	CW1- Preventive Maintenance of Road: Asphalt Overlay/ 5.652 Lane Km	₱ 13,841,910.83 /Lane Km	₱ 78,234,480.00
EAO	–	₱ 2,837,520.00	EAO	–	₱ 2,837,520.00
Total:		₱ 81,072,000.00	Total:		₱ 81,072,000.00
Justification:					
- The decrease in the physical target/increase in the unit cost is due to the usage of 100mm thick asphalt overlay,(Two (2) layers of 50mm asphalt). - Changed of the Physical Target from "11.304 Lane Km" to "5.652 Lane Km" per equivalent length of "K1999+009 – K2001+000" and "K2001+888 – K2002+723" based on RBIA. - The derived unit cost is based on the approved Program of Works (POW) and Detailed Unit Price Analysis (DUPA).					



Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.


REY PEVER B. GILLE, D.M.

Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

RECOMMENDING APPROVAL:


MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning
and Public-Private Partnership Services


APPROVED / ~~DISAPPROVED~~: 


EUGENIO R. PIPO, JR.

Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII


MANUEL M. BONOAN


Secretary

2.3 mksa/OAL/AVS/RPBG/ERP